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� The Special Provisions for Federal-aid projects (with and without DBE goals) have been revised to incorporate 

changes made by new regulations governing the DBE Program (49 CFR Part 26). 
 
 Sections 2 and 5 incorporate the changes.  Bidders should read these sections to become familiar with them.  

Attention is directed to the following significant changes: 
 
 Section 2, "Disadvantaged Business Enterprise (DBE)" revises the counting of participation by DBE primes, and the 

counting of trucking performed by DBE firms.  The section also revises the information that must be submitted to 
the Department in order to receive credit for trucking. 

 
 Section 2, "Submission of DBE Information" revises the information required to be submitted to the Department to 

receive credit toward the DBE goal.  It also revises the criteria to demonstrate good faith efforts. 
 
 Section 5, "Subcontractor and DBE Records" revises the information required to be reported at the end of the 

project, and information related to trucking that must be submitted throughout the project. 
 
 Section 5, "DBE Certification Status" adds new reporting requirements related to DBE certification. 
 
 Section 5, "Subcontracting" describes the efforts that must be made in the event a DBE subcontractor is terminated 

or fails to complete its work for any reason. 
 
 Section 5, "Prompt Progress Payment to Subcontractors" requires prompt payment to all subcontractors. 
 
 Section 5, "Prompt Payment of Withheld Funds to Subcontractors" requires the prompt payment of retention to all 

subcontractors. 
 
� Payment Bonds 
 Attention is directed to Section 5 of the Special Provisions, regarding contract bonds.  The payment bond shall be in 

a sum not less than one hundred percent of the total amount payable by the terms of the contract. 
 
� Federal minimum wage rates for this project are no longer included in the "Proposal and Contract" book.  They will 

be available through the California Department of Transportation's Electronic Project Document Distribution 
Internet Web Site at http://hqidoc1.dot.ca.gov/.  See Notice to Contractors. 

 
� Attention is directed to Section 1, "Specifications and Plans," of these special provisions for Amendments To 

July 1999 Standard Specifications.  Amendments to the various sections of the Standard Specification have been 
consolidated into Section 1 and dated to reflect the most recent revision. 
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STANDARD PLANS LIST 
 
The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised 

Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the 
project plans. 

 
A10A Abbreviations 
A10B Symbols 
A73A Object Markers 
A73B Markers 
RSP A73C Delineators, Channelizers and Barricades 
A77A Metal Beam Guard Railing – Typical Wood Post With Wood Block 
A77B Metal Beam Guard Railing - Standard Hardware 
A77C Metal Beam Guard Railing – Wood Post and Wood Block Details 
A77D Metal Beam Guard Railing – Typical Layouts 
A77E Metal Beam Guard Railing – Typical Layouts 
A77F Metal Beam Guard Railing – Typical Embankment Widening for End Treatments 
A77FA Metal Beam Guard Railing – Typical Line Post Installation 
RSP A77G Metal Beam Guard Railing – End Treatment, Terminal Anchor  Assembly (Type SFT) 
A77H Metal Beam Guard Railing  - Anchor Cable and Anchor Plate Details 
A77IA Metal Beam Guard Railing – End Treatment, Buried Post Anchor 
A77J Metal Beam Guard Railing Connections to Bridge Railings, Retaining Walls and 

Abutments 
RSP A77L Metal Beam Guard Railing and Single Faced Barrier  Railing Terminal System - End 

Treatments 
RSP A77M Metal Beam Guard Railing and Single Faced Barrier Railing Terminal System - End 

Treatment 
A81A Crash Cushion, Sand Filled (Unidirectional) 
A87 Curbs, Dikes and Driveways 
D87D Overside Drains 
T1A Temporary Crash Cushion, Sand Filled (Unidirectional) 
T1B Temporary Crash Cushion, Sand Filled (Bidirectional) 
RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations) 
T3 Temporary Railing (Type K) 
T7 Construction Project Funding Identification Signs 
T10 Traffic Control System for Lane Closure On Freeways and Expressways 
T11 Traffic Control System for Lane Closure On Multilane Conventional Highways 
T13 Traffic Control System for Lane Closure On Two Lane Conventional Highways 
RS1 Roadside Signs, Typical Installation Details No. 1 
RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2 
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Federal Project with DBE Goals  (12-01-99) 

DEPARTMENT OF TRANSPORTATION 

_________________________ 

 

NOTICE TO CONTRACTORS 
_________________________ 

 

CONTRACT NO. 08-478504 

08-SBd,Riv-10,15,18,30,38,60,66,71,83,142-Various 

 
Sealed proposals for the work shown on the plans entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION 
ON STATE HIGHWAY IN SAN BERNARDINO AND RIVERSIDE COUNTIES AT VARIOUS LOCATIONS 
 

will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA  92612-1692, until 
2 o'clock p.m. on September 5, 2002, at which time they will be publicly opened and read in Room C - 1116 at the same 
address. 

Proposal forms for this work are included in a separate book entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR 
CONSTRUCTION ON STATE HIGHWAY IN SAN BERNARDINO AND RIVERSIDE COUNTIES 

AT VARIOUS LOCATIONS 
 
General work description:  Existing metal beam guard railings and end sections to be upgraded. 
 
This project has a goal of 10 percent disadvantaged business enterprise (DBE) participation. 
No prebid meeting is scheduled for this project. 
 

THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE 
TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE 

TRANSPORTATION EFFICIENCY ACT OF 1991. 
 
Bids are required for the entire work described herein. 
At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C 

licenses:  C-32. 
This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code, 

Section 12990. 
Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of 

Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, 
California  95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project 
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and 
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of 
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which 
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of 
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520. 

Cross sections for this project are not available. 
The successful bidder shall furnish a payment bond and a performance bond. 
The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered 

into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in 
response to this invitation. 



Contract No.  08-478504 
2 

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities.  Bid 
rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No. 
1-800-424-9071.  Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use 
the "hotline" to report these activities.  The "hotline" is part of the DOT's continuing effort to identify and investigate 
highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General.  All 
information will be treated confidentially and caller anonymity will be respected. 

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the 
work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages 
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of 
the District Director of Transportation for the district in which the work is situated, and available from the California 
Department of Industrial Relations’ internet web site at: http://www.dir.ca.gov.  The Federal minimum wage rates for this 
project as predetermined by the United States Secretary of Labor are available through the California Department of 
Transportation's Electronic Project Document Distribution Site on the internet at http://hqidoc1.dot.ca.gov/.  Addenda to 
modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract" books.  Future 
effective general prevailing wage rates which have been predetermined and are on file with the California Department of 
Industrial Relations are referenced but not printed in the general prevailing wage rates. 

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the 
general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar 
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate.  The Department will 
not accept lower State wage rates not specifically included in the Federal minimum wage determinations.  This includes 
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage 
determinations.  Where Federal wage determinations do not contain the State wage rate determination otherwise available for 
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum 
wage rate which most closely approximates the duties of the employees in question. 

  
  
  

 DEPARTMENT OF TRANSPORTATION 
  
  
  
 Deputy Director Transportation Engineering 
  
Dated  August 5, 2002 
 
SW 



Contract No.  08-478504 
3 

COPY OF ENGINEER'S ESTIMATE 

(NOT TO BE USED FOR BIDDING PURPOSES) 

08-478504 
Item Item Code Item Unit of Measure Estimated Quantity 

1 070012 PROGRESS SCHEDULE (CRITICAL PATH METHOD) LS LUMP SUM 

2 
(S) 

120090 CONSTRUCTION AREA SIGNS  LS LUMP SUM 

3 
(S) 

120100 TRAFFIC CONTROL SYSTEM  LS LUMP SUM 

4 024450 REMOVE OBJECT MARKER AND DELINEATOR 
(CLASS 1) 

EA 770 

5 150662 REMOVE METAL BEAM GUARD RAILING  M 130 

6 150771 REMOVE ASPHALT CONCRETE DIKE  M 5410 

7 151272 SALVAGE METAL BEAM GUARD RAILING  M 3300 

8 151274 SALVAGE CONCRETE BARRIER 
 (TYPE K)  

M 370 

9 151572 RECONSTRUCT METAL BEAM GUARD RAILING  M 1390 

10 156579 REMOVE BRIDGE RAILING  M 490 

11 190110 LEAD COMPLIANCE PLAN  LS LUMP SUM 

12 198050 EMBANKMENT  M3 20 

13 024451 SOIL SOLIDIFYING EMULSION  M2 50 

14 390102 ASPHALT CONCRETE (TYPE A)  TONN 200 

15 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS 
AREA) 

M2 33 

16 394044 PLACE ASPHALT CONCRETE DIKE (TYPE C)  M 1040 

17 394049 PLACE ASPHALT CONCRETE DIKE (TYPE F)  M 4420 

18 
(F) 

510502 MINOR CONCRETE (MINOR STRUCTURE)  M3 16 

19 820107 DELINEATOR (CLASS 1)  EA 600 

20 820134 OBJECT MARKER (TYPE P)  EA 11 
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Item Item Code Item Unit of Measure Estimated Quantity 

21 820151 OBJECT MARKER (TYPE L-1)  EA 150 

22 832003 METAL BEAM GUARD RAILING (WOOD POST)  M 2200 

23 839551 TERMINAL SECTION (TYPE B)  EA 19 

24 839559 TERMINAL SYSTEM (TYPE ET)  EA 41 

25 839565 TERMINAL SYSTEM (TYPE SRT)  EA 200 

26 839568 TERMINAL ANCHOR ASSEMBLY (TYPE SFT)  EA 39 

27 839570 RETURN SECTION  EA 16 

28 839591 CRASH CUSHION, SAND FILLED  EA 1 

29 999990 MOBILIZATION  LS LUMP SUM 
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STATE OF CALIFORNIA 

DEPARTMENT OF TRANSPORTATION 

_____________________________ 

 
SPECIAL PROVISIONS  

 
Annexed to Contract No. 08-478504 

 
SECTION 1.  SPECIFICATIONS AND PLANS 

 
The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the 

Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special 
provisions. 

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take 
precedence over and shall be used in lieu of the conflicting portions. 

 
 

AMENDMENTS TO JULY 1999 STANDARD 
SPECIFICATIONS 

 
UPDATED JUNE 13, 2002 

 
Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the 

Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard 
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is 
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the 
term shall be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the 
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions. 

 
SECTION 2: PROPOSAL REQUIREMENTS AND CONDITIONS 

 
Issue Date:  June 6, 2002 
 
Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is 

amended to read: 
 

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work 
• The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal 

and contract forms therefor.  The submission of a bid shall be conclusive evidence that the bidder has investigated and is 
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be 
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the 
contract. 

• The submission of a bid shall also be conclusive evidence that the bidder is satisfied that the character, quality and 
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably 
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid 
documents, as well as from the plans and specifications made a part of the contract. 

• Where the Department has made investigations of site conditions including subsurface conditions in areas where 
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources, 
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bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to 
and upon the conditions hereinafter set forth. 

• Where there has been prior construction by the Department or other public agencies within the project limits, 
records of the prior construction that are currently in the possession of the Department and which have been used by, or are 
known to, the designers and administrators of the project will be made available for inspection by bidders or contractors, 
upon written request, subject to the conditions hereinafter set forth.  The records may include, but are not limited to, as-built 
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the 
investigation, design, construction and maintenance of the prior projects. 

• Inspection of the records of investigations and project records may be made at the office of the district in which the 
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in 
Sacramento, California. 

• When a log of test borings or other record of geotechnical data obtained by the Department's investigation of surface 
and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and 
its use shall be subject to the conditions and limitations set forth in this Section 2-1.03. 

• In some instances, information considered by the Department to be of possible interest to bidders or contractors has 
been compiled as "Materials Information."  The use of the "Materials Information" shall be subject to the conditions and 
limitations set forth in this Section 2-1.03 and Section 6-2, "Local Materials." 

• When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross 
sections and obtain copies for their use, at their expense. 

• When cross sections are included with the contract plans, it is expressly understood and agreed that the cross 
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character, 
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their 
use is subject to the conditions and limitations set forth in this Section 2-1.03. 

• When contour maps were used in the design of the project, the bidders may inspect those maps, and if available, 
they may obtain copies for their use. 

• The availability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver 
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent 
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance 
of the work and, with respect to possible local material sources, the quality and quantity of material available from the 
property and the type and extent of processing that may be required in order to produce material conforming to the 
requirements of the specifications. 

• The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based 
on the information or data made available by the Department.  The Department does not assume responsibility for 
representation made by its officers or agents before the execution of the contract concerning surface or subsurface conditions, 
unless that representation is expressly stated in the contract. 

• No conclusions or interpretations made by a bidder or contractor from the information and data made available by 
the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract. 

 
SECTION 5: CONTROL OF WORK 

 
Issue Date: December 31, 2001 
 
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read: 
 

5-1.02A   Excavation Safety Plans 
• The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.  

For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design 
and details of the protective systems to be provided for worker protection from the hazard of caving ground during 
excavation.  The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.  
Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer. 

• Detailed plans of protective systems for which the Construction Safety Orders require design by a registered 
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of 
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability 
of the protective system, and any other design calculations used in the preparation of the plan. 

• No plan shall allow the use of a protective system less effective than that required by the Construction Safety 
Orders. 

•  If the detailed plan includes designs of protective systems developed only from the allowable configurations and 
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the 
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Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed from tabulated 
data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3 
weeks before the Contractor intends to begin excavation. 

• Attention is directed to Section 7-1.01E, "Trench Safety." 
 

SECTION 19: EARTHWORK 
 
Issue Date: December 31, 2001 
 
The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read: 
 
• In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety 

Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for 
adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be submitted at least 9 weeks 
before the Contractor intends to begin excavation requiring the protective systems.  Approval by the Engineer of the detailed 
plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved. 

 
SECTION 42: GROOVE AND GRIND PAVEMENT 

 
Issue Date: December 31, 2001 
 
The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard 

Specifications is amended to read: 
 
 After grinding has been completed, the pavement shall conform to the straightedge and profile requirements 

specified in Section 40-1.10, "Final Finishing." 
 

SECTION 49: PILING 
 
Issue Date: December 31, 2001 
 
Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended by adding the following paragraph 

after the seventh paragraph: 
 
• The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the 

Engineer.  When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each 
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer. 

 
The first and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read: 
 
• Cast-in-place concrete piles shall consist of one of the following: 
 

A. Steel shells driven permanently to the required bearing value and penetration and filled with concrete. 
B. Steel casings installed permanently to the required penetration and filled with concrete. 
C. Drilled holes filled with concrete. 
D. Rock sockets filled with concrete. 
 

• The drilling of holes shall conform to the provisions in these specifications.  Concrete filling for cast-in-place 
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa.  At 
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading, 
the 12.5-mm maximum grading, or the 9.5-mm maximum grading.  Concrete shall conform to the provisions in Section 90, 
"Portland Cement Concrete," and Section 51, "Concrete Structures."  Reinforcement shall conform to the provisions in 
Section 52, "Reinforcement." 

 
The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read: 
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• After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated 
foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned.  The Contractor 
shall verify that the bottom of the drilled hole is clean. 

 
The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read: 
 
• The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing 
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and 
placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required 
penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the 
Engineer. 

 
SECTION 50: PRESTRESSING CONCRETE 

 
Issue Date: December 31, 2001 
 
Section 50-1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the 

second paragraph: 
 

• Each working drawing submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame 
bridges, each frame shall require a separate working drawing submittal. 

 
Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read: 
 
• Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation:  A 421, including 

Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation:  A 416; or uncoated 
high-strength steel bars conforming to the requirements in ASTM Designation:  A 722, including all supplementary 
requirements.  The maximum mass requirement of ASTM Designation:  A 722 will not apply. 

• In addition to the requirements of ASTM Designation:  A 722, for deformed bars, the reduction of area shall be 
determined from a bar from which the deformations have been removed.  The bar shall be machined no more than necessary 
to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion. 

• In addition to the requirements specified herein, epoxy-coated seven-wire prestressing steel strand shall be grit 
impregnated and filled in conformance with the requirements in ASTM Designation:  A 882/A 882M, including 
Supplement I, and the following: 

 
A. The coating material shall be on the Department's list of approved coating materials for epoxy-coated strand, 

available from the Transportation Laboratory. 
B. The film thickness of the coating after curing shall be 381 µm to 1143 µm. 
C. Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230-g 

sample from each batch of epoxy coating material to be used.  Each sample shall be packaged in an airtight 
container identified with the manufacturer's name and batch number. 

D. Prior to use of the epoxy-coated strand in the work, written certifications referenced in ASTM Designation:  
A 882/A 882M, including a representative load-elongation curve for each size and grade of strand to be used and a 
copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer. 

E. In addition to the requirements in Section 50-1.10, "Samples for Testing," four 1.5-m long samples of coated strand 
and one 1.5-m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.  
These samples, as selected by the Engineer, shall be representative of the material to be used in the work. 

F. Epoxy-coated strand shall be cut using an abrasive saw. 
G. All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be 

repaired in conformance with the requirements in ASTM Designation:  A 882/A 882M.  The patching material shall 
be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's 
written recommendations.  The patching material shall be compatible with the original epoxy coating material and 
shall be inert in concrete. 

 
• All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer. 
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• When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less 
than the manufacturer's minimum guaranteed ultimate tensile strength of the bars.  Failure of any one sample to meet this 
requirement will be cause for rejection of the heat of bars and lot of couplers.  The location of couplers in the member shall 
be subject to approval by the Engineer. 

• Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that 
are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts. 

• Where wires are to be button-headed, the buttons shall be cold formed symmetrically about the axes of the wires.  
The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire.  No cold forming process shall be 
used that causes indentations in the wire.  Buttonheads shall not contain wide open splits, more than 2 splits per head, or 
splits not parallel with the axis of the wire. 

• Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from 
manufacture to grouting or encasing in concrete.  Prestressing steel that has sustained physical damage at any time shall be 
rejected.  The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the 
Engineer. 

• Epoxy-coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable 
protective material to protect the strand from exposure to sunlight, salt spray, and weather.  For stacked coils, the protective 
covering shall be draped around the perimeter of the stack.  The covering shall be adequately secured; however, it should 
allow for air circulation around the strand to prevent condensation under the covering.  Epoxy-coated strand shall not be 
stored within 300 m of ocean or tidal water for more than 2 months. 

• Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical 
damage and corrosion during shipping and storage.  Except for epoxy-coated strand, a corrosion inhibitor which prevents rust 
or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor carrier 
type packaging material, or when permitted by the Engineer, may be applied directly to the steel.  The corrosion inhibitor 
shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete.  Packaging or forms damaged 
from any cause shall be immediately replaced or restored to original condition. 

• The shipping package or form shall be clearly marked with a statement that the package contains high-strength 
prestressing steel, and the type of corrosion inhibitor used, including the date packaged. 

• Prestressing steel for post-tensioning which is installed in members prior to placing and curing of the concrete, and 
which is not epoxy-coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means 
of a corrosion inhibitor placed in the ducts or applied to the steel in the duct.  The corrosion inhibitor shall conform to the 
provisions specified herein. 

• When steam curing is used, prestressing steel for post-tensioning shall not be installed until the steam curing is 
completed. 

• Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in 
the amount of 0.01-kg/L.  Compressed air used to blow out ducts shall be oil free. 

• When prestressing steel for post-tensioning is installed in the ducts after completion of concrete curing, and if 
stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form 
during those 10 days will not be cause for rejection of the steel.  Prestressing steel installed, tensioned, and grouted in this 
manner, all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the 
prestressing steel.  Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements 
in this section pertaining to corrosion protection and rejection because of rust.  The requirements in this section pertaining to 
tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand. 

• Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more 
than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the 
Engineer, to protect the steel from contamination or corrosion. 

• After final fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be performed 
on the prestressing steel.  Whenever electric welding is performed on or near members containing prestressing steel, the 
welding ground shall be attached directly to the steel being welded. 

• Pretensioned prestressing steel shall be cut off flush with the end of the member.  For epoxy-coated prestressing 
steel, only abrasive saws shall be used to cut the steel.  The exposed ends of the prestressing steel and a 25-mm strip of 
adjoining concrete shall be cleaned and painted.  Cleaning shall be by wire brushing or abrasive blast cleaning to remove all 
dirt and residue on the metal or concrete surfaces.  Immediately after cleaning, the surfaces shall be covered with one 
application of unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except 
that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar.  Aerosol cans shall not be 
used.  The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing 
tendons. 
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The thirteenth paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read: 
 
• Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained 

a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater.  In addition to these 
concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released until 
the temperature of the concrete surrounding the strand is less than 65�C, and falling. 
 

The fifth paragraph in Section 50-1.10, "Samples for Testing," of the Standard Specifications is amended to read: 
 
• The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or 

jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use: 
 

For wire or bars, one 2-m long sample and for strand, one 1.5-m long sample, of each size shall be furnished for 
each heat or reel. 
For epoxy-coated strand, one 1.5-m long sample of uncoated strand of each size shall be furnished for each reel. 
If the prestressing tendon is a bar, one 2-m long sample shall be furnished and in addition, if couplers are to be used 
with the bar, two 1.25-m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be 
furnished. 

 
The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read: 
 
• The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's 

Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing 
all work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, complete in 
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer. 

 
SECTION 51: CONCRETE STRUCTURES 

 
Issue Date: December 31, 2001 
 
The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications 

are amended to read: 
 
• The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for 

use at bridges.  For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of 
the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision 
for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is 
registered as a Civil Engineer in the State of California.  Six sets of the working drawings and 2 copies of the design 
calculations shall be furnished.  Additional working drawings and design calculations shall be submitted to the Engineer 
when specified in "Railroad Relations and Insurance" of the special provisions. 

• The falsework drawings shall include details of the falsework erection and removal operations showing the methods 
and sequences of erection and removal and the equipment to be used.  The details of the falsework erection and removal 
operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal 
operations. 

 
The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is 

amended to read: 
 
• In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review 

before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which 
the plans are to be reviewed.  In such event, the time to be provided for the review of any plan in the sequence shall be not 
less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under 
review.  A falsework plan submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame bridges, 
each frame shall require a separate falsework plan submittal. 

 
Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following 

paragraphs: 
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• If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural 
composite lumber members by grade (E value), species, and type.  The Contractor shall provide technical data from the 
manufacturer showing the tabulated working stress values of the composite lumber.  The Contractor shall furnish a certificate 
of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber 
to the project site. 

• For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by 
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the 
calculations shall be submitted to the Engineer. 

 
The first paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read: 
 
• The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal 

load.  The minimum total design load for any falsework, including members that support walkways,  shall be not less than 
4800 N/m2 for the combined live and dead load regardless of slab thickness. 

 
The eighth paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read: 
 
• In addition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures with 

internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to 
include the vertical effects caused by the elongation of the flexible member and the design horizontal load combined with the 
dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs.  Falsework comprised of 
individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist 
overturning, shall be exempt from these additional requirements. 

 
The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read: 
 
• When falsework is supported on piles, the piles shall be driven and the actual bearing value assessed in conformance 

with the provisions in Section 49, "Piling." 
 
Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following 

paragraphs: 
 
• For falsework piles with a calculated loading capacity greater than 900 kN, the Contractor shall conduct dynamic 

monitoring of pile driving and conduct penetration and bearing analyses based on a wave equation analysis.  These analyses 
shall be signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer 
prior to completion of falsework erection. 

• Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be 
installed. 

 
Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph: 
 
• The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet 

removed remains in a stable condition at all times. 
 
The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specifications is amended to read: 
 
• Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing steel 

shall have a resilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel. 
 
The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the 

Standard Specifications is amended to read: 
 

Tensile strength, percent -15 
Elongation at break, percent -40; but not less than 300% total 

elongation of the material 
Hardness, points +10 
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Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the thirteenth and 
fourteenth paragraphs. 

 
The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and 

injecting epoxy in cracks". 
 

SECTION 52: REINFORCEMENT 
 
Issue Date: December 31, 2001 
 
The third paragraph in Section 52-1.04, "Inspection," of the Standard Specifications is amended to read: 
 
• A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also 

be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated 
reinforcement conforms to the requirements in ASTM Designation: A 775/A 775M or A 884/A 884M, respectively, and the 
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement."  The Certificate of Compliance shall include all of the 
certifications specified in ASTM Designation: A 775/A 775M or A 884/A 884M respectively, and a statement that the 
coating material has been prequalified by acceptance testing performed by the Valley Forge Laboratories, Inc., Devon, 
Pennsylvania. 

 
The third paragraph in Section 52-1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read: 
 
• The total slip of the reinforcing bars within the splice sleeve after loading in tension to 200 MPa and relaxing to 

20 MPa shall not exceed the values listed in the following table.  The slip shall be measured between gage points that are 
clear of the splice sleeve. 

 
Reinforcing Bar Number Total Slip (µm) 

13 250 
16 250 
19 250 
22 350 
25 350 
29 350 
32 450 
36 450 
43 600 
57 750 

 
The first paragraph in Section 52-1.08C(5), "Sleeve-Lockshear Bolt Mechanical Butt Splices," of the Standard 

Specifications is amended to read: 
 
• The sleeve-lockshear bolt type of mechanical butt splices shall consist of a seamless steel sleeve, center hole with 

centering pin, and bolts that are tightened until the bolt heads shear off with the bolt ends left embedded in the reinforcing 
bars.  The seamless steel sleeve shall be either formed into a V configuration or shall have 2 serrated steel strips welded to the 
inside of the sleeve. 

 
Section 52-1.08F, "Nondestructive Splice Tests," of the Standard Specifications is amended by deleting the seventh 

paragraph. 
 

SECTION 55: STEEL STRUCTURES 
 
Issue Date: December 31, 2001 
 
Section 55-3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the ninth 

paragraph: 
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• If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies 
to the required tension, both the multiplier and the wrench shall be calibrated together as a system.  The same length input 
and output sockets and extensions that will be used in the work shall also be included in the calibration of the system.  The 
manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted ratio 
is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within 2 percent of 
the true output torque.  When this system is used in the work to perform any installation tension testing, rotational capacity 
testing, fastener tightening, or tension verification, it shall be used, intact as calibrated. 

 
The sixth paragraph of Section 55-4.02, "Payment," of the Standard Specifications is amended to read: 
 
• If a portion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and 

Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and 
extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the 
Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both 
Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel 
fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both 
Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated, 
whichever is greater. 

 
SECTION 56: SIGNS 

 
Issue Date: December 31, 2001 
 
Section 56-1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph. 
 
The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are 

amended to read: 
 
• High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14, 

"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and 
direct tension indicator shall be used. 

• High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process. 

• An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used.  Once 
tensioned, high-strength fastener components and direct tension indicators shall not be reused. 

• For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the 
nominal bolt diameter.  For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more 
than 1.6 mm larger than the nominal bolt diameter. 

• Sign structures shall be fabricated into the largest practical sections prior to galvanizing. 
• Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap 

screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute, 
Standard IFI-114, Grade 51.  The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.  
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of 
material being connected. 

• Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense. 
• Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to 

the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws.  As a minimum, the 
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number. 

 
SECTION 59: PAINTING 

 
Issue Date: December 31, 2001 
 
Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first 

paragraph: 
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• Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without 
having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council) 
certifications in good standing: 

 
A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in 

Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to 
Complex Industrial Structures)" (SSPC-QP 1). 

B. For removing paint from structural steel, certification in conformance with the requirements in Qualification 
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings 
from Complex Structures)" (SSPC-QP 2). 

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the 
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting 
Applicators" (SSPC-QP 3).  The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered 
equivalent to SSPC-QP 3. 
 

The third paragraph of Section 59-2.03, "Blast Cleaning," of the Standard Specifications is amended to read: 
 
• Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in 

Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."  
Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 µm as measured in 
conformance with the requirements in ASTM Designation:  D 4417. 

 
The first paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specifications is amended to read: 
 
• Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance 

with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for 
Protective Coatings."  Edges of old remaining paint shall be feathered. 

 
The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read: 
 
• The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage 

in conformance with the requirements of specification SSPC-PA2 of the "SSPC: The Society for Protective Coatings." 
 
 

SECTION 75: MISCELLANEOUS METAL 
 
Issue Date: December 31, 2001 
 
The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is 

amended to read: 
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Material Specification 
Steel bars, plates and 
shapes 

ASTM Designation:  A 36/A 36M or A 575, 
A 576 (AISI or M Grades 1016 through 1030 
except Grade 1017) 

Steel fastener components for general applications: 
Bolts and studs ASTM Designation:  A 307 
Headed anchor bolts ASTM Designation:  A 307, Grade B, including 

S1 supplementary requirements 
Nonheaded anchor 
bolts 

ASTM Designation:  A 307, Grade C, including 
S1 supplementary requirements and S1.6 of 
AASHTO Designation:  M 314 supplementary 
requirements 
or AASHTO Designation:  M 314, Grade 36 or 
55, including S1 supplementary requirements 

High-strength bolts 
and studs, threaded 
rods, and nonheaded 
anchor bolts 

ASTM Designation:  A 449, Type 1 

Nuts ASTM Designation:  A 563, including 
Appendix X1* 

Washers ASTM Designation:  F 844 
Components of high-strength steel fastener assemblies for use in structural 
steel joints: 

Bolts ASTM Designation:  A 325, Type 1 
Tension control bolts ASTM Designation:  F 1852, Type 1 
Nuts ASTM Designation:  A 563, including 

Appendix X1* 
Hardened washers ASTM Designation:  F 436, Type 1, Circular, 

including S1 supplementary requirements 
Direct tension 
indicators 

ASTM Designation:  F 959, Type 325, 
zinc-coated 

Stainless steel fasteners (Alloys 304 & 316) for general applications: 
Bolts, screws, studs, 
threaded rods, and 
nonheaded anchor 
bolts 

ASTM Designation:  F 593 or F 738M 

Nuts ASTM Designation:  F 594 or F 836M 
Washers ASTM Designation: A 240/A 240M and  

ANSI B 18.22M 
Carbon-steel castings ASTM Designation:  A 27/A 27M, Grade 65-35 

[450-240], Class 1 
Malleable iron castings ASTM Designation:  A 47, Grade 32510 or 

A 47M, Grade 22010 
Gray iron castings ASTM Designation:  A 48, Class 30B 
Ductile iron castings ASTM Designation: A 536, Grade 65-45-12 
Cast iron pipe Commercial quality 
Steel pipe Commercial quality, welded or extruded 
Other parts for general  
applications 

Commercial quality 

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall 
be furnished with a dyed dry lubricant conforming to Supplementary 
Requirement S2 in ASTM Designation:  A 563. 
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The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications 
is amended to read: 

 
 

Stud Diameter 
(millimeters) 

Sustained Tension 
Test Load 

(kilonewtons) 
29.01-33.00 137.9 
23.01-29.00 79.6 
21.01-23.00 64.1 

* 18.01-21.00 22.2 
15.01-18.00 18.2 
12.01-15.00 14.2 

9.01-12.00 9.34 
6.00-9.00 4.23 

* Maximum stud diameter permitted for mechanical expansion 
anchors. 

 
The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications 

is amended to read: 
 

 
Stud Diameter 
(millimeters) 

Ultimate 
Tensile Load 
(kilonewtons) 

30.01-33.00 112.1 
27.01-30.00 88.1 
23.01-27.00 71.2 
20.01-23.00 51.6 
16.01-20.00 32.0 
14.01-16.00 29.4 
12.00-14.00 18.7 

 
The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard 

Specifications is amended to read: 
 

Installation Torque Values, (newton meters) 
 
 

Stud Diameter 
(millimeters) 

Shell Type 
Mechanical 
Expansion 
Anchors 

Integral Stud Type 
Mechanical 
Expansion 
Anchors 

Resin Capsule 
Anchors 

and 
Cast-in-Place Inserts 

29.01-33.00 — — 540 
23.01-29.00 — — 315 
21.01-23.00 — — 235 
18.01-21.00 110 235 200 
15.01-18.00 45 120 100 
12.01-15.00 30 65 40 
  9.01-12.00 15 35 24 

6.00-9.00 5 10 — 
 

SECTION 83: RAILINGS AND BARRIERS 
 
Issue Date: June 13, 2002 
 
The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to 

read: 
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• The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir 
or No. 1 timbers Southern yellow pine.  Wood posts and blocks shall be graded in conformance with the provisions in 
Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in 
no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation. 

 
The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to 

read: 
 
• Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58, 

"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar 
solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal 
copper arsenate, or ammoniacal copper zinc arsenate.  In addition to the preservatives listed above, Southern yellow pine may 
also be pressure treated with chromated copper arsenate.  When other than one of the creosote processes is used, blocks shall 
have a minimum retention of 6.4 Kg/m3, and need not be incised. 

 
SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS 

 
Issue Date: February 28, 2002 
 
The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• Forms shall be true to line and grade.  Tops of foundations for posts and standards, except special foundations, shall 

be finished to curb or sidewalk grade or as directed by the Engineer.  Forms shall be rigid and securely braced in place.  
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place 
by means of rigid templates.  Anchor bolts shall not be installed more than 1:40 from vertical. 

 
The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before 

the foundation is finished to final grade.  Shims, or other similar devices shall not be used for plumbing or raking of posts, 
standards or pedestals.  After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made, 
firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plate. 

 
Section 86-8.01, "Payment," of the Standard Specifications is amended to read by adding the following paragraph after 

the first paragraph: 
 

• If a portion or all of the traffic signal and lighting standards, pursuant to Standard Specification Section 86, "Signals, 
Lighting and Electrical Systems," are fabricated more than 480 air line kilometers from both Sacramento and Los Angeles, 
additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and extremely 
difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor for 
furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los 
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers 
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total 
per site). 

 
SECTION 88: ENGINEERING FABRIC 

 
Issue Date: January 15, 2002 
 
Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read: 
 
• Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched, 

thermally bonded on one side, and conform to the following: 
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Specification Requirement 
Weight, grams per square meter 
ASTM Designation:  D 5261 

 
140 

Grab tensile strength 
(25-mm grip), kilonewtons, min. in each direction 
ASTM Designation:  D 4632 

 
 

0.45 
Elongation at break, percent min. 
ASTM Designation:  D 4632  

 
50 

Asphalt retention by fabric, grams per square meter. (Residual Minimum) 
ASTM Designation:  D 6140 

 
900 

Note:  Weight, grab, elongation and asphalt retention are based on Minimum Average 
Roll Value (MARV) 

 
SECTION 90: PORTLAND CEMENT CONCRETE 

 
Issue Date: March 12, 2002 
 
Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read: 
 

SECTION 90: PORTLAND CEMENT CONCRETE 
90-1 GENERAL 

 
90-1.01   DESCRIPTION 

• Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures 
if used, and water, proportioned and mixed as specified in these specifications. 

• The Contractor shall determine the mix proportions for all concrete except pavement concrete.  The Engineer will 
determine the mix proportions for pavement concrete.  Concrete for which the mix proportions are determined either by the 
Contractor or the Engineer shall conform to the requirements of this Section 90. 

• Unless otherwise specified, cementitious material shall be a combination of cement and mineral admixture.  
Cementitious material shall be either: 

 
1. "Type IP (MS) Modified" cement; or  
2. A combination of "Type II Modified" portland cement and mineral admixture; or 
3. A combination of Type V portland cement and mineral admixture. 
 
• Type III portland cement shall be used only as allowed in the special provisions or with the approval of the 

Engineer. 
• Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter. 
• Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter. 
• Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter. 
• Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter. 
• Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise 

specified in these specifications or the special provisions. 
• Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of 

cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following: 
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Use Cementitious Material Content 
(kg/m3) 

Concrete designated by compressive strength: 
Deck slabs and slab spans of bridges 
Roof sections of exposed top box culverts 
Other portions of structures 

 
400 min., 475 max. 
400 min., 475 max. 
350 min., 475 max. 

Concrete not designated by compressive strength: 
Deck slabs and slab spans of bridges 
Roof sections of exposed top box culverts 
Prestressed members 
Seal courses 
Other portions of structures 

 
400 min. 
400 min. 
400 min. 
400 min. 
350 min. 

Concrete for precast members 350 min., 550 max. 
 
• Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be 

designated by compressive strength.  If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional 
14 days will be allowed to obtain the specified strength.  The 28-day compressive strengths shown on the plans that are 
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete. 

• Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength 
shown on the plans or specified in the special provisions. 

• Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of 
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design. 

• Compliance with cementitious material content requirements will be verified in conformance with procedures 
described in California Test 518 for cement content.  For testing purposes, mineral admixture shall be considered to be 
cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material 
content. 

• If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the 
minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is structurally 
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious 
material, portland cement, or mineral admixture that is less than the minimum required.  The Department may deduct the 
amount from any moneys due, or that may become due, the Contractor under the contract.  The deductions will not be made 
unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by 
Section 90-5, "Proportioning."  No deductions will be made based on the results of California Test 518. 

• The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete. 
 

90-2  MATERIALS 
 

90-2.01   CEMENT 
• Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement,  "Type II Modified" portland 

cement or Type V portland cement. 
• "Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM 

Designation:  C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than 
35 percent by mass of mineral admixture.  The type and minimum amount of mineral admixture used in the manufacture of 
"Type IP (MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral 
Admixtures." 

• "Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM 
Designation:  C 150. 

• In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the 
following requirements: 

 
A. The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na2O plus 

0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the atomic 
absorption method.  The instrument and procedure used shall be qualified as to precision and accuracy in 
conformance with the requirements in ASTM Designation: C 114; 

B. The autoclave expansion shall not exceed 0.50 percent; and 
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C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527, 
shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that 
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam 
cured concrete products, the mortar shall not contract in air more than 0.053 percent. 

 
• Type III and Type V portland cements shall conform to the requirements in ASTM Designation:  C 150 and the 

additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with 
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent. 

• Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall 
be from the same cement mill. 

• Cement shall be protected from exposure to moisture until used.  Sacked cement shall be piled to permit access for 
tally, inspection, and identification of each shipment. 

• Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01 
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work.  Safe and 
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the 
hopper, in conformance with California Test 125. 

• If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the 
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer 
or supplier of the cement.  If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by 
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product. 

• Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had 
sufficient time to make appropriate tests and has approved the cement for use. 

 
90-2.02   AGGREGATES 

• Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material. 
• Natural aggregates shall be thoroughly and uniformly washed before use. 
• The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting 

devices for obtaining samples of aggregates, in conformance with California Test 125. 
• Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water 

content provided in Section 90-6.06, "Amount of Water and Penetration." 
• Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the 

requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the 
durability index, Df, of the fine aggregate is 60, or greater, when tested for durability in conformance with California 
Test 229. 

• If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the 
requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of 
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next 
material to be used in the work will comply with the requirements specified for "Operating Range." 

• If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements 
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer 
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the 
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented 
by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the 
Contractor under the contract. 

• If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements 
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed.  However, if the 
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay 
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete 
represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may 
become due, the Contractor under the contract. 

• The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and 
fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements, 
both paragraphs shall apply.  The payments specified in those paragraphs shall be in addition to any payments made in 
conformance with the provisions in Section 90-1.01, "Description." 

• No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m3 of concrete 
or one day's pour, whichever is smaller. 

• Aggregates specified for freeze-thaw resistance shall pass the freezing and thawing test, California Test 528. 



Contract No.  08-478504 
21 

• The Contractor shall notify the Engineer of the proposed source of freeze-thaw resistant concrete aggregates at least 
4 months before intended use.  Should the Contractor later propose a different source of concrete aggregates, the Contractor 
shall again notify the Engineer at least 4 months before intended use.  Blending of fine or coarse aggregates from untested 
sources with acceptable aggregates will not be permitted.  Provisions for the time of submission of samples as provided in 
Section 40-1.015, "Cement Content," are superseded by the foregoing. 

• Concurrently with notification of proposed sources of freeze-thaw resistant concrete aggregates, the Contractor shall 
furnish samples in the quantity ordered by the Engineer.  The samples shall be secured under the direct supervision of the 
Engineer.  Samples from existing stockpiles of processed aggregate shall be taken from washed materials and shall be visibly 
damp.  Samples from materials in place in a material source shall be taken at depths from the existing surface that will ensure 
the presence of the full quantity of ground water.  Excavations for the purpose of securing samples shall be made to the full 
depth of intended source operations.  Samples shall be protected against loss of contained water until they are delivered to the 
Engineer. 

• The Engineer will waive the above freeze-thaw test and the 4-month advance notice, required in this Section, 
provided aggregates are to be obtained from sources that have previously passed this test and test results are currently 
applicable. 

• No extension of contract time will be allowed for the time required to perform the freezing and thawing test. 
• When the source of an aggregate is changed, except for pavement concrete, the Contractor shall adjust the mix 

proportions and submit in writing to the Engineer a copy of the mix design before using the aggregates.  When the source of 
an aggregate is changed for pavement concrete, the Engineer shall be allowed sufficient time to adjust the mix, and the 
aggregates shall not be used until necessary adjustments are made. 

 
90-2.02A   Coarse Aggregate 
• Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or 

combinations thereof.  Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete. 
• Coarse aggregate shall conform to the following quality requirements: 
 

 
Tests 

California 
Test 

 
Requirements 

Loss in Los Angeles Rattler (after 500 
revolutions) 

211 45% max. 

Cleanness Value   
Operating Range 227 75 min. 
Contract Compliance 227 71 min. 

 
• In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and 

a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse 
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of 
Compliance," certifying that: 

 
1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value 

of not less than 82 when tested by California Test 227; and 
2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the 

aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not 
greater than 105 percent, based on concrete. 

 
90-2.02B   Fine Aggregate 
• Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination 

thereof.  Manufactured sand shall be well graded. 
 
• Fine aggregate shall conform to the following quality requirements: 
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Test 

California 
Test 

 
Requirements 

Organic Impurities 213 Satisfactorya 
Mortar Strengths Relative to Ottawa Sand 515 95%, min. 
Sand Equivalent:   

Operating Range 217 75, min. 
Contract Compliance 217 71, min. 

a  Fine aggregate developing a color darker than the reference standard color 
solution may be accepted if it is determined by the Engineer, from mortar 
strength tests, that a darker color is acceptable. 

 
• In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a 

Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine 
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of 
Compliance," certifying that: 

 
1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent 

value of not less than 82 when tested by California Test 217; and 
2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop 

a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent, 
based on concrete. 

 
90-2.03   WATER 

• In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be 
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with 
California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California 
Test 417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil 
and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California 
Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In 
no case shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of 
more than 25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM 
Designation:  C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in 
conformance with the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled 
water or deionized water, tested in conformance with the requirements in ASTM Designation:  C 109. 

• In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil 
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California 
Test 422, or more than 1500 parts per million of sulfates as SO4, when tested in conformance with California Test 417. 

• In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to 
cause discoloration of the concrete or produce etching of the surface. 

• Water reclaimed from mixer wash-out operations may be used in mixing concrete.  The water shall not contain 
coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific 
gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations. 

 
90-2.04   ADMIXTURE MATERIALS 

• Admixture materials shall conform to the requirements in the following ASTM Designations: 
 
A. Chemical Admixtures—ASTM Designation:  C 494. 
B. Air-entraining Admixtures—ASTM Designation:  C 260. 
C. Calcium Chloride—ASTM Designation:  D 98. 
D. Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation:  C618; 

silica fume conforming to the requirements in ASTM Designation:  C1240, with reduction of mortar expansion of 
80 percent, minimum, using the cement from the proposed mix design. 

 
• Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the 

provisions in Section 90-4.08, "Required Use of Mineral Admixtures." 
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90-3  AGGREGATE GRADINGS 
 

90-3.01   GENERAL 
• Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary 

aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is 
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed 
proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed gradation 
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve 
sizes used in determining the end result. 

• The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02, 
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the 
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed. 

• Gradations proposed by the Contractor shall be within the following percentage passing limits: 
 

Primary Aggregate Nominal Size Sieve Size Limits of Proposed Gradation 

37.5-mm x 19-mm 25-mm 19 - 41 
25-mm x 4.75-mm 19-mm 52 - 85 
25-mm x 4.75-mm 9.5-mm 15 - 38 
12.5-mm x 4.75-mm 9.5-mm 40 - 78  
9.5-mm x 2.36-mm 9.5-mm 50 - 85  
Fine Aggregate 1.18-mm 55 - 75 
Fine Aggregate 600-µm 34 - 46 
Fine Aggregate 300-µm 16 - 29 

 
• Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new 

gradations before their intended use. 
 

90-3.02   COARSE AGGREGATE GRADING 
• The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate: 
 

 Percentage Passing Primary Aggregate Nominal Sizes 
 37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm 
 Operating Contract Operating Contract Operating Contract Operating Contract 

Sieve Sizes Range Compliance Range Compliance Range Compliance Range Compliance
50-mm 100 100 — — — — — — 
37.5-mm 88-100 85-100 100 100 — — — — 
25-mm x ± 18 X ± 25 88-100 86-100 — — — — 
19-mm 0-17 0-20 X ± 15 X ± 22 100 100 — — 
12.5-mm — — — — 82-100 80-100 100 100 
9.5-mm 0-7 0-9 X ± 15 X ± 22 X ± 15 X ± 22 X ± 15 X ± 20 
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28 
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7 

 
• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as 

provided in Section 90-3.01, "General." 
• Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04, 

"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate 
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the 
grading requirements for that particular primary aggregate nominal size. 

• When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate 
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined 
material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size. 
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90-3.03   FINE AGGREGATE GRADING 
• Fine aggregate shall be graded within the following limits: 
 

 Percentage Passing 
Sieve Sizes Operating Range Contract Compliance 

9.5-mm 100 100 
4.75-mm 95-100 93-100 
2.36-mm 65-95 61-99 
1.18-mm X ± 10 X ± 13 
600-µm X ± 9 X ± 12 
300-µm X ± 6 X ± 9 
150-µm 2-12 1-15 
75-µm 0-8 0-10 

 
• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as 

provided in Section 90-3.01, "General." 
• In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the 

difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-µm sieve shall be 
between 10 and 40, and the difference between the percentage passing the 600-µm and 300-µm sieves shall be between 10 
and 40. 

• Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material 
conforms to the grading requirements specified in this Section 90-3.03. 

 
90-3.04   COMBINED AGGREGATE GRADINGS 

• Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be 
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined 
aggregates as specified herein.  Within these limitations, the relative proportions shall be as ordered by the Engineer, except 
as otherwise provided in Section 90-1.01, "Description." 

• The combined aggregate grading used in portland cement concrete pavement shall be the 37.5-mm, maximum 
grading. 

• The combined aggregate grading used in concrete for structures and other concrete items, except when specified 
otherwise in these specifications or the special provisions, shall be either the 37.5-mm, maximum grading, or the 25-mm, 
maximum grading, at the option of the Contractor. 

 
Grading Limits of Combined Aggregates 

 Percentage Passing 
Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max. 

50-mm 100 — — — 
37.5-mm 90-100 100 — — 
25-mm 50-86 90-100 — — 
19-mm 45-75 55-100 100 — 
12.5-mm  — — 90-100 100 
9.5-mm 38-55 45-75 55-86 50 - 100 
4.75-mm 30-45 35-60 45-63 45 - 63 
2.36-mm 23-38 27-45 35-49 35 - 49 
1.18-mm 17-33 20-35 25-37 25 - 37 
600-µm 10-22 12-25 15-25 15 - 25 
300-µm 4-10 5-15 5-15 5 - 15 
150-µm 1-6 1-8 1-8 1 - 8 
75-µm 0-3 0-4 0-4 0 - 4 

 
• Changes from one grading to another shall not be made during the progress of the work unless permitted by the 

Engineer. 
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90-4  ADMIXTURES 
90-4.01   GENERAL 

• Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in 
this Section 90-4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may be 
used at the Contractor's option as provided herein. 

• Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of 
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete. 

• Calcium chloride shall not be used in concrete containing steel reinforcement or other embedded metals. 
• Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same 

source and of the same percentage. 
• Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as 

furnished is not uniform in properties, its use shall be discontinued. 
• If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects 

of all admixtures used will be realized. 
 

90-4.02   MATERIALS 
• Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials." 
 

90-4.03   ADMIXTURE APPROVAL 
• No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the 

type of admixture involved. 
• Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits 

to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the 
admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall 
be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a 
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the 
Department may elect to perform. 

• When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture 
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07, 
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously 
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the 
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may 
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance. 

• If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by 
the manufacturer or supplier of the mineral admixture.  If the mineral admixture is used in ready-mix concrete or in precast 
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of 
the concrete or product. 

 
90-4.04   REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE 

• When the use of a chemical admixture or calcium chloride is specified or ordered by the Engineer, the admixture 
shall be used at the dosage specified or ordered, except that if no dosage is specified or ordered, the admixture shall be used 
at the dosage normally recommended by the manufacturer of the admixture. 

• Calcium chloride shall be dispensed in liquid, flake, or pellet form.  Calcium chloride dispensed in liquid form shall 
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid 
Admixtures." 

 
90-4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES 

• The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-
reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to 
facilitate any concrete construction application subject to the following conditions: 

 
A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material 

content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant 
cementitious material content shall be not less than 300 kilograms per cubic meter; and 

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in 
determining approval of the admixture. 
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• Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM 
Designation: C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not be 
required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the 
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer. 

 
90-4.06   REQUIRED USE OF AIR-ENTRAINING ADMIXTURES 

• When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts 
to produce a concrete having the specified air content as determined by California Test 504. 

 
90-4.07   OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES 

• When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an 
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air 
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value 
exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall 
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content." 

 
90-4.08   REQUIRED USE OF MINERAL ADMIXTURES 

• Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material. 
• The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium 

oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:  
C 618. 

• The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the 
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, 
"Optional Use of Chemical Admixtures," and shall conform to the following: 

 
A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious 

material content; 
B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the 

following criteria: 
 

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of 
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be 
used in the mix; 

2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral 
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in 
the mix; 

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture 
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total 
amount of cementitious material to be used in the mix  

 
C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious 

material to be used in the mix.  Where Section 90-1.01, "Description," specifies a maximum cementitious content in 
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the 
specified maximum cementitious material content. 

 
90-4.09   BLANK 

 
90-4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES 

• Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid 
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.  
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of 
the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately 
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to 
discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture. 

• Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a 
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer. 
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• If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  have a separate 
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at 
high concentrations and do not interfere with the effectiveness of each other.  When air-entraining admixtures are used in 
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix. 

• When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall 
operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning 
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations 
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by 
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of 
concrete. 

• Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be 
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that 
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the 
air content of the concrete can be maintained. 

• Liquid admixtures requiring dosages greater than 2.5 L/m3 shall be considered to be water when determining the 
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration." 

• Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be 
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer. 

 
90-4.11   STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES 

• Mineral admixtures shall be protected from exposure to moisture until used.  Sacked material shall be piled to permit 
access for tally, inspection and identification for each shipment. 

• Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept 
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.  
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line 
immediately in advance of the hopper. 

• Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement 
weigh hoppers, and charging and discharging mechanisms in ASTM Designation:  C 94, in Section 90-5.03, "Proportioning," 
and in this Section 90-4.11. 

• When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a 
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in 
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously 
into the mixer proportionately with the aggregate.  If the mineral admixture is not weighed in a separate weigh hopper, the 
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and 
water uniformly prior to discharge.  Certification shall contain the following: 

 
A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive 

strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from 
the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of 
Section 90-9, "Compressive Strength;" 

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third 
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the 
concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation 
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and 

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the 
requirements above. 

 
90-5  PROPORTIONING 

 
90-5.01   STORAGE OF AGGREGATES 

• Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size 
shall be avoided and also that the various sizes shall not become intermixed before proportioning. 

• Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign 
materials.  In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the 
contract and that furnish concrete to the project shall conform to the following: 
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A. Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the 
necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited 
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and  

B. Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the 
necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily limited 
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt 
concrete, or cement treated material. 

 
• In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant, 

any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in 
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued.  Any method of 
handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to 
reduce impact of falling aggregates may be required by the Engineer. 

 
90-5.02   PROPORTIONING DEVICES 

• Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in 
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02.  In addition, automatic weighing systems shall 
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement." 
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates, 
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter. 

• Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem 
necessary to ensure their accuracy. 

• Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.  
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by 
more than the tolerances specified herein. 

• Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total 
batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance 
shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing 
of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the cement 
and mineral admixture.  Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of 
±0.5 percent of their designated individual batch masses.  Equipment for measuring water shall have a zero tolerance of 
±0.5 percent of its designated mass or volume. 

• The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the 
following: 

 
A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.  

Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and 
B. Cement shall be within 1.0 percent of its designated batch mass.  When weighed individually, mineral admixture 

shall be within 1.0 percent of its designated batch mass.  When mineral admixture and cement are permitted to be 
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total 
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and 

C. Water shall be within 1.5 percent of its designated mass or volume. 
 
• Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for 

weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially 
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above, 
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations. 

 
90-5.03   PROPORTIONING 

• Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and 
combining them with cement, mineral admixture, and water as provided in these specifications.  Aggregates shall be 
proportioned by mass. 

• At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content 
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to 
the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent 
of its saturated, surface-dry mass. 
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• Should separate supplies of aggregate material of the same size group, but of different moisture content or specific 
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made 
from one supply exclusively and the materials therein completely exhausted before starting upon another. 

• Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the 
aggregates until the ingredients are released for discharge into the mixer. 

• Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the 
same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the 
mixer.  If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first. 

• When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the 
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh 
systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and 
independent material weighing device.  The cement and the mineral admixture shall be discharged into the mixer 
simultaneously with the aggregate. 

• The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall 
be separate and distinct from the aggregate weighing equipment. 

• For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following 
combinations: 

 
A. Separate boxes and separate scale and indicator for weighing each size of aggregate. 
B. Single box and scale indicator for all aggregates. 
C. Single box or separate boxes and automatic weighing mechanism for all aggregates. 
 
• In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck 

agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be 
weighed at the Contractor’s expense on scales designated by the Engineer. 

 
90-5.03A   Proportioning for Pavement 
• Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be 

proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications. 
• The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will 

indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of 
0.5 percent by mass of the fine aggregate. 

• The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so 
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and 
the discharge gates are closed.  The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and 
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are 
within the tolerances specified in Section 90-5.02, "Proportioning Devices." 

• When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral 
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral 
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02, 
"Proportioning Devices." 

• The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall 
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate 
as directed by the Engineer. 

• When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow 
of each size of aggregate as directed by the Engineer. 

• Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of 
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can 
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has 
been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged 
simultaneously. 

• When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the 
required mass is discharged into the weigh box, after which the gate shall automatically close and lock. 

• The automatic weighing system shall be designed so that all proportions required may be set on the weighing 
controller at the same time. 
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90-6  MIXING AND TRANSPORTING 
 

90-6.01   GENERAL 
• Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not 

exceeding 0.25 m3 may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing." 
• Equipment having components made of aluminum or magnesium alloys that would have contact with plastic 

concrete during mixing, transporting, or pumping of portland cement concrete shall not be used. 
• Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed 

cement, mineral admixture, or cement plus mineral admixture. 
• Uniformity of concrete mixtures will be determined by differences in penetration as determined by California 

Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as 
determined by California Test 529. 

• When the mix design specifies a penetration value, the difference in penetration, determined by comparing 
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm.  When 
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed 
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the 
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the 
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete. 

 
Average Slump Maximum Permissible Difference 

Less than 100-mm 25-mm 
100-mm to 150-mm 38-mm 
Greater than 150-mm to 225-mm 50-mm 

 
• The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide 

satisfactory facilities for obtaining the samples. 
 

90-6.02   MACHINE MIXING 
• Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be 

operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation 
of hard concrete or mortar shall not be used. 

• The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.  
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither 
aggregates nor mixing water shall be heated to exceed 65°C.  If ice is used to cool the concrete, discharge of the mixer will 
not be permitted until all ice is melted. 

• The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and 
aggregates.  All water shall be in the drum by the end of the first one - fourth of the specified mixing time. 

• Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of 
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or 
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture. 

• Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge 
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified 
mixing time has elapsed. 

• The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of 
mixing shall not exceed 30 minutes. 

• The size of batch shall not exceed the manufacturer's guaranteed capacity. 
• When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good 

operating condition at jobsite batching plants and stationary mixers.  The batch counters shall indicate the exact number of 
batches proportioned and mixed. 

• Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations: 
 
A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators 

or in non-agitating hauling equipment (central-mixed concrete). 
B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete). 
C. Mixed completely in a truck mixer (transit-mixed concrete). 
D. Mixed completely in a paving mixer. 
 



Contract No.  08-478504 
31 

• Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have 
attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the 
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed 
concrete and the speed of rotation of the mixing drum or blades. 

• Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number 
of revolutions of the drum or blades may readily be verified. 

• When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be 
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply.  No credit in the number of 
revolutions at mixing speed shall be allowed for partial mixing in a central plant. 

 
90-6.03   TRANSPORTING MIXED CONCRETE 

• Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed 
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the 
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and 
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in 
Section 90-6.01, "General." 

• Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed 
concrete in a thoroughly mixed and uniform mass during hauling. 

• Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part 
thereof, will not occur at any time. 

• Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for 
more than 20 minutes when the ambient temperature exceeds 24°C. 

• No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery 
point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the 
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is 
commenced. 

• The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the 
drum in the discharge direction with the discharge gate fully open. 

• When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed 
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement 
to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete 
is 30°C or above, the time allowed may be less than 1.5 hours. 

• When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be 
completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick 
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of 
cement to the aggregates and discharge shall not exceed 45 minutes. 

• Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix 
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of 
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is 
charged with cement.  This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients 
batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses. 

• Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be 
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a 
capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage 
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by 
these specifications. 

• The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual 
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same non-
repeating load number that is unique to the contract and delivered to the jobsite with the load. 

• Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01, 
"Measurement of Quantities." 

 
90-6.04   TIME OR AMOUNT OF MIXING 

• Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients, 
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch 
is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time. 
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• The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor 
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the 
requirements of the following paragraph shall apply. 

• The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not 
less than 50 seconds or more than 5 minutes. 

• The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that 
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to 
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General." 

 
90-6.05   HAND-MIXING 

• Hand-mixed concrete shall be made in batches of not more than 0.25 m3 and shall be mixed on a watertight, level 
platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the 
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth.  On this mixture shall 
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean 
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the 
carriers or forms. 

 
90-6.06   AMOUNT OF WATER AND PENETRATION 

• The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined 
by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal" 
values shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values 
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal 
range shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the 
work.  When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and 
the slump shall not exceed 225 mm after the chemical admixtures are added. 

 
Type of Work Nominal Maximum 

 Penetration Slump Penetration Slump 
 (mm) (mm) (mm) (mm) 

Concrete Pavement 0-25 — 40 — 
Non-reinforced concrete facilities 0-35 — 50 — 
Reinforced concrete structures     

Sections over 300-mm thick 0-35 — 65 — 
Sections 300-mm thick or less 0-50 — 75 — 

Concrete placed under water — 150-200 — 225 
Cast-in-place concrete piles 65-90 130-180 100 200 

 
• The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of 

cementitious material in excess of 325 kg/m3. 
• The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in 

reaching a saturated surface-dry condition. 
• Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration 

and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing 
to increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious material 
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  The cost of 
additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no 
additional compensation will be allowed therefor. 

• The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added 
can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent 
of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be 
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made 
rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water 
delivered by discharging into measured containers. 
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90-7  CURING CONCRETE 
 

90-7.01   METHODS OF CURING 
• Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions. 
 
90-7.01A   Water Method 
• The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after 

the concrete has been placed. 
• When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the 

moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that 
a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium.  The moisture from the 
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete 
in a quantity sufficient to cause a flow or wash the surface.  At the expiration of the curing period, the concrete surfaces shall 
be cleared of all curing mediums. 

• When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of 
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding 
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water 
for a period of not less than 7 days. 

 
90-7.01B   Curing Compound Method 
• Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound. 
• Curing compounds to be used shall be as follows: 
 
1. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B, except 

the resin type shall be poly-alpha-methylstyrene. 
2. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B. 
3. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A. 
4. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B. 
5. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A. 
6. Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309, 

Type 1-D, Class A. 
 
• The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the 

Transportation Laboratory. 
• The loss of water for each type of curing compound, when tested in conformance with the requirements in California 

Test 534, shall not be more than 0.15-kg/m2 in 24 hours or more than 0.45-kg/m2 in 72 hours. 
• The curing compound to be used will be specified elsewhere in these specifications or in the special provisions. 
• When the use of curing compound is required or permitted elsewhere in these specifications or in the special 

provisions and no specific kind is specified, any of the curing compounds listed above may be used. 
• Curing compound shall be applied at a nominal rate of 3.7 m2/L, unless otherwise specified. 
• At any point, the application rate shall be within ±1.2 m2/L of the nominal rate specified, and the average application 

rate shall be within ±0.5 m2/L of the nominal rate specified when tested in conformance with the requirements in California 
Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is 
not satisfactory. 

• Curing compounds shall be applied using power operated spray equipment.  The power operated spraying 
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of 
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer, 
may be permitted. 

• The curing compound shall be applied to the concrete following the surface finishing operation, immediately before 
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event 
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A, 
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started; 
however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be 
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in 
the case of pavement, the damaged portion shall be repaired immediately with additional compound. 
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• At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment 
uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the 
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle. 

• Agitation shall not introduce air or other foreign substance into the curing compound. 
• The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment 

settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing 
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and 
does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the 
complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to 
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper 
consistency. 

• Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after 
manufacture. 

• The curing compound shall be packaged in clean 210-L barrels or round 19-L containers or shall be supplied from a 
suitable storage tank located at the jobsite.  The containers shall comply with "Title 49, Code of Federal Regulations, 
Hazardous Materials Regulations."  The 210-L barrels shall have removable lids and airtight fasteners.  The 19-L containers 
shall be round and have standard full open head and bail.  Lids with bungholes shall not be permitted.  On-site storage tanks 
shall be kept clean and free of contaminants.  Each tank shall have a permanent system designed to completely redisperse 
settled material without introducing air or other foreign substances. 

• Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or 
chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.  
Containers shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound. 

• Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date 
of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound 
containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing 
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety 
Orders and General Industry Safety Orders of the State of California. 

• Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and 
regulations concerning air pollution control in the State of California. 

• When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The 
invoice shall contain the same information as that required herein for container labels. 

• Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations. 
• Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The 

Engineer may require additional testing before use to determine compliance with these specifications if the compound has not 
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory. 

• Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the 
Transportation Laboratory. 

 
90-7.01C   Waterproof Membrane Method 
• The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that 

a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed.  The curing 
membrane shall remain in place for a period of not less than 72 hours. 

• Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white 
reflective materials. 

• The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire 
concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.  
The joint seams shall have a minimum lap of 100 mm. 

• The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means 
satisfactory to the Engineer. 

• Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the 
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place. 

• Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render 
them unfit for curing the concrete shall not be used. 

 
90-7.01D   Forms-In-Place Method 
• Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a 

minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the 
forms shall remain in place for a minimum period of 5 days. 
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• Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the 
curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the 
approval of the Engineer. 

 
90-7.02   CURING PAVEMENT 

• The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or 
curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed 
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the 
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have 
been disturbed by sawing operations shall be restored by spraying with additional curing compound. 

• Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been 
completed.  The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing." 

• When the curing compound method is used, the compound shall be applied to the entire pavement surface by 
mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for 
continual agitation of the curing compound during the time of application.  The spray shall be adequately protected against 
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of 
coverage being applied uniformly on exposed faces.  Hand spraying of small and irregular areas, and areas inaccessible to 
mechanical spraying equipment, in the opinion of the Engineer, will be permitted.  When the ambient air temperature is 
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A, 
"Water Method."  The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day 
the concrete is placed.  However, the fogging done after the curing compound has been applied shall not begin until the 
compound has set sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the Engineer. 

 
90-7.03   CURING STRUCTURES 

• Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water 
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the 
provisions in Section 90-7.01, "Methods of Curing." 

• The curing compound method using a pigmented curing compound may be used on concrete surfaces of 
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be 
applied and on which a uniform color is not required and that will not be visible from a public traveled way.  If the 
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be 
curing compound (1). 

• The top surface of highway bridge decks shall be cured by both the curing compound method and  the water method.  
The curing compound shall be curing compound (1). 

• Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water 
method, the forms-in-place method or the curing compound method. 

• When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces 
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling 
effect is no longer required.  Application of water for this purpose will be paid for as extra work as provided in Section 
4-1.03D, "Extra Work." 

 
90-7.04   CURING PRECAST CONCRETE MEMBERS 

• Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01, 
"Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete reaches 
its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the following 
provisions: 

 
A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period.  If the ambient 

air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the 
member at a temperature between 10°C and 32°C. 

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as 
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets. 

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to 
contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be 
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and 
moisture. 
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D. Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the 
concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall 
not exceed 22°C per hour.  The curing temperature throughout the enclosure shall not exceed 65°C and shall be 
maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control 
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is 
representative of the average temperature of the enclosure. 

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing 
temperature shall be provided.  A minimum of one temperature recording device per 60 m of continuous bed length 
will be required for checking temperature. 

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the 
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the 
stress is transferred to the concrete. 

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle. 
 

90-7.05   CURING PRECAST PRESTRESSED CONCRETE PILES 
• Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in 

Section 90-7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion 
resistant) shall be cured as follows: 

 
A. Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by 

the application of water in conformance with the provisions in Section 90-7.01A, "Water Method." 
B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall 

apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days, 
including the holding and steam curing periods. 

 
90-7.06   CURING SLOPE PROTECTION 

• Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01, 
"Methods of Curing." 

• Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section 
90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water 
every 2 hours during the daytime for a period of 3 days. 

 
90-7.07   CURING MISCELLANEOUS CONCRETE WORK 

• Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing 
Compound Method." 

• Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete 
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing." 

• Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the 
methods provided in Section 90-7.01, "Methods of Curing." 

• Mortar and grout shall be cured by keeping the surface damp for 3 days. 
• After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be 

cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section 
90-7.01, "Methods of Curing." 

 
90-8  PROTECTING CONCRETE 

 
90-8.01   GENERAL 

• In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the 
Contractor shall protect concrete as provided in this Section 90-8. 

• Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel, 
structural steel, conduits, precast members, or construction joints. 

• Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to 
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection 
against damage. 

• Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and 
replaced by the Contractor at the Contractor's expense. 
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90-8.02   PROTECTING CONCRETE STRUCTURES 
• Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C 

for 72 hours after placing and at not less than 4°C for an additional 4 days.  When required by the Engineer, the Contractor 
shall submit a written outline of the proposed methods for protecting the concrete. 

 
90-8.03   PROTECTING CONCRETE PAVEMENT 

• Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours.  When required by the 
Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete. 

• Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against 
construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise 
damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt 
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special 
provisions or permitted by the Engineer. 

• When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall 
be constructed for the convenience of public traffic.  The material and work necessary for the construction of the crossings, 
and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if 
there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in 
Section 4-1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement, Type III portland 
cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to traffic as soon as 
the concrete has developed a modulus of rupture of 3.8 MPa.  The modulus of rupture will be determined by California 
Test 523. 

• No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a 
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture 
of at least 3.8 MPa.  Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic 
until directed by the Engineer. 

• Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B, 
"Weakened Plane Joints." 

• When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the 
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that: 

 
A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa; 
B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent 

protective material, so that the pavement is not damaged; and 
C. No part of the track shall be closer than 0.3-m from the edge of pavement. 
 
• In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement 

shall be immediately discontinued. 
• Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above 

shall be repaired by the Contractor at the Contractor's expense. 
• The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at 

the Contractor's expense, shall furnish the material and whatever labor the Engineer may require. 
 

90-9  COMPRESSIVE STRENGTH 
 

90-9.01   GENERAL 
• Concrete compressive strength requirements consist of a minimum strength that shall be attained before various 

loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 
28 days or at the age otherwise allowed in Section 90-1.01, "Description."  The various strengths required are specified in 
these specifications or the special provisions or are shown on the plans. 

• The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete 
sampled in conformance with the requirements of California Test 539.  Test cylinders will be molded and initially field cured 
in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in 
conformance with the requirements of California Test 521.  A strength test shall consist of the average strength of 2 cylinders 
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper 
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the 
remaining cylinder. 
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• When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete 
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of 
California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of 
individual tests. 

• When concrete is designated by 28-day compressive strength rather than by cementitious material content, the 
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders 
cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the 
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the 
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix 
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for 
each in-place cubic meter of concrete represented by the deficient test.  If the result of a single compressive strength test at 
the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the 
specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in 
place cubic meter of concrete represented by the deficient test.  In addition, such corrective changes shall be made when the 
compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain 
the required compressive strength at the maximum age specified or allowed.  Concrete represented by a single test that 
indicates a compressive strength of less than 85 percent of the specified 28-day compressive strength will be rejected in 
conformance with the provisions in Section 6-1.04, "Defective Materials." 

• If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the 
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made, 
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength 
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength.  If the test result indicates a 
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test 
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer 
that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores 
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation: 
C 42. 

• No single compressive strength test shall represent more than 250 m3. 
• When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from 

test cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive 
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of 
production.  When the concrete is designated by 28-day compressive strength rather than by cementitious material content, 
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive 
strength provided that strength is reached in not more than the maximum number of days specified or allowed after the 
member is cast. 

• When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing 
equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be 
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data 
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in 
the work. 

• Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive 
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less 
than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of 
the proposed mix design and all shall have been made within one year of the proposed use of the concrete. 

• Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of 
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after 
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have 
a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be 
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.  
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified 
for the concrete without reduction due to tolerances. 

• Tests shall be performed in conformance with either the appropriate California Test methods or the comparable 
ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests 
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in 
order to witness the test procedures. 

• The certified test data and trial batch test reports shall include the following information: 
 



Contract No.  08-478504 
39 

A. Date of mixing. 
B. Mixing equipment and procedures used. 
C. The size of batch in cubic meters and the mass, type, and source of all ingredients used. 
D. Penetration of the concrete. 
E. The air content of the concrete if an air-entraining admixture is used. 
F. The age at time of testing and strength of all concrete cylinders tested. 
 
• Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests. 
• When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of 

a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location. 
• After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use, 

additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the 
Engineer, could result in a strength of concrete below that specified. 

• The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible 
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed. 

• When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete 
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of 
the materials, mix proportions, mixing equipment, and procedures will not be required. 

 
90-10  MINOR CONCRETE 

 
90-10.01   GENERAL 

• Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor 
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein. 

• The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing 
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained. 

 
90-10.02   MATERIALS 

• Minor concrete shall conform to the following requirements: 
 
90-10.02A   Cementitious Material 
• Cementitious material shall conform to the provisions in Section 90-1.01, "Description." 
 
90-10.02B   Aggregate 
• Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials. 
• The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in 

the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading, 
unless a change is authorized in writing by the Engineer. 

• The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The 
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than 
37.5 mm or smaller than 19 mm. 

• The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's 
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed. 

 
90-10.02C   Water 
• Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or 

etch the surface or have an adverse affect on the quality of the concrete. 
 
90-10.02D   Admixtures 
• The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures." 
 

90-10.03   PRODUCTION 
• Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and 

discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and 
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized 
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standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute, 
AASHTO, or the Department. 

• The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01, 
"Description." 

• The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06, 
"Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or 
after arrival at the delivery point, unless authorized by the Engineer. 

• Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and 
before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than 
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature 
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete.  The Contractor 
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted. 

• The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes. 
• The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that 

recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed 
concrete. 

• Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the 
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate 
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or 
agitators, the time the mixing cycle started. 

• A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be 
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that 
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified. 

 
90-10.04   CURING MINOR CONCRETE 

• Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete." 
 

90-10.05   PROTECTING MINOR CONCRETE 
• Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the 

concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing. 
 

90-10.06   MEASUREMENT AND PAYMENT 
• Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections 

of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the 
plans, or indicated by contract item in the Engineer's Estimate. 

 
90-11   MEASUREMENT AND PAYMENT 

 
90-11.01   MEASUREMENT 

• Portland cement concrete will be measured in conformance with the provisions specified in the various sections of 
these specifications covering construction requiring concrete. 

• When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as 
the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter.  The total mass 
of the batch shall be calculated as the sum of all materials, including water, entering the batch.  The density of the concrete 
will be determined in conformance with the requirements in California Test 518. 

 
90-11.02   PAYMENT 

• Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of 
these specifications covering construction requiring concrete. 

• Full compensation for furnishing and incorporating admixtures required by these specifications or the special 
provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation 
will be allowed therefor. 

• Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not 
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be 
paid for as extra work as provided in Section 4-1.03D, "Extra Work." 
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• Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of 
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request 
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and 
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor. 

 

END OF AMENDMENTS 
 
 

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS 
2-1.01  GENERAL 

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard 
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the 
preparation of the Proposal form and the submission of the bid. 

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of 
Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will 
be performed by each subcontractor listed. 

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard 
Specifications will be found following the signature page of the Proposal. 

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of 
Transportation, District 8 Construction, MS 1104, 464 West 4th Street, 6th Floor, San Bernardino, CA  92401-1400, so that 
the request is received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal 
holidays, following bid opening. 

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing 
the Proposal shall also constitute signature of the Noncollusion Affidavit. 

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in 
the performance of this contract.  The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and 
administration of DOT-assisted contracts.  Failure by the contractor to carry out these requirements is a material breach of 
this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.  
Each subcontract signed by the bidder must include this assurance. 

 
2-1.015  FEDERAL LOBBYING RESTRICTIONS 

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower 
tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or 
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the 
entering into of any cooperative agreement. 

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract, 
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid 
documents. 

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in 
the Proposal.  Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard 
Form is also included in the Proposal.  Signing the Proposal shall constitute signature of the Certification. 

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any 
lower-tier contracts exceeding $100,000.  All disclosure forms, but not certifications, shall be forwarded from tier to tier until 
received by the Engineer. 

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar 
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information 
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors.  An event 
that materially affects the accuracy of the information reported includes: 

 
A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to 

influence a covered Federal action; or 
B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or, 
C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered 

Federal action. 
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2-1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE) 
This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged 

Business Enterprises in Department of Transportation Financial Assistance Programs."  The Regulations in their entirety are 
incorporated herein by this reference. 

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged 
Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following 
matters: 

 
A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant 

regulations promulgated pursuant thereto. 
B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,  

vendor of material or supplies, or as a trucking company. 
C. A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of 

the following: 
 

1. The bidder will meet the goal by performing work with its own forces. 
2. The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking 

companies. 
3. The bidder, prior to bidding, made adequate good faith efforts to meet the goal. 
 

D. A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.  
Responsibility means actually performing, managing and supervising the work with its own forces.  The DBE joint 
venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.  
The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form 
required in the Section entitled "Submission of DBE Information" of these special provisions. 

E. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct 
element of the work and must carry out its responsibility by actually performing, managing and supervising the 
work. 

F. DBEs must be certified by either the California Department of Transportation, or by a participating State of 
California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of 
the date of bid opening.  It is the Contractor's responsibility to verify that DBEs are certified.  Listings of DBEs 
certified by the Department are available from the following sources: 

 
1. The Department's DBE Directory, which is published quarterly.  This Directory may be obtained from the 

Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks 
Drive, Sacramento, California  95815, Telephone: (916) 445-3520. 

2. The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated 
weekly.  The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program 
at Telephone: (916) 227-8937 and obtaining a user identification and password. 

3. The Department's web site at http://www.dot.ca.gov/hq/bep/index.htm. 
4. The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions. 
 

G. Credit for materials or supplies purchased from DBEs will be as follows: 
 

1. If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or 
supplies will count toward the DBE goal.  A DBE manufacturer is a firm that operates or maintains a factory or 
establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the 
contract and of the general character described by the specifications. 

2. If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or 
supplies will count toward the DBE goal.  A DBE regular dealer is a firm that owns, operates, or maintains a 
store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general 
character described by the specifications and required under the contract are bought, kept in stock, and regularly 
sold or leased to the public in the usual course of business.  To be a DBE regular dealer, the firm must be an 
established, regular business that engages, as its principal business and under its own name, in the purchase and 
sale or lease of the products in question.  A person may be a DBE regular dealer in such bulk items as 
petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of 
business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the 
products.  Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease 
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agreement and not on an ad hoc or contract-by-contract basis.  Packagers, brokers, manufacturers' 
representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the 
meaning of this paragraph G.2. 

3. Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will 
be limited to the entire amount of fees or commissions charged for assistance in the procurement of the 
materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a 
job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services. 

 
H. Credit for DBE trucking companies will be as follows: 
 

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it 
is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting 
the DBE goal. 

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the 
contract. 

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks 
its owns, insures, and operates using drivers it employs. 

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.  
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services 
the lessee DBE provides on the contract. 

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator.  The DBE who leases 
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease 
arrangement.  The DBE does not receive credit for the total value of the transportation services provided by the 
lessee, since these services are not provided by a DBE. 

6. For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over 
the truck.  This does not preclude the leased truck from working for others during the term of the lease with the 
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck.  Leased 
trucks must display the name and identification number of the DBE. 

 
I. Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and 

may result in termination of the contract or other appropriate remedy for a breach of this contract. 
J. Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs. 
 

2-1.02A  DBE GOAL FOR THIS PROJECT 
The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this 

project: 
 
Disadvantaged Business Enterprise (DBE): 10 percent 
 
Bidders may use the services of the following firms to contact interested DBEs.  These firms are available to assist DBEs 

in preparing bids for subcontracting or supplying materials. 
 
The following firms may be contacted for projects in the following locations: 
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Districts 04, 05 (except San Luis Obispo   
 and Santa Barbara Counties),   
06 (except Kern County) and 10:  Districts 08, 11 and 12: 
   
Triaxial Management Services, Inc.  Triaxial Management Services, Inc. 
- Oakland  - San Diego 
  2725 Congress Street, 
1545 Willow Street, 1st Floor  Suite 1-D 
Oakland, CA  94607  San Diego, CA  92110 
Telephone - (510) 286-1313  Telephone - (619) 543-5109 
FAX No. - (510) 286-6792  FAX No. - (619) 543-5108 
   
Districts 07 and 08;   
 in San Luis Obispo and Santa Barbara Counties   
in District 05; and in Kern County in District 06:  Districts 01, 02, 03 and 09: 
   
Triaxial Management Services, Inc.  Triaxial Management Services, Inc. 
- Los Angeles  - Sacramento 
2594 Industry Way, Suite 101  930 Alhambra Blvd., #205 
Lynwood, CA  90262  Sacramento, CA  95816 
Telephone - (310) 537-6677  Telephone - (916) 553-4172 
FAX No. - (310) 637-0128  FAX No. - (916) 553-4173 

 
2-1.02B  SUBMISSION OF DBE INFORMATION 

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form 
included in the Proposal.  If the DBE information is not submitted with the bid, the DBE Information form shall be removed 
from the documents prior to submitting the bid. 

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or 
material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to 
establish that, prior to bidding, the bidder made adequate good faith efforts to do so. 

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and 
the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26, 
Sacramento, California  95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not 
including Saturdays, Sundays and legal holidays, following bid opening.  DBE information sent by U.S. Postal Service 
certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays, 
Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid 
opening.  Failure to submit the required DBE information by the time specified will be grounds for finding the bid or 
proposal nonresponsive.  Other bidders need not submit DBE information unless requested to do so by the Department. 

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made.  To establish 
good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts 
to meet the goal were made. 

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal 
should also include their adequate good faith efforts information along with their DBE goal information to protect their 
eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met. 

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate, 
with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a 
written confirmation from the DBE that it is participating in the contract.  A copy of the DBE's quote will serve as written 
confirmation that the DBE is participating in the contract.  When 100 percent of a contract item of work is not to be 
performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE 
shall be included in the DBE information, including the planned location of that work.  The work that a DBE prime 
contractor has committed to performing with its own forces as well as the work that it has committed to be performed by 
DBE subcontractors, suppliers and trucking companies will count toward the goal. 

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include: 
 
A. The names and dates of each publication  in which a request for DBE participation for this project was placed by the 

bidder. 
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B. The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and 
methods used for following up initial solicitations to determine with certainty whether the DBEs were interested. 

C. The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down 
of the contract work items (including those items normally performed by the bidder with its own forces) into 
economically feasible units to facilitate DBE participation.  It is the bidder's responsibility to demonstrate that 
sufficient work to meet the DBE goal was made available to DBE firms. 

D. The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and  the reasons 
for the bidder's choice.   

E. Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical 
assistance or information related to the plans, specifications and requirements for the work which was provided to 
DBEs. 

F. Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or 
services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or 
its affiliate. 

G. The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms. 
H. Any additional data to support a demonstration of good faith efforts. 
 

SECTION 3.  AWARD AND EXECUTION OF CONTRACT 
The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard 

Specifications and these special provisions for the requirements and conditions concerning award and execution of contract. 
The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the 

requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the 
Department, adequate good faith efforts to do so.  Meeting the goal for DBE participation or demonstrating, to the 
satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract. 

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The 
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to 
the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee 
shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to 
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31 
percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the 
"Payee Data Record" form is in addition to any other retention of payments due the Contractor. 

 
SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES 

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion," 
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions. 

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or 
the attorney appointed and authorized to represent the Department of Transportation. 

This work shall be diligently prosecuted to completion before the expiration of 280 WORKING DAYS beginning on 
the fifteenth calendar day after approval of the contract. 

The Contractor shall pay to the State of California the sum of $1100 per day, for each and every calendar day's delay in 
finishing the work in excess of the number of working days prescribed above. 

 
SECTION 5.  GENERAL 

 
SECTION 5-1.  MISCELLANEOUS 

 
5-1.01  PLANS AND WORKING DRAWINGS 

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings 
shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, 
CA  95816, Telephone (916) 227-8252. 

 
5-1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK 

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site 
which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information 
obtained by the Department's investigation of site conditions. 
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5-1.012  DIFFERING SITE CONDITIONS 
Attention is directed to Section 5-1.116, "Differing Site Conditions," of the Standard Specifications. 
During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from 

those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's 
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering 
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed 
and before the affected work is performed. 

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an 
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of 
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of 
the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth 
in what respects the Contractor's position differs from the Engineer's determination and provide any additional information 
obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be 
accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the 
contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to 
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above 
ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential 
claim, shall be submitted to the Engineer in an expeditious manner. 

 
5-1.013  LINES AND GRADES 

Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications. 
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction 

Surveys," of the Department's Surveys Manual. 
 

5-1.015  LABORATORY 
When a reference is made in the specifications to the "Laboratory," the reference shall mean Division of Engineering 

Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services of the 
Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories 
authorized by the Department to test materials and work involved in the contract.  When a reference is made in the 
specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering Services - Materials 
Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom 
Boulevard, Sacramento, CA  95819, Telephone (916) 227-7000. 

 
5-1.017  CONTRACT BONDS 

Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions. 
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the 

contract. 
 

5-1.019  COST REDUCTION INCENTIVE 
Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications. 
Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss 

the proposal in concept.  Items of discussion will also include permit issues, impact on other projects, impact on the project 
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies. 

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a 
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract 
working days, not including plant establishment.  Attention is directed to "Beginning of Work, Time of Completion and 
Liquidated Damages" of these special provisions regarding the working days. 

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a 
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in 
construction costs attributable to the cost reduction proposal will be paid to the Contractor.  In addition to the requirements in 
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons 
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and 
congestion. 
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5-1.02  LABOR NONDISCRIMINATION 
Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of 

Regulations. 
 

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM  

(GOV. CODE, SECTION 12990) 
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of 
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard 
California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all 
nonexempt State construction contracts and subcontracts of $5000 or more. 

 
 

5-1.022  PAYMENT OF WITHHELD FUNDS 
Payment of withheld funds shall conform to Section 9-1.065, "Payment of Withheld Funds," of the Standard 

Specifications and these special provisions. 
Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow 

or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or 
deducted from payment due to failure of the Contractor to fulfill a contract requirement. 

 
5-1.03  INTEREST ON PAYMENTS 

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and 
claim payments as follows: 

 
A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after 

the Engineer prepares the payment estimate. 
B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following 

receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted 
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C, 
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill 
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the 
preparation of the second pay estimate following submittal of the bill. 

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra 
work payments shall be 10 percent per annum. 

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent 
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in 
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute. 

 
The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of 

Civil Code Section 3289. 
 

5-1.031  FINAL PAYMENT AND CLAIMS 
Attention is directed to Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications. 
If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that 

administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail 
within 135 days of acceptance of the contract.  The claim position letter will delineate the District's position on the 
Contractor's claims.  If the Contractor disagrees with the claim position letter, the Contractor shall submit a written 
notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim 
position letter.  The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be 
submitted to the office designated in the claim position letter.  The Contractor's failure to provide a timely, written 
notification of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in 
the claim position letter and with final payment pursuant to the claim position letter. 

If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review 
designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after 
receipt by the District of the notification of disagreement.  Attendance by the Contractor at the board of review meeting shall 
be mandatory. 
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If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract 
and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review 
designated by the District Director to review claims that remain in dispute.  The Contractor's request for a meeting shall 
identify the claims that remain in dispute.  If the Contractor files a request for a meeting, the board of review will meet with 
the Contractor within 45 days after the District receives the request for the meeting.  Attendance by the Contractor at the 
District Director's board of review meeting shall be mandatory. 

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file 
a timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review 
meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a 
bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code. 

 
5-1.04  PUBLIC SAFETY 

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09, 
"Public Safety," of the Standard Specifications and these special provisions. 

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle 
or storage area when the following conditions exist: 

 
A. Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except: 
 

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by 
traffic or the public. 

2. Excavations less than 0.3-m deep. 
3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in 

diameter. 
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction. 
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal). 
6. Excavations protected by existing barrier or railing. 
 

B. Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together 
with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install 
the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with 
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace 
such railing complete in place during the same day. 

C. Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited 
by the provisions of the Standard Specifications and these special provisions. 

 
The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public 

Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the 
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic 
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m 
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum 
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash 
cushion modules shall be installed at the approach end of the temporary railing. 

Temporary railing (Type K) shall conform to the provisions in Section 12-3.08, "Temporary Railing (Type K)," of the 
Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be 
used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11-30 may be 
used, provided the fabrication date is printed on the required Certificate of Compliance. 

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these 
special provisions. 

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is 
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the 
Standard Specifications and these special provisions: 

 
Approach Speed of Public Traffic (Posted Limit) 

 (Kilometers Per Hour) 
Work Areas 

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane 
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane 
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The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing 
or barrier. 

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators 
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to 
less than 3 m without written approval from the Engineer. 

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones 
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The 
spacing of the cones or delineators shall be not more than the spacing used for the lane closure. 

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians. 
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing 

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid 
for the various items of work involved and no additional compensation will be allowed therefor. 

 
5-1.05  TESTING 

Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications 
and these special provisions. 

Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall 
mean tests to assure the quality and to determine the acceptability of the materials and work. 

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests 
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for 
the work, from moneys due or to become due to the Contractor.  The amount deducted will be determined by the Engineer. 

 
5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES 

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and 
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as 
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered 
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall 
immediately cease work in the affected area and report the condition to the Engineer in writing. 

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances 
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by 
separate contract. 

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and 
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way 
Delays," of the Standard Specifications. 

 
5-1.07  YEAR 2000 COMPLIANCE 

This contract is subject to Year 2000 Compliance for automated devices in the State of California. 
Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or 

create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is 
recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was 
intended for date operation without requiring manual intervention. 

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the 
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished 
for the project. 

 
5-1.075  BUY AMERICA REQUIREMENTS 

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 
(Section 165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and 
the regulations adopted pursuant thereto.  In conformance with the law and regulations, all manufacturing processes for steel 
and iron materials furnished for incorporation into the work on this project shall occur in the United States; with the 
exception that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used 
in the domestic manufacturing process for such steel and iron materials.  The application of coatings, such as epoxy coating, 
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a 
manufacturing process subject to the "Buy America" requirements. 

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the 
Standard Specifications shall be furnished for steel and iron materials.  The certificates, in addition to certifying that the 
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred 
in the United States, except for the above exceptions. 
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The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if 
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost 
or $2500, whichever is greater.  The Contractor shall furnish the Engineer acceptable documentation of the quantity and 
value of the foreign steel and iron prior to incorporating the materials into the work. 

 
5-1.08  SUBCONTRACTOR AND DBE RECORDS 

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor.  The 
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE 
trucking company, regardless of tier.  The records shall show the date of payment and the total dollar figure paid to all of 
these firms.  DBE prime contractors shall also show the date of work performed by their own forces along with the 
corresponding dollar value of the work. 

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified 
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.  The form shall 
be furnished to the Engineer within 90 days from the date of contract acceptance.  $10,000 will be withheld from payment 
until the Form CEM-2402 (F) is submitted.  The amount will be returned to the Contractor when a satisfactory Form 
CEM-2402 (F) is submitted. 

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid 
to DBE trucking companies listed in the Contractor's DBE information.  This monthly documentation shall indicate the 
portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation.  The Contractor shall 
also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms, 
including owner-operators, for the leasing of trucks.  The DBE who leases trucks from a non-DBE is entitled to credit only 
for the fee or commission it receives as a result of the lease arrangement.  The records must confirm that the amount of credit 
claimed toward DBE participation conforms with Section 2-1.02, "Disadvantaged Business Enterprise," of these special 
provisions. 

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name, 
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all 
trucks used during that month for which DBE participation will be claimed.  This documentation shall be submitted on Form 
CEM-2404 (F). 

 
5-1.083  DBE CERTIFICATION STATUS 

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the 
Contractor in writing with the date of decertification.  If a subcontractor becomes a certified DBE during the life of the 
project, the subcontractor shall notify the Contractor in writing with the date of certification.  The Contractor shall furnish the 
written documentation to the Engineer. 

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed 
and certified correct by the Contractor.  The certified form shall be furnished to the Engineer within 90 days from the date of 
contract acceptance. 

 
5-1.086  PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS 

The DBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DBE Information,"  
and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to 
be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has 
received prior written authorization to perform the work with other forces or to obtain the materials from other sources. 

Authorization to use other forces or sources of materials may be requested for the following reasons: 
 
A. The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract, 

when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on 
the terms of such subcontractor's or supplier's written bid, is presented by the Contractor. 

B. The listed DBE becomes bankrupt or insolvent. 
C. The listed DBE fails or refuses to perform the subcontract or furnish the listed materials. 
D. The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor 

fails or refuses to meet the bond requirements of the Contractor. 
E. The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance 

with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the 
work. 

F. It would be in the best interest of the State. 
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The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the 
listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer. 

 
5-1.09  SUBCONTRACTING 

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and Section 2, 
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions. 

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list 
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is 
available from the Department of Industrial Relations web site at: 

 
 http://www.dir.ca.gov/DLSE/Debar.html. 
 
The provisions in the third paragraph of Section 8-1.01, "Subcontracting," of the Standard Specifications, that the 

Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the 
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of 
the original contract work with the Contractor's own organization. 

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract 
Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions.  This requirement shall be enforced 
as follows: 

 
A. Noncompliance shall be corrected.  Payment for subcontracted work involved will be withheld from progress 

payments due, or to become due, until correction is made.  Failure to comply may result in termination of the 
contract. 

 
In conformance with the Federal DBE regulations Sections 26.53(f)(1) and  26.53(f)(2) Part 26, Title 49 CFR: 
 
A.  The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2-1.02B, 

"Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without 
the written consent of the Department, and 

B.  If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to 
make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent 
needed to meet the contract goal. 

 
The requirement in Section 2-1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs 

must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract. 
 

5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 
Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of 

the Business and Professions Code concerning prompt payment to subcontractors. 
 

5-1.102  PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS 
The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving 

payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in 
conformance with Section 7-1.17, "Acceptance of Contract," of the Standard Specifications.  This requirement shall not be 
construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or 
subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract 
performance or noncompliance by a subcontractor. 

 
5-1.103  RECORDS 

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a 
clear distinction between, the following six categories of costs of work during the life of the contract: 

 
A. Direct costs of contract item work. 
B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the 

Standard Specifications. 
C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications. 
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D. Direct costs of work not required by the contract and performed for others. 
E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section 

9-1.04, "Notice of Potential Claim," of the Standard Specifications. 
F. Indirect costs of overhead. 
 
Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C, 

"Records," of the Standard Specifications.  The requirements for furnishing the Engineer completed daily extra work reports 
shall only apply to work paid for on a force account basis. 

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the 
contract, and for a period of not less than 3 years after the date of acceptance of the contract.  If the Contractor intends to file 
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete 
resolution of all claims has been reached. 

 
5-1.11  PARTNERING 

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete 
the contract to the benefit of both parties.  The purpose of this relationship is to maintain a cooperative communication and to 
mutually resolve conflicts at the lowest responsible management level. 

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the 
Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling 
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be 
as agreed to by both parties.  If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed 
throughout the life of the contract. 

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the 
State and the Contractor.  The division of cost will be made by determining the cost in providing the "Partnering Workshop" 
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or 
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups 
will be allowed. 

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as 
wages and travel expenses, and no additional compensation will be allowed therefor. 

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and 
will not relieve either party of the legal requirements of the contract. 

 
5-1.12  PAYMENTS 

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard 
Specifications and these special provisions. 

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard 
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum 
value of the contract item of work which will be recognized for progress payment purposes: 

 
A. Progress Schedule (Critical Path Method) $15,000.00 
 
After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard 

Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment 
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the 
contract. 

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered 
for inclusion in the payment as materials furnished but not incorporated in the work: 

 
A. METAL BEAM GUARD RAILING (WOOD POST)  
B. TERMINAL SYSTEM (TYPE SRT)  
C. TERMINAL SYSTEM (TYPE ET)  
D TERMINAL ANCHOR ASSEMBLY (TYPE SFT)  
E TERMINAL SECTION (TYPE B) 
F TERMINAL SECTION (TYPE C) 
G RETURN SECTION 
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SECTION 6.  (BLANK) 
 

SECTION 7.  (BLANK) 
 

SECTION 8.  MATERIALS 
 

SECTION 8-1.  MISCELLANEOUS 
 

8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS 
Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.  

When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State, 
materials and products in the United States Standard Measures which are of equal quality and of the required properties and 
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the 
following provisions: 

 
A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the 

metric materials and products specified or detailed on the plans. 
B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the 

Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are 
equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the 
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary 
information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the 
substituted materials and products and the Engineer's decision will be final. 

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown 
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions 
to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit 
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," 
of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the 
Contractor intends to begin the work involved. 

 
Unless otherwise specified, the following substitutions of materials and products will be allowed: 
 

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS 
 ASTM Designation:  A 325M 

METRIC SIZE SHOWN ON THE PLANS 
mm x thread pitch 

SIZE TO BE SUBSTITUTED  
inch 

M16 x 2 5/8 
M20 x 2.5 3/4 
M22 x 2.5 7/8 
M24 x 3 1 
M27 x 3 1-1/8 

M30 x 3.5 1-1/4 
M36 x 4 1-1/2 
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SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT 
ASTM Designation:  A 82 

METRIC SIZE SHOWN ON THE PLANS 
mm

2
 

SIZE TO BE SUBSTITUTED 
inch

2
 x 100 

MW9 W1.4 
MW10 W1.6 
MW13 W2.0 
MW15 W2.3 
MW19 W2.9 
MW20 W3.1 
MW22 W3.5 
MW25 W3.9, except W3.5 in piles only 
MW26 W4.0 
MW30 W4.7 
MW32 W5.0 
MW35 W5.4 
MW40 W6.2 
MW45 W6.5 
MW50 W7.8 
MW55 W8.5, except W8.0 in piles only 
MW60 W9.3 
MW70 W10.9, except W11.0 in piles only 
MW80 W12.4 
MW90 W14.0 

MW100 W15.5 
 

SUBSTITUTION TABLE FOR BAR REINFORCEMENT 
METRIC BAR DESIGNATION 

NUMBER1 SHOWN ON THE PLANS 
BAR DESIGNATION 

NUMBER2 TO BE SUBSTITUTED 
10 3 
13 4 
16 5 
19 6 
22 7 
25 8 
29 9 
32 10 
36 11 
43 14 
57 18 

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the 
bars. 
2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of 
the bars. 
No adjustment will be required in spacing or total number of reinforcing bars due to a difference 
in minimum yield strength between metric and non-metric bars. 
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SUBSTITUTION TABLE FOR SIZES OF: 
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO 
Designation:  M 314, Grade 36 or 55), and  
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449) 

METRIC SIZE SHOWN ON THE PLANS 
mm 

SIZE TO BE SUBSTITUTED 
inch 

6 or 6.35 1/4 
8 or 7.94 5/16 

10 or 9.52 3/8 
11 or 11.11 7/16 
13 or 12.70 1/2 
14 or 14.29 9/16 
16 or 15.88 5/8 
19 or 19.05 3/4 
22 or 22.22 7/8 

24, 25, or 25.40 1 
29 or 28.58 1-1/8 
32 or 31.75 1-1/4 
35 or 34.93 1-3/8 
38 or 38.10 1-1/2 
44 or 44.45 1-3/4 
51 or 50.80 2 
57 or 57.15 2-1/4 
64 or 63.50 2-1/2 
70 or 69.85 2-3/4 
76 or 76.20 3 
83 or 82.55 3-1/4 
89 or 88.90 3-1/2 
95 or 95.25 3-3/4 

102 or 101.60 4 
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL 
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS 

(GALVANIZED) 
METRIC THICKNESS 

SHOWN ON THE PLANS 
mm 

GAGE TO BE 
SUBSTITUTED 

inch 

METRIC THICKNESS 
SHOWN ON THE PLANS 

mm 

GAGE TO BE 
SUBSTITUTED 

inch 
7.94 0.3125 4.270 0.1681 
6.07 0.2391 3.891 0.1532 
5.69 0.2242 3.510 0.1382 
5.31 0.2092 3.132 0.1233 
4.94 0.1943 2.753 0.1084 
4.55 0.1793 2.372 0.0934 
4.18 0.1644 1.994 0.0785 
3.80 0.1495 1.803 0.0710 
3.42 0.1345 1.613 0.0635 
3.04 0.1196 1.461 0.0575 
2.66 0.1046 1.311 0.0516 
2.28 0.0897 1.158 0.0456 
1.90 0.0747 1.006 or 1.016 0.0396 
1.71 0.0673 0.930 0.0366 
1.52 0.0598 0.853 0.0336 
1.37 0.0538 0.777 0.0306 
1.21 0.0478 0.701 0.0276 
1.06 0.0418 0.627 0.0247 
0.91 0.0359 0.551 0.0217 
0.84 0.0329 0.513 0.0202 
0.76 0.0299 0.475 0.0187 
0.68 0.0269 -------- -------- 
0.61 0.0239 -------- -------- 
0.53 0.0209 -------- -------- 
0.45 0.0179 -------- -------- 
0.42 0.0164 -------- -------- 
0.38 0.0149 -------- -------- 
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SUBSTITUTION TABLE FOR WIRE 
METRIC THICKNESS 

SHOWN ON THE PLANS 
mm 

WIRE THICKNESS 
TO BE SUBSTITUTED 

inch 

 
GAGE NO. 

6.20 0.244 3 
5.72 0.225 4 
5.26 0.207 5 
4.88 0.192 6 
4.50 0.177 7 
4.11 0.162 8 
3.76 0.148 9 
3.43 0.135 10 
3.05 0.120 11 
2.69 0.106 12 
2.34 0.092 13 
2.03 0.080 14 
1.83 0.072 15 
1.57 0.062 16 
1.37 0.054 17 
1.22 0.048 18 
1.04 0.041 19 
0.89 0.035 20 

 
SUBSTITUTION TABLE FOR PIPE PILES 

METRIC SIZE 
SHOWN ON THE PLANS 

mm x mm 

SIZE 
TO BE SUBSTITUTED 

inch x inch 
PP 360 x 4.55 NPS 14 x 0.179 
PP 360 x 6.35 NPS 14 x 0.250 
PP 360 x 9.53 NPS 14 x 0.375 

PP 360 x 11.12 NPS 14 x 0.438 
PP 406 x 12.70 NPS 16 x 0.500 

PP 460 x T NPS 18 x T" 
PP 508 x T NPS 20 x T" 
PP 559 x T NPS 22 x T" 
PP 610 x T NPS 24 x T" 
PP 660 x T NPS 26 x T" 
PP 711 x T NPS 28 x T" 
PP 762 x T NPS 30 x T" 
PP 813 x T NPS 32 x T" 
PP 864 x T NPS 34 x T" 
PP 914 x T NPS 36 x T" 
PP 965 x T NPS 38 x T" 

PP 1016 x T NPS 40 x T" 
PP 1067 x T NPS 42 x T" 
PP 1118 x T NPS 44 x T" 
PP 1219 x T NPS 48 x T" 
PP 1524 x T NPS 60 x T" 

The thickness in millimeters (T) represents an exact conversion 
of the thickness in inches (T"). 
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SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER  
METRIC MINIMUM 

 DRESSED DRY, 
SHOWN ON THE PLANS 

mm x mm 

METRIC MINIMUM  
DRESSED GREEN,  

SHOWN ON THE PLANS 
mm x mm 

NOMINAL  
SIZE 

TO BE SUBSTITUTED 
inch x inch 

19x89 20x90 1x4 
38x89 40x90 2x4 
64x89 65x90 3x4 
89x89 90x90 4x4 

140x140 143x143 6x6 
140x184 143x190 6x8 
184x184 190x190 8x8 
235x235 241x241 10x10 
286x286 292x292 12x12 

 
SUBSTITUTION TABLE FOR NAILS AND SPIKES 

METRIC COMMON NAIL, 
SHOWN ON THE PLANS 

 
Length, mm 

Diameter, mm 

METRIC BOX NAIL, 
SHOWN ON THE PLANS 

 
Length, mm 

Diameter, mm 

METRIC SPIKE, 
SHOWN ON THE 

PLANS 
Length, mm 

Diameter, mm 

SIZE 
TO BE 

SUBSTITUTED 
Penny-weight 

50.80 
2.87 

50.80 
2.51 

______ 6d 

63.50 
3.33 

63.50 
2.87 

______ 8d 

76.20 
3.76 

76.20 
3.25 

76.20 
4.88 

10d 

82.55 
3.76 

82.55 
3.25 

82.55 
4.88 

12d 

88.90 
4.11 

88.90 
3.43 

88.90 
5.26 

16d 

101.60 
4.88 

101.60 
3.76 

101.60 
5.72 

20d 

114.30 
5.26 

114.30 
3.76 

114.30 
6.20 

30d 

127.00 
5.72 

127.00 
4.11 

127.00 
6.68 

40d 

______ ______ 139.70 
7.19 

50d 

______ ______ 152.40 
7.19 

60d 
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SUBSTITUTION TABLE FOR IRRIGATION 
COMPONENTS  

METRIC 
WATER METERS, TRUCK 
LOADING STANDPIPES, 
VALVES, BACKFLOW 
PREVENTERS, FLOW 

SENSORS, WYE 
STRAINERS, FILTER 

ASSEMBLY UNITS, PIPE 
SUPPLY LINES, AND PIPE 

IRRIGATION SUPPLY 
LINES 

SHOWN ON THE PLANS 
DIAMETER NOMINAL (DN) 

mm 

NOMINAL  
SIZE 

TO BE SUBSTITUTED 
 
 
 
 
 
 
 
 
 
 

inch 
15 1/2 
20 3/4 
25 1 
32 1-1/4 
40 1-1/2 
50 2 
65 2-1/2 
75 3 

100 4 
150 6 
200 8 
250 10 
300 12 
350 14 
400 16 

 
Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to 

the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M, 
Annex 2, will be allowed. 

 
8-1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS 

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The 
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and 
Delineation Materials. 

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the 
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of 
the Standard Specifications for each type of traffic product supplied. 

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only 
those products shown within the listing may be used in the work.  Other categories of products, not included in the list of 
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the 
requirements of the Standard Specifications. 

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the 
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.  
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.  
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to 
perform. 
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PAVEMENT MARKERS, PERMANENT TYPE 
Retroreflective With Abrasion Resistant Surface (ARS) 

A. Apex, Model 921AR (100 mm x 100 mm) 
B. Avery Dennison (formerly Stimsonite), Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953 

(70 mm x 114 mm) 
C. Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm) 
D. 3M Series 290 (89 mm x 100 mm) 
 

Retroreflective With Abrasion Resistant Surface (ARS) 
(for recessed applications only) 

A. Avery Dennison (formerly Stimsonite), Model 948 (58 mm x 119 mm) 
B. Avery Dennison (formerly Stimsonite), Model 944SB (51 mm x 100 mm)* 
C. Ray-O-Lite, Model 2002 (58 mm x 117 mm) 
D. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)* 

*For use only in 114 mm wide (older) recessed slots 
 

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round 
A. Apex Universal (Ceramic) 
 

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round 
A. Alpine Products, "D-Dot" and "ANR" (ABS) 
B. Apex Universal (Ceramic) 
C. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene) 
D. Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS) 
E. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS) 
F. Interstate Sales, "Diamond Back" (ABS) and (Polypropylene) 
G. Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS) 
H. Road Creations, Model RCB4NR (Acrylic) 
I. Zumar Industries, "Titan TM40A" (ABS) 
 
PAVEMENT MARKERS, TEMPORARY TYPE 

Temporary Markers For Long Term Day/Night Use (6 months or less) 
A. Apex Universal, Model 924 (100 mm x 100 mm) 
B. Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm) 
C. Road Creations, Model R41C (100 mm x 100 mm) 
D. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm) 
 

Temporary Markers For Short Term Day/Night Use (14 days or less) 
(For seal coat or chip seal applications, clear protective covers are required) 

A. Apex Universal, Model 932 
B. Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat) 
C. Hi-Way Safety, Inc., Model 1280/1281 
 
STRIPING AND PAVEMENT MARKING MATERIAL 

Permanent Traffic Striping and Pavement Marking Tape 
A. Advanced Traffic Marking, Series 300 and 400 
B. Brite-Line, Series 1000 
C. Brite-Line, "DeltaLine XRP" 
D. Swarco Industries, "Director 35" (For transverse application only) 
E. Swarco Industries, "Director 60" 
F. 3M, "Stamark" Series 380 and 5730 
G. 3M, "Stamark" Series 420 (For transverse application only) 
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Temporary (Removable) Striping and Pavement Marking Tape (6 months or less) 
A. Advanced Traffic Marking, Series 200 
B. Brite-Line, Series 100 
C. Garlock Rubber Technologies, Series 2000 
D. P.B. Laminations, Aztec, Grade 102 
E. Swarco Industries, "Director-2" 
F. Trelleborg Industri, R140 Series 
G. 3M, Series 620 "CR", and Series A750 
H. 3M, Series A145, Removable Black Line Mask 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
I. Advanced Traffic Marking Black "Hide-A-Line" 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
J. Brite-Line "BTR" Black Removable Tape 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
K. Trelleborg Industri, RB-140 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
 

Preformed Thermoplastic (Heated in place) 
A. Avery Dennison, "Hotape" 
B. Flint Trading, "Premark" and "Premark 20/20 Flex" 
 

Ceramic Surfacing Laminate, 150 mm x 150 mm 
A. Safeline Industries/Highway Ceramics, Inc. 
 
CLASS 1 DELINEATORS 

One Piece Driveable Flexible Type, 1700 mm 
A. Bunzl Extrusion, "Flexi-Guide Models 400 and 566" 
B. Carsonite, Curve-Flex CFRM-400 
C. Carsonite, Roadmarker CRM-375 
D. FlexStake, Model 654 TM 
E. GreenLine Models HWD1-66 and CGD1-66 
F. J. Miller Industries, Model JMI-375 (with soil anchor) 
 

Special Use Flexible Type, 1700 mm 
A. Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base) 
B. Carsonite, "Survivor" (with 450 mm U-Channel base) 
C. Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base) 
D. FlexStake, Model 604 
E. GreenLine Models HWDU and CGD (with 450 mm U-Channel base) 
F. Safe-Hit with 200 mm pavement anchor (SH248-GP1) 
G. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3) 
 

Surface Mount Flexible Type, 1200 mm 
A. Bent Manufacturing Company, Masterflex Model MF-180EX-48 
B. Carsonite, "Super Duck II" 
C. FlexStake, Surface Mount, Models 704 and 754 TM 
 
CHANNELIZERS 

Surface Mount Type, 900 mm 
A. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat) 
B. Bunzl Extrusion, Flex-Guide Models FG300LD and FG300UR 
C. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336) 
D. Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer" 
E. FlexStake, Surface Mount, Models 703 and 753 TM 
F. GreenLine, Model SMD-36 
G. Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36 
H. Repo, Models 300 and 400 
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I. Safe-Hit, Guide Post, Model SH236SMA 
J. The Line Connection, "Dura-Post" Model DP36-3 (Permanent) 
K. The Line Connection, "Dura-Post" Model DP36-3C (Temporary) 
 
CONICAL DELINEATORS, 1070 mm 
(For 700 mm Traffic Cones, see Standard Specifications) 
A. Bent Manufacturing Company "T-Top" 
B. Plastic Safety Systems "Navigator-42" 
C. Radiator Specialty Company "Enforcer" 
D. Roadmaker Company "Stacker" 
E. TrafFix Devices "Grabber" 
 
OBJECT MARKERS 

Type "K", 450 mm 
A. Carsonite, Model SMD 615 
B. FlexStake, Model 701 KM 
C. Repo, Models 300 and 400 
D. Safe-Hit, Model SH718SMA 
E. The Line Connection, Model DP21-4K 
 

Type "K-4" / "Q" Object Markers, 600 mm 
A. Bent Manufacturing "Masterflex" Model MF-360-24 
B. Bunzl Extrusion, Model FG324PE 
C. Carsonite, Super Duck II 
D. FlexStake, Model 701KM 
E. Repo, Models 300 and 400 
F. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA 
G. The Line Connection, Model DP21-4Q 
 
CONCRETE BARRIER MARKERS AND  
TEMPORARY RAILING (TYPE K) REFLECTORS 

Impactable Type 
A. ARTUK, "FB" 
B. Bunzl Extrusion, Model PCBM-12 
C. Duraflex Corp., "Flexx 2020" and "Electriflexx" 
D. Hi-Way Safety, Inc., Model GMKRM100 
E. Sun-Lab Technology, "Safety Guide Light Model TM-5" 
 

Non-Impactable Type 
A. ARTUK, JD Series 
B. Vega Molded Products, Models GBM and JD 
 
THRIE BEAM BARRIER MARKERS 
(For use to the left of traffic) 
A. Bunzl Extrusion, "Mini" (75 mm x 254 mm) 
B. Duraflex Corp., "Railrider" 
 
CONCRETE BARRIER DELINEATORS, 400 mm 
(For use to the right of traffic) 
A. Bunzl Extrusion, Model PCBM T-16 
B. Safe-Hit, Model SH216RBM 
C. Sun-Lab Technology, "Safety Guide Light, Model TM16," 75 mm x 300 mm 
 
CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm) 
A. Stinson Equipment Company "SaddleMarker" 
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SOUND WALL DELINEATOR 
(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway) 
A. Bunzl Extrusion, PCBM S-36 
B. Sun-Lab Technology, "Safety Guide Light, Model SM12," 75 mm x 300 mm 
 
GUARD RAILING DELINEATOR 
(Place top of reflective element at 1200 mm above plane of roadway) 

Wood Post Type, 686 mm 
A. Bunzl Extrusion, FG 427 and FG 527 
B. Carsonite, Model 427 
C. FlexStake, Model 102 GR 
D. GreenLine GRD 27 
E. J. Miller Model JMI-375G 
F. Safe-Hit, Model SH227GRD 
 

Steel Post Type 
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket 
 
RETROREFLECTIVE SHEETING 

Channelizers, Barrier Markers, and Delineators 
A. Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only) 
B. Nippon Carbide, Flexible Ultralite Grade (ULG) II 
C. Reflexite, PC-1000 Metalized Polycarbonate 
D. Reflexite, AC-1000 Acrylic 
E. Reflexite, AP-1000 Metalized Polyester 
F. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating 
G. 3M, High Intensity 
 

Traffic Cones, 330 mm Sleeves 
A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent) 
 

Traffic Cones, 100 mm and 150 mm Sleeves 
A. Nippon Carbide, Flexible Ultralite Grade (ULG) II 
B. Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight" 
C. 3M Series 3840 
 

Barrels and Drums 
A. Avery Dennison W-6100 
B. Nippon Carbide, Flexible Ultralite Grade (ULG) II 
C. Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting" 
D. 3M Series 3810 
 

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
A. American Decal, Adcolite 
B. Avery Dennison, T-1500 and T-1600 series 
C. 3M Engineer Grade, Series 3170 
 

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
A. Avery Dennison, T-2500 Series 
B. Kiwalite Type II 
C. Nikkalite 1800 Series 
 

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
A. Avery Dennison, T-2500 Series 
B. Kiwalite, Type II 
C. Nikkalite 1800 Series 
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Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element) 

A. Avery Dennison, T-5500 Series 
B. Nippon Carbide, Nikkalite Brand Ultralite Grade II 
C. 3M Series 3870 
 

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element) 
A. Avery Dennison, T-6500 Series (Formerly Stimsonite Series 6200) 
 

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive 
A. Reflexite "Vinyl" (Orange) 
B. Reflexite "SuperBright" (Fluorescent orange) 
C. Reflexite "Marathon" (Fluorescent orange) 
D. 3M Series RS34 (Orange) and RS20 (Fluorescent orange) 
 

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element) 
A. 3M LDP Series 3970 
 

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element) 
A. Avery Dennison, T-7500 Series 
 
SPECIALTY SIGNS 
A. All Sign Products, STOP Sign (All Plastic), 750 mm 
B. Relexite "Endurance" Work Zone Sign 
 
SIGN SUBSTRATE 

Fiberglass Reinforced Plastic (FRP) 
A. Fiber-Brite 
B. Sequentia, "Polyplate" 
 

Aluminum 
 

8-1.03  SLAG AGGREGATE 
Air-cooled iron blast furnace slag shall not be used to produce aggregate for: 
 
A. Structure backfill material. 
B. Pervious backfill material. 
C. Permeable material. 
D. Reinforced or prestressed portland cement concrete component or structure. 
 
Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project 

except for the following items: 
 
A. Imported Borrow. 
B. Aggregate Subbase. 
C. Class 2 Aggregate Base. 
D. Asphalt Concrete. 
 
Steel slag to be used to produce aggregate for aggregate subbase and Class 2 aggregate base shall be crushed so that 100 

percent of the material will pass a 19-mm sieve and then shall be control aged for a period of at least 3 months under 
conditions that will maintain all portions of the stockpiled material at a moisture content in excess of 6 percent of the dry 
mass of the aggregate. 

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag.  An individual 
stockpile shall contain not less than 9075 tonnes nor more than 45 350 tonnes of slag.  The material in each individual 
stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs.  The 
supplier shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the 
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dates when controlled aging was completed, and of the dates tests were made and the results of these tests.  Moisture tests 
shall be made at least once each week.  No credit for aging will be given for the time period covered by tests which show a 
moisture content of 6 percent or less.  The stockpiles and records shall be available to the Engineer during normal working 
hours for inspection, check testing and review. 

The supplier shall notify the Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819, when 
each stockpile is completed and controlled aging begun.  No more aggregate shall be added to the stockpile unless a new 
aging period is initiated.  A further notification shall be sent when controlled aging is completed. 

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07, 
"Certificates of Compliance," of the Standard Specifications.  Each stockpile or portion of a stockpile that is used in the work 
will be considered a lot.  The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile 
for at least 3 months at a moisture content in excess of 6 percent of the dry mass of the aggregate. 

Steel slag used for imported borrow shall be weathered for at least 3 months.  Prior to the use of steel slag as imported 
borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in Section 6-1.07, 
"Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall state that the steel slag has 
been weathered for at least 3 months. 

Each delivery of aggregate containing steel slag for use as aggregate subbase or Class 2 aggregate base shall be 
accompanied by a delivery tag for each load which will identify the lot of material by stockpile number, where the slag was 
aged, and the date that the stockpile was completed and controlled aging begun. 

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate 
to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided. 

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used. 
The combined slag aggregate shall conform to the specified grading for the item in which it is used.  The grading will be 

determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or 
more between the coarse and fine portion of the aggregate or between blends of different aggregates. 

No aggregate produced from slag shall be placed within 0.3-m, measured in any direction, of a non-cathodically 
protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in asphalt concrete, or 
in treated base. 

When slag is used as aggregate in asphalt concrete, the Kc factor requirements, as determined by California Test 303, 
will not apply. 

Slag aggregate used for embankment construction shall not be placed within 0.46-m of finished slope lines, measured 
normal to the plane of the slope. 

If steel slag aggregates are used to make asphalt concrete, there shall be no other aggregates used in the mixture, except 
that up to 50 percent of the material passing the 4.75-mm sieve may consist of iron blast furnace slag aggregates or natural 
aggregates, or a combination thereof.  If iron blast furnace aggregates or natural aggregates or a combination thereof are used 
in the mix, each type of aggregate shall be fed to the drier at a uniform rate.  The rate of feed of each type of aggregate shall 
be maintained within 10 percent of the amount set.  Adequate means shall be provided for controlling and checking the 
accuracy of the feeder. 

In addition to the requirements of Section 39-3.01, "Storage," of the Standard Specifications, steel slag aggregate shall be 
stored separately from iron blast furnace slag aggregate and each type of slag aggregate shall also be stored separately from 
natural aggregate. 

Asphalt concrete produced from more than one of the following shall not be placed in the same layer: steel slag 
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof.  Once a type of aggregate or 
aggregates is selected, it shall not be changed without prior approval by the Engineer. 

If steel slag aggregates are used to produce asphalt concrete, and if the specific gravity of a compacted stabilometer test 
specimen is in excess of 2.40, the quantity of asphalt concrete to be paid for will be reduced.  The stabilometer test specimen 
will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be 
determined in conformance with Method C of California Test 308.  The pay quantity of asphalt concrete will be determined 
by multiplying the quantity of asphalt concrete placed in the work by 2.40 and dividing the result by the specific gravity of 
the compacted stabilometer test specimen.  Such reduction in quantity will be determined and applied as often as is necessary 
to ensure accurate results as determined by the Engineer. 

 
SECTION 8-2.  CONCRETE 

 
8-2.01  PORTLAND CEMENT CONCRETE 

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard 
Specifications and these special provisions. 

References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement," 
of the Standard Specifications. 
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Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use 
of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside 
Signs," of the Standard Specifications. 

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not 
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications. 

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced 
amount of mineral admixture in the total amount of cementitious material to be used.  A source of aggregate will be 
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified 
test results from a qualified testing laboratory that verify the aggregate complies with the requirements.  Prior to starting the 
testing, the aggregate test shall be registered with the Department.  A registration number can be obtained by calling 
(916) 227-7228.  The registration number shall be used as the identification for the aggregate sample in correspondence with 
the Department.  Upon request, a split of the tested sample shall be provided to the Department.  Approval of aggregate will 
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate 
testing the Department may elect to perform.  Approval will expire 3 years from the date the most recent registered and 
evaluated sample was collected from the aggregate source. 

Qualified testing laboratories shall conform to the following requirements: 
 
A. Laboratories performing ASTM Designation:  C 1293 shall participate in the Cement and Concrete Reference 

Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests 
of the previous 2 sets of concrete samples. 

B. Laboratories performing ASTM Designation:  C 1260 shall participate in the Cement and Concrete Reference 
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the 
shrinkage and soundness tests of the previous 2 sets of pozzolan samples. 

 
Aggregates on the list shall conform to one of the following requirements: 
 
A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:  

C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or  
B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:  

C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent. 
 
The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum 

cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of 
Chemical Admixtures," of the Standard Specifications and shall conform to the following: 

 
A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious 

material content. 
B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the 

following criteria: 
 

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of 
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be 
used in the mix. 

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the 
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of 
mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be 
used in the mix. 

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and 
coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of 
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be 
used in the mix. 

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture 
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than 
10 percent by mass of the total amount of cementitious material to be used in the mix. 

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture 
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved 
list as specified in these special provisions, then the amount of mineral admixture shall not be less than 
7 percent by mass of the total amount of cementitious material to be used in the mix. 
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C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious 
material to be used in the mix.  Where Section 90-1.01, "Description," of the Standard Specifications specifies a 
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per 
cubic meter shall not exceed the specified maximum cementitious material content. 

 
8-2.02  FREEZING CONDITION REQUIREMENTS 

Portland cement concrete and precast portland cement concrete products shall contain not less than 350 kilograms of 
cement per cubic meter unless a higher cement content is required elsewhere in these special provisions. 

An air-entraining admixture conforming to the requirements in Section 90-4, "Admixtures," of the Standard 
Specifications shall be added to the concrete at the rate required to result in an air content of 6 ± 1.5 percent in the freshly 
mixed concrete, unless a different air content is specified elsewhere in these special provisions. 

 
SECTION 8-3.  (BLANK) 

 
SECTION 9.  (BLANK) 

 
SECTION 10.  CONSTRUCTION DETAILS 

 
SECTION 10-1.  GENERAL 

 
10-1.00  CONSTRUCTION PROJECT INFORMATION SIGNS 

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor 
shall furnish and erect 2 Type 2 and 4 Type 1 Construction Project Information signs at the locations designated by the 
Engineer. 

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and 
shall conform to the details shown on the plans. 

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details 
shown on the plans, and shall be on a white background (non-reflective).  The colors blue and orange shall conform to PR 
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart. 

The sign message to be used for fund types shall consist of the following, in the order shown: 
 

FEDERAL HIGHWAY TRUST FUNDS 
STATE HIGHWAY FUNDS 

 
The sign message to be used for type of work shall consist of the following: 
 

HIGHWAY IMPROVEMENT 
 
The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer.  The 

Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used. 
The letter sizes to be used shall be as shown on the plans.  The information shown on the signs shall be limited to that 

shown on the plans. 
The signs shall be kept clean and in good repair by the Contractor. 
Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in 

conformance with the provisions in Section 7-1.13 of the Standard Specifications. 
Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project 

information signs shall be considered as included in the contract lump sum price paid for construction area signs and no 
additional compensation will be allowed therefor. 

 
10-1.01  ORDER OF WORK 

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and 
these special provisions. 

Existing utility facilities have not been plotted on the project plans. 
Attention is directed to "Obstructions," of these special provisions. 
The first order of work shall be to contact the Underground Service Alert (USA) to locate and identify the existence of 

utility facilities. 



Contract No.  08-478504 
68 

Upon identifying potential conflicts with utility facilities that are within a 2 m radius of planned excavation, the 
Contractor shall notify the Engineer at least 3 working days prior to performing any excavation close to the facility location 
which may interfere with his work.  High and low risk facilities within the area of conflict shall be positively identified by the 
utility owner prior to any excavation.  Unless otherwise directed by the Engineer, the Contractor shall stop work in areas with 
potential utility conflicts until such time the utility is protected, relocated, or considered not to be in conflict with the project 
construction. 

At those locations exposed to public traffic where guard railings or barriers are to be constructed, reconstructed, or 
removed and replaced, the Contractor shall schedule operations so that at the end of each working day there shall be no post 
holes open nor shall there be any railing or barrier posts installed without the blocks and rail elements assembled and 
mounted thereon. 

No existing guardrail shall be removed without same day reconstruction or the use of temporary crash cushion or 
temporary k-rail if needed.  

 
10-1.02  MATERIAL CONTAINING AERIALLY DEPOSITED LEAD 

This work shall consist of handling material contaminated by aerially deposited lead in conformance with the Standard 
Specifications and these special provisions. 

Aerially deposited lead is typically found within the top 0.6-m of material in unpaved areas within the highway right of 
way.  Levels of lead found near the project limits range from less than 5 to 2,600 mg/kg total lead with an average 
concentration of 53 mg/kg total lead, as analyzed by EPA Test Method 6010 or EPA Test Method 7000 series. 

After the Contractor has completed handling materials containing aerially deposited lead, in conformance with the plans, 
Standard Specifications, and these special provisions, the Contractor shall have no responsibility for such materials in place 
and shall not be obligated for further cleanup, removal, or remedial actions for such materials. 

Handling material containing aerially deposited lead shall be in conformance with rules and regulations including, but 
not limited to, those of the following agencies: 

 
California Division of Occupational Safety and Health Administration  (Cal-OSHA) 
California Regional Water Quality Control Board, Region 2. 
 
Full compensation for conforming to the requirements of this section, except for the Lead Compliance Plan, shall be 

considered as included in the prices paid for the various contract items of work involved and no additional compensation will 
be allowed therefor. 

 
LEAD COMPLIANCE PLAN 
The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead 

while handling material containing aerially deposited lead.  Attention is directed to Title 8, California Code of Regulations, 
Section 1532.1, "Lead," for specific Cal-OSHA requirements when working with lead.  

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations, Section 
1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial Hygienist 
certified in Comprehensive Practice by the American Board of Industrial Hygiene.  The Plan shall be submitted to the 
Engineer at least 7 days prior to beginning work in areas containing aerially deposited lead. 

Prior to performing work in areas containing lead, personnel who have no prior training, including State personnel, shall 
complete a safety training program provided by the Contractor, that meets the requirements of Title 8, California Code of 
Regulations, Section 1532.1, "Lead," and the Contractor’s Lead Compliance Program. 

Personal protective equipment, training, and washing facilities, required by the Contractor's Lead Compliance Plan shall 
be supplied to State personnel by the Contractor.  The number of State personnel will be 2. 

The contract lump sum price paid for Lead Compliance Plan shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals and for doing all the work involved in preparing the Lead Compliance Plan, 
including paying the Certified Industrial Hygienist, and for providing personal protective equipment, training and medical 
surveillance, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer. 

 
SOIL HANDLING 
Handling of materials containing aerially deposited lead shall result in no visible dust migration.  The Contractor shall 

have a means of dust control available at all times while handling material in work areas containing aerially deposited lead. 
The Contractor shall separate material from vegetation and the soils shall remain on site.  This will not be required for 

vegetation removal performed during plant establishment. 
Surplus material excavated from areas containing aerially deposited lead shall remain in the area of soil disturbance.  The 

surplus soil shall not be disposed of outside the highway right of way. 
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Full compensation for handling material contaminated with aerially deposited lead, except as otherwise provided, shall 
be considered as included in the prices paid for the various contract items of work involved and no additional compensation 
will be allowed therefor. 

 
10-1.03  WATER POLLUTION CONTROL 

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard 
Specifications and these special provisions. 

Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP) 
and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices 
(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project, hereafter referred 
to respectively as the "Preparation Manual" and the "Construction Site BMP Manual" and collectively as the "Manuals."  
Copies of the Manuals may be obtained from the Department of Transportation, Material Operations Branch, Publication 
Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone:  (916) 445-3520.  Copies of the 
Manuals may also be obtained from the Department's Internet Web Site at:  
http://www.dot.ca.gov/hq/construc/stormwater.html. 

The Contractor shall know and fully comply with the applicable provisions of the Manuals and Federal, State, and local 
regulations that govern the Contractor's operations and storm water discharges from both the project site and areas of 
disturbance outside the project limits during construction. 

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the 
contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner 
with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the 
project limits. 

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure 
to comply with the requirements set forth in this section "Water Pollution Control" including, but not limited to, compliance 
with the applicable provisions of the Manuals and Federal, State, and local regulations.  For the purposes of this paragraph, 
costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State or the 
Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act. 

In addition to the remedies authorized by law, an amount of the money due the Contractor under the contract, as 
determined by the Department, may be retained by the State of California until disposition has been made of the costs and 
liabilities. 

The retention of money due the Contractor shall be subject to the following: 
 
A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial 

payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from 
payments made after acceptance of the contract may be made without prior notice to the Contractor. 

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not 
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the 
Standard Specifications. 

C. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and 
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest 
on the amount retained at the legal rate of interest for the period of the retention. 

 
Conformance with the provisions in this section "Water Pollution Control" shall not relieve the Contractor from the 

Contractor's responsibilities as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications. 
 
WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES 
As part of the water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is 

required for this contract.  The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard 
Specifications, the requirements in the Manuals, and these special provisions. 

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP 
has been approved by the Engineer. 

Within 30 days after the approval of the contract, the Contractor shall submit 3 copies of the WPCP to the Engineer.  The 
Engineer will have 7 days to review the WPCP.  If revisions are required, as determined by the Engineer, the Contractor shall 
revise and resubmit the WPCP within 7 days of receipt of the Engineer's comments.  The Engineer will have 7 days to review 
the revisions.  Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating the required 
changes shall be submitted to the Engineer.  Minor changes or clarifications to the initial submittal may be made and attached 
as amendments to the WPCP.  In order to allow construction activities to proceed, the Engineer may conditionally approve 
the WPCP while minor revisions or amendments are being completed. 



Contract No.  08-478504 
70 

The WPCP shall identify pollution sources that may adversely affect the quality of storm water discharges associated 
with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be 
constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from 
the construction site during construction under this contract. 

The WPCP shall incorporate control measures in the following categories: 
 
A. Soil stabilization; 
B. Sediment control; 
C. Tracking control; 
D. Wind erosion control; 
E. Non-storm water control; and 
F. Waste management and material pollution control. 
 
Specific objectives and minimum requirements for each category of control measures are contained in the Manuals. 
The Contractor shall consider the objectives and minimum requirements presented in the Manuals for each of the above 

categories.  When minimum requirements are listed for any category, the Contractor shall incorporate into the WPCP and 
implement on the project, one or more of the listed minimum controls required in order to meet the pollution control 
objectives for the category.  In addition, the Contractor shall consider other control measures presented in the Manuals and 
shall incorporate into the WPCP and implement on the project the control measures necessary to meet the objectives of the 
WPCP.  The Contractor shall document the selection process in conformance with the procedure specified in the Manuals. 

The WPCP shall include, but not be limited to, the following items as described in the Preparation Manual: 
 
A. Project description and Contractor's certification; 
B. Project information; 
C. Pollution sources, control measures, and water pollution control drawings; and 
D. Amendments, if any. 
 
The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction 

activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters, 
municipal storm drain systems or when deemed necessary by the Engineer.  The WPCP shall be amended if the WPCP has 
not achieved the objective of reducing pollutants in storm water discharges.  Amendments shall show additional control 
measures or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the 
project to control water pollution effectively.  Amendments to the WPCP shall be submitted for review and approval by the 
Engineer in the same manner specified for the initially approved WPCP.  Amendments shall be dated and attached to the on-
site WPCP document. 

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site. 
 
WPCP IMPLEMENTATION 
Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing, 

constructing, inspecting, and maintaining the control measures included in the WPCP and any amendments thereto and for 
removing and disposing of temporary control measures.  Unless otherwise directed by the Engineer or specified in these 
special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary 
suspension of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the 
Standard Specifications.  Requirements for installation, construction, inspection, maintenance, removal, and disposal of 
control measures are specified in the Manuals and these special provisions. 

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided 
throughout the rainy season, defined as between October 1st and May 1st. 

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site 
shall be completed, except as provided for below, not later than 20 days prior to the beginning of the rainy season or upon 
start of applicable construction activities for projects which begin either during or within 20 days of the rainy season. 

Throughout the rainy season, the active, soil-disturbed area of the project site shall be not more than 1.9 hectares.  The 
Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit.  The Contractor shall 
demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect 
soil-disturbed areas on the project site before the onset of precipitation.  A quantity of soil stabilization and sediment control 
materials shall be maintained on site equal to 100 percent of that sufficient to protect unprotected, soil-disturbed areas on the 
project site.  A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy control 
measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation.  A current 
inventory of control measure materials and the detailed mobilization plan shall be included as part of the WPCP. 



Contract No.  08-478504 
71 

Throughout the rainy season, soil-disturbed areas on the project site shall be considered to be nonactive whenever soil 
disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas 
that will become nonactive either during the rainy season or within 20 days thereof shall be fully protected with soil 
stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or 
prior to the onset of precipitation, whichever is first to occur. 

Throughout the rainy season, active soil-disturbed areas of the project site shall be fully protected at the end of each day 
with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work 
day.  The weather forecast shall be monitored by the Contractor on a daily basis.  The National Weather Service forecast shall 
be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If 
precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required, 
and functioning control measures shall be deployed prior to the onset of the precipitation. 

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the 
WPCP for tracking control, wind erosion control, non-storm water control, and waste management and material pollution 
control. 

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to 
conform to the provisions in this section "Water Pollution Control" as determined by the Engineer. 

 
MAINTENANCE 
To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and 

maintain the construction site for the control measures identified in the WPCP.  The Contractor shall identify corrective 
actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued. 

The construction site inspection checklist provided in the Preparation Manual shall be used to ensure that the necessary 
measures are being properly implemented, and to ensure that the control measures are functioning adequately.  One copy of 
each site inspection record shall be submitted to the Engineer. 

During the rainy season, inspections of the construction site shall be conducted by the Contractor to identify deficient 
measures, as follows: 

 
A. Prior to a forecast storm; 
B. After all precipitation which causes runoff capable of carrying sediment from the construction site; 
C. At 24-hour intervals during extended precipitation events; and 
D. Routinely, at a minimum of once every 2 weeks. 
 
If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control 

measure, the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested 
by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events.  
The correction of deficiencies shall be at no additional cost to the State. 

 
PAYMENT 
Full compensation for conforming to the provisions in this section shall be considered as included in the prices paid for 

the various contract items of work involved and no additional compensation will be allowed therefor. 
The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during 

estimate periods in which the Contractor fails to conform to the provisions in this section "Water Pollution Control" as 
determined by the Engineer. 

Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the 
other retentions provided for in the contract.  The amounts retained for failure of the Contractor to conform to the provisions 
in this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP 
has been implemented and maintained and water pollution is adequately controlled, as determined by the Engineer. 

 
10-1.04  COOPERATION 

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the 
Standard Specifications and these special provisions. 

It is anticipated that work by another contractor (Contract No. 08-446514) to widen roadway in San Bernardino on 
Route 71 from PM 0.0 to PM 2.5 (KP 0.00 to KP 4.02) may be in progress adjacent to or within the limits of this project 
during progress of the work on this contract. 
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10-1.05  PROGRESS SCHEDULE (CRITICAL PATH METHOD) 
The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance 

with these special provisions.  Whenever the term "schedule" is used in this section it shall mean CPM progress schedule. 
Attention is directed to "Payments" of Section 5 of these special provisions. 
The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply. 
 
DEFINITIONS 
The following definitions shall apply to this section: 
 
A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.  

Activities have a description, start date, finish date, duration and one or more logic ties. 
B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of 

the project. 
C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the 

weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06, 
"Time of Completion," of the Standard Specifications. 

D. CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float 
of all chains.  In general, a delay on the critical path will extend the scheduled completion date. 

E. CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the 
relationships between activities to mathematically calculate a schedule for the entire project.  

F. DATA DATE.—The day after the date through which a schedule is current.  Everything occurring earlier than the 
data date is "as-built" and everything on or after the data date is "planned." 

G. EARLY COMPLETION TIME.—The difference in time between an early scheduled completion date and the 
contract completion date. 

H. FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity. 
I. MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a 

certain stage of the project. 
J. NARRATIVE REPORT.—A document submitted with each schedule that discusses topics related to project 

progress and scheduling.  
K. NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no 

more than 10 working days of total float. 
L. SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule. 
M. STATE OWNED FLOAT ACTIVITY.—The activity documenting time saved on the critical path by actions of the 

State.  It is the last activity prior to the scheduled completion date. 
N. TIME IMPACT ANALYSIS.—A schedule and narrative report developed specifically to demonstrate what effect a 

proposed change or delay has on the current scheduled completion date. 
O. TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the 

scheduled completion date. 
P. UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular 

monthly review to incorporate as-built progress and any planned changes. 
 
GENERAL REQUIREMENTS 
The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all 

respects with the time and order of work requirements of the contract.  The project work shall be executed in the sequence 
indicated on the current accepted schedule. 

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or 
operations.  The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a 
coordinated plan for complete performance of the work. 

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's 
exclusive possession and use.  The Contractor shall furnish network diagrams, narrative reports, tabular reports and schedule 
data as parts of each schedule submittal. 

Schedules shall include, but not be limited to, activities that show the following that are applicable to the project:  
 
A. Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of 

completion. 
B. Project start date, scheduled completion date and other milestones. 
C. Work performed by the Contractor, subcontractors and suppliers. 
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D. Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and 
suppliers. 

E. Procurement, delivery, installation and testing of materials, plants and equipment. 
F. Testing and settlement periods. 
G. Utility notification and relocation. 
H. Erection and removal of falsework and shoring. 
I. Major traffic stage switches. 
J. Finishing roadway and final cleanup. 
K. State-owned float as the predecessor activity to the scheduled completion date. 
 
Schedules shall have not less than 50 and not more than 500 activities, unless otherwise authorized by the Engineer.  The 

number of activities shall be sufficient to assure adequate planning of the project, to permit monitoring and evaluation of 
progress, and to do an analysis of time impacts. 

Schedule activities shall include the following: 
 
A. A clear and legible description. 
B. Start and finish dates. 
C. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless 

otherwise authorized by the Engineer. 
D. At least one predecessor and one successor activity, except for project start and finish milestones. 
E. Required constraints. 
F. Codes for responsibility, stage, work shifts, location and contract pay item numbers. 
 
The Contractor may show early completion time on any schedule provided that the requirements of the contract are met.  

Early completion time shall be considered a resource for the exclusive use of the Contractor.  The Contractor may increase 
early completion time by improving production, reallocating resources to be more efficient, performing sequential activities 
concurrently or by completing activities earlier than planned.  The Contractor may also submit for approval a cost reduction 
incentive proposal in conformance with the provisions in Section 5-1.14, "Cost Reduction Incentive," of the Standard 
Specifications that will reduce time of construction. 

The Contractor may show a scheduled completion date that is later than the contract completion date on an update 
schedule, after the baseline schedule is accepted.  The Contractor shall provide an explanation for a late scheduled 
completion date in the narrative report that is included with the schedule. 

State-owned float shall be considered a resource for the exclusive use of the State.  The Engineer may accrue State-
owned float by the early completion of review of any type of required submittal when it saves time on the critical path.  The 
Contractor shall prepare a time impact analysis, when requested by the Engineer, to determine the effect of the action in 
conformance with the provisions in "Time Impact Analysis" specified herein.  The Engineer will document State-owned float 
by directing the Contractor to update the State-owned float activity on the next update schedule.  The Contractor shall include 
a log of the action on the State-owned float activity and include a discussion of the action in the narrative report.  The 
Engineer may use State-owned float to mitigate past, present or future State delays by offsetting potential time extensions for 
contract change orders. 

The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date, in 
conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.  The Contractor shall prepare 
a time impact analysis to determine the effect of the change in conformance with the provisions in "Time Impact Analysis" 
specified herein, and shall include the impacts acceptable to the Engineer in the next update schedule.  Changes that do not 
affect the controlling operation on the critical path will not be considered as the basis for a time adjustment.  Changes that do 
affect the controlling operation on the critical path will be considered by the Engineer in decreasing time or granting an 
extension of time for completion of the contract.  Time extensions will only be granted if the total float is absorbed and the 
scheduled completion date is delayed one or more working days because of the ordered change. 

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the 
Contractor of any obligation thereunder or responsibility for submitting complete and accurate information.  Schedules that 
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the 
Engineer, at which time a new review period of one week will begin. 

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified 
for completion of the contract.  If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer 
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update 
schedule. 
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COMPUTER SOFTWARE 
The Contractor shall submit to the Engineer for approval a description of proposed software before delivery.  The 

software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible 
with Windows NT (version 4.0) operating system.  If software other than SureTrak is proposed, it shall be capable of 
generating files that can be imported into SureTrak. 

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with 
submittal of the baseline schedule.  The furnished schedule software shall become the property of the State and will not be 
returned to the Contractor.  The State will compensate the Contractor in conformance with the provisions in Section 4-1.03, 
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to 
the Engineer. 

The Contractor shall instruct the Engineer in the use of the software and provide software support until the contract is 
accepted.  Within 20 working days of contract approval, the Contractor shall provide a commercial 8-hour training session 
for 2 Department employees in the use of the software at a location acceptable to the Engineer.  It is recommended that the 
Contractor also send at least 2 employees to the same training session to facilitate development of similar knowledge and 
skills in the use of the software.  If software other than SureTrak is furnished, then the training session shall be a total of 
16-hours for each Department employee. 

 
NETWORK DIAGRAMS, REPORTS AND DATA 
The Contractor shall include the following for each schedule submittal: 
 
A. Two sets of originally plotted, time-scaled network diagrams. 
B. Two copies of a narrative report. 
C. Two copies of each of 3 sorts of the CPM software-generated tabular reports. 
D. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data. 
 
The time-scaled network diagrams shall conform to the following: 
 
A. Show a continuous flow of information from left to right. 
B. Be based on early start and early finish dates of activities. 
C. Clearly show the primary paths of criticality using graphical presentation. 
D. Be prepared on E-size sheets, 860 mm x 1120 mm (34 inch x 44 inch). 
E. Include a title block and a timeline on each page. 
 
The narrative report shall be organized in the following sequence with all applicable documents included: 
 
A. Contractor's transmittal letter. 
B. Work completed during the period. 
C. Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts, 

6-day work weeks, specified overtime or work at times other than regular days or hours. 
D. Description of the current critical path. 
E. Changes to the critical path and scheduled completion date since the last schedule submittal. 
F. Description of problem areas. 
G. Current and anticipated delays: 

 
1. Cause of delay. 
2. Impact of delay on other activities, milestones and completion dates. 
3. Corrective action and schedule adjustments to correct the delay. 
 

H. Pending items and status thereof: 
 
1. Permits 
2. Change orders 
3. Time adjustments 
4. Non-compliance notices 
 

I. Reasons for an early or late scheduled completion date in comparison to the contract completion date. 
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Tabular reports shall be software-generated and provide information for each activity included in the project schedule.  
Three different reports shall be sorted by (1) activity number, (2) early start and (3) total float.  Tabular reports shall be 
215 mm x 280 mm (8 1/2 inch x 11 inch) in size and shall include, as a minimum, the following applicable information: 

 
A. Data date 
B. Activity number and description 
C. Predecessor and successor activity numbers and descriptions 
D. Activity codes 
E. Scheduled, or actual and remaining durations (work days) for each activity 
F. Earliest start (calendar) date 
G. Earliest finish (calendar) date 
H. Actual start (calendar) date 
I. Actual finish (calendar) date 
J. Latest start (calendar) date 
K. Latest finish (calendar) date 
L. Free float (work days) 
M. Total float (work days) 
N. Percentage of activity complete and remaining duration for incomplete activities. 
O. Lags 
P. Required constraints 
 
Schedule submittals will only be considered complete when all documents and data have been provided as described 

above. 
 
PRE-CONSTRUCTION SCHEDULING CONFERENCE 
The Contractor shall schedule and the Engineer will conduct a pre-construction scheduling conference with the 

Contractor's project manager and construction scheduler within 10 working days of the approval of the contract.  At this 
meeting the Engineer will review the requirements of this section of the special provisions with the Contractor. 

The Contractor shall submit a general time-scaled logic diagram displaying the major activities and sequence of planned 
operations and shall be prepared to discuss the proposed work plan and schedule methodology that comply with the 
requirements of these special provisions.  If the Contractor proposes deviations to the construction staging of the project, then 
the general time-scaled logic diagram shall also display the deviations and resulting time impacts.  The Contractor shall be 
prepared to discuss the proposal. 

At this meeting, the Contractor shall additionally submit the alphanumeric coding structure and the activity identification 
system for labeling the work activities.  To easily identify relationships, each activity description shall indicate its associated 
scope or location of work by including such terms as quantity of material, type of work, bridge number, station to station 
location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line 
descriptor or mainline. 

The Engineer will review the logic diagram, coding structure, and activity identification system, and provide any 
required baseline schedule changes to the Contractor for implementation. 

 
BASELINE SCHEDULE 
Beginning the week following the pre-construction scheduling conference, the Contractor shall meet with the Engineer 

weekly until the baseline schedule is accepted by the Engineer to discuss schedule development and resolve schedule issues. 
The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract.  The 

Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.  In 
addition, the baseline schedule submittal will not be considered complete until the computer software is delivered and 
installed for use in review of the schedule. 

The baseline schedule shall include the entire scope of work and how the Contractor plans to complete all work 
contemplated.  The baseline schedule shall show the activities that define the critical path.  Multiple critical paths and near-
critical paths shall be kept to a minimum.  A total of not more than 50 percent of the baseline schedule activities shall be 
critical or near critical, unless otherwise authorized by the Engineer. 

The baseline schedule shall not extend beyond the number of working days specified in these special provisions.  The 
baseline schedule shall have a data date of the first working day of the contract and not include any completed work to date.  
The baseline schedule shall not attribute negative float or negative lag to any activity. 

If the Contractor submits an early completion baseline schedule that shows contract completion in less than 85 percent of 
the working days specified in these special provisions, the baseline schedule shall be supplemented with resource allocations 
for every task activity and include time-scaled resource histograms.  The resource allocations shall be shown to a level of 
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detail that facilitates report generation based on labor crafts and equipment classes for the Contractor and subcontractors.  
The Contractor shall use average composite crews to display the labor loading of on-site construction activities.  The 
Contractor shall optimize and level labor to reflect a reasonable plan for accomplishing the work of the contract and to assure 
that resources are not duplicated in concurrent activities.  The time-scaled resource histograms shall show labor crafts and 
equipment classes to be utilized on the contract.  The Engineer may review the baseline schedule activity resource allocations 
using Means Productivity Standards or equivalent to determine if the schedule is practicable. 

 
UPDATE SCHEDULE 
The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the 

first day of each month, beginning one month after the baseline schedule is accepted.  The Contractor shall allow 2 weeks for 
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start 
until the previous month's required schedule is accepted.  Update schedules that are not accepted or rejected within the review 
period will be considered accepted by the Engineer. 

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.  
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.  
Actual activity start dates, percent complete and finish dates shall be shown as applicable.  Durations for work that has been 
completed shall be shown on the update schedule as the work actually occurred, including Engineer submittal review and 
Contractor resubmittal times. 

The Contractor may include modifications such as adding or deleting activities or changing activity constraints, durations 
or logic that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date compared 
to that shown on the current accepted schedule.  The Contractor shall state in writing the reasons for any changes to planned 
work.  If any proposed changes in planned work will result in (1) or (2) above, then the Contractor shall submit a time impact 
analysis as described herein. 

 
TIME IMPACT ANALYSIS 
The Contractor shall submit a written time impact analysis (TIA) to the Engineer with each request for adjustment of 

contract time, or when the Contractor or Engineer consider that an approved or anticipated change may impact the critical 
path or contract progress. 

The TIA shall illustrate the impacts of each change or delay on the current scheduled completion date or internal 
milestone, as appropriate.  The analysis shall use the accepted schedule that has a data date closest to and prior to the event.  
If the Engineer determines that the accepted schedule used does not appropriately represent the conditions prior to the event, 
the accepted schedule shall be updated to the day before the event being analyzed.  The TIA shall include an impact schedule 
developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations 
or logic of existing activities.  If the impact schedule shows that incorporating the event modifies the critical path and 
scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules 
shall be equal to the adjustment of contract time.  The Engineer may construct and utilize an appropriate project schedule or 
other recognized method to determine adjustments in contract time until the Contractor provides the TIA. 

The Contractor shall submit a TIA in duplicate within 15 working days of receiving a written request for a TIA from the 
Engineer.  The Contractor shall allow the Engineer 2 weeks after receipt to approve or reject the submitted TIA.  All 
approved TIA schedule changes shall be shown on the next update schedule. 

If a TIA submitted by the Contractor is rejected by the Engineer, the Contractor shall meet with the Engineer to discuss 
and resolve issues related to the TIA.  If agreement is not reached, the Contractor will be allowed 15 days from the meeting 
with the Engineer to give notice in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the 
Standard Specifications.  The Contractor shall only show actual as-built work, not unapproved changes related to the TIA, in 
subsequent update schedules.  If agreement is reached at a later date, approved TIA schedule changes shall be shown on the 
next update schedule.  The Engineer will withhold remaining payment on the schedule contract item if a TIA is requested by 
the Engineer and not submitted by the Contractor within 15 working days.  The schedule item payment will resume on the 
next estimate after the requested TIA is submitted.  No other contract payment will be retained regarding TIA submittals. 

 
FINAL UPDATE SCHEDULE 
The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within 

30 days after completion of contract work.  The Contractor shall provide a written certificate with this submittal signed by the 
Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update 
schedule reflects the actual start and finish dates of the actual activities for the project contained herein."  An officer of the 
company may delegate in writing the authority to sign the certificate to a responsible manager. 
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RETENTION 
The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each 

estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these 
special provisions as determined by the Engineer.  Schedule retentions will be released for payment on the next monthly 
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise 
specified herein.  Upon completion of all contract work and submittal of the final update schedule and certification, any 
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for 
payment.  Retentions held in conformance with this section shall be in addition to other retentions provided for in the 
contract.  No interest will be due the Contractor on retention amounts. 

 
PAYMENT 
Progress schedule (critical path method) will be paid for at a lump sum price.  The contract lump sum price paid for 

progress schedule (critical path method) shall include full compensation for furnishing all labor, material, tools, equipment, 
and incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating 
schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard 
Specifications and these special provisions, and as directed by the Engineer. 

Payments for the progress schedule (critical path method) contract item will be made progressively as follows: 
 
A. A total of 25 percent of the item amount or a total of 25 percent of the amount listed for progress schedule (critical 

path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon achieving 
all of the following:   
 
1. Completion of 5 percent of all contract item work. 
2. Acceptance of all schedules and TIAs required to the time when 5 percent of all contract item work is complete. 
3. Delivery of schedule software to the Engineer. 
4. Completion of required schedule software training. 
 

B. A total of 50 percent of the item amount or a total of 50 percent of the amount listed for progress schedule (critical 
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion 
of 25 percent of all contract item work and acceptance of all schedules and TIAs required to the time when 
25 percent of all contract item work is complete. 

C. A total of 75 percent of the item amount or a total of 75 percent of the amount listed for progress schedule (critical 
path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion 
of 50 percent of all contract item work and acceptance of all schedules and TIAs required to the time when 
50 percent of all contract item work is complete. 

D. A total of 100 percent of the item amount or a total of 100 percent of the amount listed for progress schedule 
(critical path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon 
completion of all contract item work, acceptance of all schedules and TIAs required to the time when all contract 
item work is complete, and submittal of the certified final update schedule. 

 
If the Contractor fails to complete any of the work or provide any of the schedules required by this section, the Engineer 

shall make an adjustment in compensation in conformance with the provisions in Section 4-1.03C, "Changes in Character of 
Work," of the Standard Specifications for the work not performed.  Adjustments in compensation for schedules will not be 
made for any increased or decreased work ordered by the Engineer in furnishing schedules. 

 
10-1.06  OBSTRUCTIONS 

Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway 
Facilities," of the Standard Specifications and "Order of Work" of these special provisions and these special provisions. 

Attention is directed to the existence of certain underground facilities that may require special precautions be taken by 
the Contractor to protect the health, safety and welfare of workers and of the public.   

Facilities conducting the following materials, whether encased or not, are considered to be High Risk facilities: 
 

1. Petroleum products, 
2. Oxygen, 
3. Chlorine, 
4. Toxic or flammable gases, 
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5. Natural gas in pipelines greater than 150 mm (6 inches) nominal pipe diameter, or pipelines with normal 
operating pressures greater than 415 kPa gauge (60 p.s.i.g.) 

6. Underground electric supply lines, conductors or cables that have a potential to ground of more than 300 volts, 
either directly buried or in duct or conduit, which do not have concentric grounded or other effectively 
grounded metal shields or sheaths. 

 
Facilities conducting the following materials are considered to be Low Risk facilities: 
 

1. Natural gas in pipelines 150 mm (6 inches) or smaller (nominal pipe diameter) with normal operating pressures 
of 415 kPa gauge (60 p.s.i.g.) or less. 

2. Underground electric supply lines, conductors or cables with a potential to ground of more than 300 volts, either 
directly buried or in duct or conduit, which do have concentric grounded or other effectively grounded metal 
shields or sheaths, and for which the utility owner furnished location information in conformance with the 
requirements of Article 17.7, "Location Information" of General Order No. 128 of the California Public 
Utility Commission, or electrical underground conductors with a potential to ground of 300 volts or less. 

 
Power equipment may be used for excavating construction area sign postholes if it is determined that there are no utility 

facilities within 1.2 m (4 feet) of the proposed postholes. 
If these facilities are not located on the plans in both alignment and elevation, no work shall be performed in the vicinity 

of the facilities until the owner, or the owner’s representative, has located the facility by potholing, probing or other means 
that will locate and identify the facility.  If, in the opinion of the Engineer, the Contractor’s operations are delayed or 
interfered with by reason of the utility facilities not being located by the owner or the owner’s representative, the State will 
compensate the Contractor for the delays to the extent provided in Section 8-1.09, "Right of Way Delays," of the Standard 
Specifications, and not otherwise, except as provided in Section 8-1.10, "Utility and Non-Highway Facilities," of the 
Standard Specifications. 

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface 
installations at least 3 working days, but not more than 14 calendar days, prior to performing any excavation or other work 
close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not 
limited to, the following: 

 
Notification Center Telephone Number 

Underground Service Alert-Northern California (USA) 1-800-642-2444 
1-800-227-2600 

Underground Service Alert-Southern California (USA) 1-800-422-4133 
1-800-227-2600 

 
10-1.07  DUST CONTROL 

Dust control shall conform to the provisions in Section 10, "Dust Control," of the Standard Specifications. 
 

10-1.08  MOBILIZATION 
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications. 
 

10-1.09  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES  
Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer 

required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard 
Specifications and these special provisions. 

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have 
been in common use for many years.  The devices shall be known to be crashworthy by crash testing, crash testing of similar 
devices, or years of demonstrable safe performance.  Category 1 traffic control devices include traffic cones, plastic drums, 
portable delineators, and channelizers. 

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1 
traffic control devices.  Self-certification shall be provided by the manufacturer or Contractor and shall include the following:  
date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project 
limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of 
certifying person; and an indication of which Category 1 traffic control devices will be used on the project.  The Contractor 
may obtain a standard form for self-certification from the Engineer. 
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Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not 
expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous.  Category 2 traffic 
control devices include:  barricades and portable sign supports. 

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA) 
Acceptable Crashworthy Category 2 Hardware for Work Zones list.  This list is maintained by FHWA and can be located at 
the following internet address:  http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone.  The Department 
maintains a secondary list at the following internet address: http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdffiles.htm. 

Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue 
to be used until they complete their useful service life or until January 1, 2003, whichever comes first.  Category 2 devices in 
use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the 
manufacturer by the start of the project.  The label shall be readable.  After January 1, 2003, all Category 2 devices without a 
label shall not be used on the project. 

Full compensation for providing self-certification for crashworthiness of Category 1 traffic control devices  and labeling 
Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work 
requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed 
therefor. 

 
10-1.10  CONSTRUCTION AREA SIGNS 

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance 
with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these 
special provisions. 

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special 
provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels. 

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and 
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of. 

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The 
regional notification centers include, but are not limited to, the following: 

 
Notification Center Telephone Number 

Underground Service Alert-Northern California (USA) 1-800-642-2444 
1-800-227-2600 

Underground Service Alert-Southern California (USA) 1-800-422-4133 
1-800-227-2600 

 
Excavations required to install construction area signs shall be performed by hand methods without the use of power 

equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the 
proposed post holes. 

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as 
specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions. 

The Contractor may be required to cover certain signs during the progress of the work.  Signs that are no longer required 
or that convey inaccurate information to the public shall be immediately covered or removed, or the information shall be 
corrected.  Covers for construction area signs shall be of sufficient size and density to completely block out the complete face 
of the signs.  The retroreflective face of the covered signs shall not be visible either during the day or at night.  Covers shall 
be fastened securely so that the signs remain covered during inclement weather.  Covers shall be replaced when they no 
longer cover the signs properly.   

 
10-1.11  MAINTAINING TRAFFIC 

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area 
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions 
and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the 
responsibilities specified in Section 7-1.09. 

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special 
provisions. 

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any 
section closed to public traffic. 
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The Contractor shall notify local authorities of the Contractor's intent to begin work at least 10 days before work is 
begun.  The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make 
arrangements relative to keeping the working area clear of parked vehicles. 

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be 
closed as shown on the plans. 

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic."  Except 
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the 
hours shown for lane closures. 

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first 
Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a 
Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding 
Friday shall be a designated legal holiday. 

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the 
cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic 
will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has 
approved the deviations in writing.  All other modifications will be made by contract change order. 

On 2-lanes, 2-way highway, whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, 
the shoulder area shall be closed with fluorescent traffic cones or portable delineators placed on a taper in advance of the 
parked vehicles or equipment and along the edge of the pavement at 7.5 m intervals to a point not less than 7.5 m past the last 
vehicle or piece of equipment.  A minimum of 9 cones or portable delineators shall be used for the taper.  A C23 (Road Work 
Ahead) or C24 (Shoulder Work Ahead) sign shall be mounted on a portable sign stand with flags.  The sign shall be placed 
where designated by the Engineer. 

On 2-lanes, 2-way highway, a  minimum of one paved traffic lane, not less than 3.66 m wide, shall be open for use by 
public traffic.  When construction operations are not actively in progress, not less than 2 of these lanes shall be open to public 
traffic. 

 
Chart No. 1 

Multilane Lane Requirements 
Location:  SBD 10 KP 0-17.7(Eastbound) 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 4 4 4 4 4 4                4 4 4

Fridays 4 4 4 4 4 4                  4
Saturdays 4 4 4 4 4 4 4 4 4              4 4
Sundays 4 4 4 4 4 4 4 4 4 4           4 4 4 4

 
Legend: 

  
  

4 
 

Three adjacent lanes open in direction of travel 

 
 

No lane closure allowed 

REMARKS: 
1.  Closures may not be allowed during certain upcoming special events. 
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall 
be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
3.  The length of each closure shall not exceed 3 kilometers. 
4.  In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be 
closed on the same side of the roadbed. 
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Chart No. 2  
Multilane Lane Requirements 

Location:  SBD 10 KP 0-17.7(Westbound) 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 4 4 4 4 4                4 4 4 4

Fridays 4 4 4 4 4                 4 4 4
Saturdays 4 4 4 4 4 4 4 4               4 4
Sundays 4 4 4 4 4 4 4 4 4 4             4 4

 
Legend: 

  
  

4 
 

Three adjacent lanes open in direction of travel 

 
 

No lane closure allowed 

Remarks: 
1.  Closures may not be allowed during certain upcoming special events. 
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall 
be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
3.  The length of each closure shall not exceed 3 kilometers. 
4.  In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be 
closed on the same side of the roadbed. 

 
Chart No.  3 

Multilane Lane Requirements 
Location:  SBD 15 KP 0-20.6 (Northbound) 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3    3 3 3 3 3

Fridays 3 3 3 3 3 3 3 3 3 3 3 3 3         3 3 3
Saturdays       3 3 3 3 3 3 3 3 3 3 3 3 3      
Sundays       3 3 3 3 3 3 3 3 3 3         

 
Legend: 

  
  

3 
 

Three adjacent lanes open in direction of travel 

 
 

No lane closure allowed 

Remarks: 
1.  Closures may not be allowed during certain upcoming special events. 
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall 
be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
3.  The length of each closure shall not exceed 3 kilometers. 
4.  In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be 
closed on the same side of the roadbed. 
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Chart No. 4  
Multilane Lane Requirements 

Location:  SBD 15 KP 0-20.6 (Southbound) 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 3 3 3 3 3     3 3 3 3 3 3 3 3 3 3 3 3 3 3 3

Fridays 3 3 3 3 3     3 3 3 3     3 3 3 3 3 3 3
Saturdays 3 3 3 3 3 3 3 3 3 3       3 3 3 3 3 3 3 3
Sundays 3 3 3 3 3 3 3 3 3 3            3 3 3

 
Legend: 

  
  

3 
 

Three adjacent lanes open in direction of travel 

 
 

No lane closure allowed 

Remarks: 
1.  Closures may not be allowed during certain upcoming special events. 
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall 
be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
3.  The length of each closure shall not exceed 3 kilometers. 
4.  In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be 
closed on the same side of the roadbed. 

 
Chart No. 5  

Two-Lane Conventional Highway Lane Requirements 
Location:  SBD 18 KP 71.3-141.36 & 162.61-186.5 (Northbound & Southbound) 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays       R R R  R R R  R R R R R R       

Fridays       R R R  R R R  R            
Saturdays                            
Sundays                            

 
Legend: 
R 
 

A minimum of one paved traffic lane, not less than 3.3 m wide, shall be open for use by public traffic.  
(Reversing Control). 

  
 
 

No work that interferes with public traffic will be allowed 

Remarks: 
1.  Closures may not be allowed during certain upcoming special events. 
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall 
be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
3.  Maximum closure length to be under 1.6 kilometers. 
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Chart No. 6  
Multilane Lane Requirements 

Location:  SBD 18 KP 141.36-162.61 (Northbound & Southbound) 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays       1 1 1 1 1 1 1 1 1 1 1        

Fridays       1 1 1 1 1 1 1 1           
Saturdays                         
Sundays                         

 
Legend: 

1 
 

One lane open in direction of travel 

  
  
 
 

No lane closure allowed 

Remarks: 
1.  Closures may not be allowed during certain upcoming special events. 
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall 
be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
3.  The length of each closure shall not exceed 3 kilometers. 
4.  In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be 
closed on the same side of the roadbed. 

 
Chart No.  7 

Two-Lane Conventional Highway Lane Requirements 
Location:  SBD 30 KP 0-20.9 (Eastbound & Westbound) 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays        R  R R R R  R R R R         

Fridays        R  R R R R R R R R         
Saturdays        R  R R R R  R R R R         
Sundays        R  R R R R  R R R R         

 
Legend: 
R 
 

A minimum of one paved traffic lane, not less than 3.3 m wide, shall be open for use by public traffic.  
(Reversing Control). 

  
 
 

No work that interferes with public traffic will be allowed 

Remarks: 
1.  Closures may not be allowed during certain upcoming special events. 
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall 
be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
3.  Maximum closure length to be under 1.6 kilometers. 
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Chart No. 8  
Two-Lane Conventional Highway Lane Requirements 

Location:  SBD 38 KP 63.4-95.6 (Eastbound & Westbound) 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays        R  R R R R  R R R          

Fridays        R  R R R R  R R R          
Saturdays        R  R R R R  R R R          
Sundays        R  R R R R  R R R          

 
Legend: 
R 
 

A minimum of one paved traffic lane, not less than 3.3 m wide, shall be open for use by public traffic.  
(Reversing Control). 

  
 
 

No work that interferes with public traffic will be allowed 

Remarks: 
1.  Closures may not be allowed during certain upcoming special events. 
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall 
be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
3.  Maximum closure length to be under 2.4 kilometers. 
4.  Closure lengths should not exceed 1.6 Kilometers. 

 
Chart No.  9 

Multilane Lane Requirements 
Location:  SBD 60 KP 0-16.1 (Eastbound ) 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 4 4 4 4 4 4                4 4 4

Fridays 4 4 4 4 4 4                4 4 4
Saturdays 4 4 4 4 4 4 4 4 4 4 4          4 4 4 4
Sundays 4 4 4 4 4 4 4 4 4 4 4 4 4 4     4 4 4 4 4 4

 
Legend: 

  
  

4 
 

Three adjacent lanes open in direction of travel 

 
 

No lane closure allowed 

Remarks: 
1.  Closures may not be allowed during certain upcoming special events. 
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall 
be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
3.  The length of each closure shall not exceed 3 kilometers. 
4.  In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be 
closed on the same side of the roadbed. 
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Chart No. 10  
Multilane Lane Requirements 

Location:  SBD 60 KP 0-16.1 (Westbound ) 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 4 4 4 4 4               4 4 4 4 4

Fridays 4 4 4 4 4                4 4 4 4
Saturdays 4 4 4 4 4 4 4 4 4 4            4 4 4
Sundays 4 4 4 4 4 4 4 4 4 4 4 4          4 4 4

 
Legend: 

  
  

4 
 

Three adjacent lanes open in direction of travel 

 
 

No lane closure allowed 

Remarks: 
1.  Closures may not be allowed during certain upcoming special events. 
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall 
be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
3.  The length of each closure shall not exceed 3 kilometers. 
4.  In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be 
closed on the same side of the roadbed. 

 
Chart No. 11   

Multilane Lane Requirements 
Location:  SBD 66 KP 0-16.1 (Eastbound & Westbound) 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays 1 1 1 1 1 1 1 1 1 1           1 1 1 1

Fridays 1 1 1 1 1 1 1 1 1 1           1 1 1 1
Saturdays 1 1 1 1 1 1 1 1 1 1           1 1 1 1
Sundays 1 1 1 1 1 1 1 1 1 1 1          1 1 1 1

 
Legend: 

1 
 

One lane open in direction of travel 

  
  
 
 

No lane closure allowed 

Remarks: 
1.  Closures may not be allowed during certain upcoming special events. 
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall 
be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
3.  The length of each closure shall not exceed 3 kilometers. 
4.  In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be 
closed on the same side of the roadbed. 
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Chart No. 12  
Two-Lane Conventional Highway Lane Requirements 

Location:  RIV 71 KP 0-4.9 (Southbound & Northbound)  

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays R R R R R                   R R R R

Fridays R R R R R                     R R
Saturdays R R R R R R R                    R
Sundays R R R R R R R R                 R R R

 
Legend: 
R 
 

A minimum of one paved traffic lane, not less than 3.3 m wide, shall be open for use by public traffic.  
(Reversing Control). 

  
 
 

No work that interferes with public traffic will be allowed 

Remarks: 
1.  Closures may not be allowed during certain upcoming special events. 
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall 
be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
3.  Maximum closure length to be under 2.4 kilometers. 

 
Chart No. 13  

Multilane Lane Requirements 
Location:  SBD 71 KP 0-13.7 (Northbound & Southbound) 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays       3 3 3 3 3 3 3 3 3 3 3        

Fridays       3 3 3 3 3 3 3 3 3 3 3        
Saturdays       3 3 3 3 3 3 3 3 3 3 3        
Sundays       3 3 3 3 3 3 3 3 3 3 3        

 
Legend: 

  
  

3 
 

Three adjacent lanes open in direction of travel 

 
 

No lane closure allowed 

Remarks: 
1.  Closures may not be allowed during certain upcoming special events. 
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall 
be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
3.  The length of each closure shall not exceed 3 kilometers. 
4.  In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be 
closed on the same side of the roadbed. 
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Chart No. 14  
Multilane Lane Requirements 

Location:  SBD 83 KP 0-22.8 (Northbound & Southbound) 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays       1 1 1 1 1 1 1 1 1 1 1        

Fridays       1 1 1 1 1 1 1 1 1 1 1        
Saturdays       1 1 1 1 1 1 1 1 1 1 1        
Sundays       1 1 1 1 1 1 1 1 1 1 1        

 
Legend: 

1 
 

One lane open in direction of travel 

 
 

No lane closure allowed 

Remarks: 
1.  Closures may not be allowed during certain upcoming special events. 
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall 
be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
3.  The length of each closure shall not exceed 3 kilometers. 
4.  In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be 
closed on the same side of the roadbed. 

 
Chart No.  15  

Two-Lane Conventional Highway Lane Requirements 
Location:  SBD 142 KP 0-6.1 (Eastbound & Westbound) 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays R R R R R       R  R R  R R       R R R R

Fridays R R R R R       R  R R  R R       R R R R
Saturdays      R  R R  R R R  R R  R  R R  R R       
Sundays      R  R R  R R R  R R  R  R R  R R       

 
Legend: 
R 
 

A minimum of one paved traffic lane, not less than 3.3 m wide, shall be open for use by public traffic.  
(Reversing Control). 

  
 
 

No work that interferes with public traffic will be allowed 

Remarks: 
1.  Closures may not be allowed during certain upcoming special events. 
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall 
be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
3.  Maximum closure length to be under 2.4 kilometers. 
4.  Closure lengths should not exceed 1.6 Kilometers. 
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Chart No. 16  
Multilane Lane Requirements 

Location: SBD 142 KP 6.1-9.3 (Eastbound & Westbound) 

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays       1 1 1 1 1 1 1 1 1 1 1        

Fridays       1 1 1 1 1 1 1 1 1 1 1        
Saturdays       1 1 1 1 1 1 1 1 1 1 1        
Sundays       1 1 1 1 1 1 1 1 1 1 1        

 
Legend: 

1 
 

One lane open in direction of travel 

  
  
 
 

No lane closure allowed 

Remarks: 
1.  Closures may not be allowed during certain upcoming special events. 
2.  The closure starts with the first cone down and ends with the last cone picked up.  No closure sign (S) shall 
be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special 
provisions. 
3.  The length of each closure shall not exceed 3 kilometers. 
4.  In the same direction, consecutive closures shall be not less than 2 kilometers apart and lanes shall be 
closed on the same side of the roadbed. 
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 Table  "Z" 
          

Lane Closure Restrictions 
 

on designated Legal Holidays and Special Days/ Events 

 
 

Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon 

H      Friday 

x xx xx xx x     
 

H     Saturday 

x xx xx xx x     
 

   H      Sunday 
 x xx xx xx     

 

 xx xx H      Monday 
 x   xx x     
     H    Tuesday 
    x xx    

 

      H    Wednesday 
     x xx   

 

Thursday        H     
       x xx xx xx xx x 

 
H = Designated Legal Holiday 

January 1st, , Third Monday in February, Last Monday in May, July 4th, 
 First Monday in September, November 11th, Thanksgiving Day,  
December 25th 

 

 
Special Days:    Include Martin Luther King Day, Lincoln's Birthday, Cesar  
Chavez, Columbus Day and December 26th through December 31st.  
                             No closure is allowed on these days. 
Special Events:  See attached list. 
 

  
 Refer to Lane Closure Charts in the Special Provisions (if applicable) 

 
Preceding the designated Holiday, the full width of the traveled way shall 

be open for use by public traffic after 6 am  
x 
 
 

Following the designated Holiday, the full width of the traveled way shall  
be open for use by public traffic until 8 pm 

 
xx 
 

The full width of the traveled way shall be open for use by public traffic at all times. No lane closures 
will  be allowed. 
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DISTRICT 8 Special Events 
 
No work that encroaches onto the traveled way of the affected Routes shall be allowed from 3 hours before to 2 hours 

following special events, or games listed below, unless otherwise permitted by the District Traffic Engineer. 
 

Venue/Special 
Event 

Affected 
Routes 

Route 
Impact 

Route 
Limits 

Event 
Dates 

Website 
 

Cont
act # 

 Glen Helen 
Blockbuster 
Pavilion 

215 
15 

*** 
** 

University Pkwy to I-
15/215 connector 
I-60 to Devore Road 

May-Oct www.avalon
concerts.com 
 

909-
886-
8742 

Route 66 
Rendezvous 

215 ** Mill St. to 5th St Sept 19-
22,2002 

www.route-
66.org 

909-
889-
3980 

 California 
Speedway 

10 
15 

210 
66 
60 

*** 
*** 
*** 
*** 
*** 

LA I-57 to SBD I-215 
I-15/215 split in Devore to 
SR-91 
Haven to I-215 
Haven to Cherry 
I-15 to County Line 

3/23-
24,2002 
4/6-7,2002 
4/27-
28,2002 
6/21-
23,2002 
11/02-
3,2002 

www.califor
niaspeedway
.com 

909-
429-
5000 

Temecula Balloon 
and Wine Festival 

15 ** SR-79 (Winchester Rd.) 
and Rancho California 

6/8-10 www.ci.river
side.ca.us/liv
ing/annualev
ents.htm or 
www.ci.teme
cula.ca.us 

909-
694-
6411 
or 
909-
676-
5090 

Bob 
Hope/Chrysler 
Classic 

10 ** Palm Springs off ramp at 
SR-111 

1/27-
2/2,2003 

www.bhcc.c
om 

760-
346-
6329 

Dinah 
Shore/Nabisco 
Classic 

10 ** Palm Springs off ramp at 
SR-111 

3/25-31 www.nabisc
ochampionsh
ip.com 

760-
324-
4546 

 
The dates and days of events change yearly. Contact numbers and website(s) provided 
to verify exact dates. 
**     Designates-Moderate Impact                                             (20 minute delay or less) 
***   Designates-High Impact                                                     (30 minute delay or less) 
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10-1.12  CLOSURE REQUIREMENTS AND CONDITIONS 

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special 
provisions. 

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes, 
within a single traffic control system. 

 
CLOSURE SCHEDULE 
By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period, 

defined as Friday noon through the following Friday noon. 
The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor 

shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with 
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be 
notified of disapproved closures or closures that require coordination with other parties as a condition of approval. 

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in 
writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at 
the discretion of the Engineer. 

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the 
date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2 
working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed. 

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for 
the following working day. 

 
CONTINGENCY PLAN 
 The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the 

contingency plan for a given operation to the Engineer within one working day of the Engineer's request. 
 
LATE REOPENING OF CLOSURES 
If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the 

provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not 
make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that 
future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or 
reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of 
work resulting from the late reopening of closures. 

 
COMPENSATION 
The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and 

if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those 
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by 
judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of 
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the 
provisions in Section 8-1.09: 

 
A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed 

for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to 
any compensation for amendments to the Closure Schedule that are not approved. 

B. The Contractor is denied a confirmed closure. 
 
Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure 

Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within 
the meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance 
with the provisions in Section 8-1.09. 

 
10-1.13  CONSTRUCTION ZONE ENHANCED ENFORCEMENT 

Construction zone enhanced enforcement will be provided by the State as directed by the Engineer and in conformance 
with these special provisions.  Construction zone enhanced enforcement shall consist of the presence of the California 
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Highway Patrol (CHP) within and near the limits of construction during specified stages of work to control the movement of 
public traffic within the work zone.  A total of 545 hours of California Highway Patrol support is available. 

The Contractor shall submit a schedule to the Engineer at least 15 days prior to the performance of work requiring 
construction zone enhanced enforcement.  The schedule shall include all activities requiring construction zone enhanced 
enforcement and the estimated hours of CHP support required for each activity.  The work shall be performed within the 
number of hours allocated for CHP support. 

The Contractor may request additional CHP support for other times and in support of other work activities.  The 
Contractor shall bear the costs and expenses for additional CHP support.  The CHP shall be compensated at an agreed rate of 
$55 per hour per CHP Officer.  The agreed rate shall be considered full compensation for each hour, or portion thereof, that a 
CHP Officer is performing construction area enhanced enforcement.  There will be no markup applied to any expenses 
connected with CHP support.  The costs and expenses for requested additional CHP support will be deducted from moneys 
due to the Contractor. 

The Engineer will make all arrangements with the CHP for scheduled and requested additional construction zone 
enhanced enforcement. 

CHP support shall be scheduled in compliance with the provisions in "Closure Requirements and Conditions" of these 
special provisions.  The Contractor will be notified in writing of assigned CHP support when the Contractor is informed of 
the approval of requested closures. 

Cancellations to previously approved closures scheduled to include construction zone enhancement enforcement shall be 
submitted in writing to the Engineer at least 36 hours prior to the time when the closure is to be in place.  Written notices of 
cancellation for a closure shall be delivered to the Engineer between the hours of 7:00 a.m. and 3:00 p.m., Monday through 
Friday, excluding designated legal holidays.  

Cancellations with less than the 36-hour written notice may result in charges from the CHP.  The Contractor shall bear 
any costs and expenses resulting from cancellations with less than the 36 hour written notice, except cancellations due to 
weather or circumstances beyond the control of the Contractor, as determined by the Engineer.  The CHP shall be 
compensated not less than $50.00 per hour and no greater than 4 hours of overtime pay per CHP Officer scheduled to 
participate in the construction zone enhancement enforcement that is cancelled.  The costs and expenses incurred for late 
cancellations will be deducted from moneys due or that may become due the Contractor. 

The presence of the California Highway Patrol will not relieve the Contractor of responsibility of providing for the safety 
of the public in conformance with the requirements in Section 7-1.09, "Public Safety," nor relieve the Contractor from the 
responsibility for damage in conformance with the requirements in Section 7-1.12, "Responsibility for Damage," of the 
Standard Specifications. 

 
10-1.14  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE 

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the 
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under 
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions. 

The provisions in this section will not relieve the Contractor from the responsibility to provide  additional devices or take 
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard 
Specifications. 

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause, 
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace 
the components and shall restore the components to the original location. 

When lane closures are made for work periods only, at the end of each work period, components of the traffic control 
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed 
from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations 
designated by the Engineer within the limits of the highway right of way. 

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be 
equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing, 
maintaining or removing the components.  Vehicles equipped with Type II flashing arrow sign not involved in placing, 
maintaining or removing the components when operated within a stationary type lane closure shall only display the caution 
display mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing 
arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of 
components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed. 

On 2-lane, 2-way roadway one-way traffic shall be controlled through the project in conformance with the plan entitled 
"Traffic Control System for Lane Closure on Two Lane Conventional Highways" and these special provisions. 

On 2-lane, 2-way roadway utilizing a pilot car will be at the option of the Contractor.  If the Contractor elects to use a 
pilot car, the cones shown along the centerline on the plan need not be placed.  The pilot car shall have radio contact with 
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personnel in the work area.  The maximum speed of the pilot car through the traffic control zone shall be 40 kilometers per 
hour (25 mph). 

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor 
(except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the work involved 
in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic 
control system and for furnishing and operating the pilot car, (including driver, radios, other equipment, and labor required), 
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the 
Engineer.  Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications. 

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of 
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased 
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased 
or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03, 
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of 
decreased work. 

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard 
Specifications, will be paid for as a part of the extra work. 

 
10-1.15  TEMPORARY CRASH CUSHION MODULE 

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in 
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the 
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in 
conformance with the details shown on the plans and these special provisions. 

Attention is directed to "Public Safety", and "Order of Work" of these special provisions. 
Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be 

protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to 
opening the lanes adjacent to the fixed obstacle to public traffic. 

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not 
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work 
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion 
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer 
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work. 

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial 
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal: 

 
A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, 
 Inc., One East Wacker Drive, Chicago, IL  60601-2076.  Telephone 1-312-467-6750, 
 FAX 1-800-770-6755 
 

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, 
 CA  95828.  Telephone 1-800-884-8274, FAX 1-916-387-9734 
2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, 
 CA  92805.  Telephone 1-800-222-8274, FAX 1-714-937-1070 
 

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco,  
 San Clemente, CA  92672.  Telephone 1-949 361-5663, FAX 1-949 361-9205 
 

1. Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA  95112. 
 Telephone 1-408 287-4303, FAX 1-408 287-1929 
2. Distributor (South):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, 
 CA  93448.  Telephone 1-800-559-7080, FAX 1-805 929-5786 
 

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules 
shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship 
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules 
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are 
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty 
tape. 
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Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in 
kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of 
commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as 
determined by California Test 226. 

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's 
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be 
removed and replaced by the Contractor at the Contractor's expense. 

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on 
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets 
or frames shall not be moved by sliding or skidding along the pavement or bridge deck. 

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest 
point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly 
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer. 

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels 
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion 
modules shall not be installed in the permanent work. 

 
10-1.16  EXISTING HIGHWAY FACILITIES 

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15, 
"Existing Highway Facilities," of the Standard Specifications and these special provisions. 

Except as otherwise provided for damaged materials in Section 15-2.04, "Salvage," of the Standard Specifications, the 
materials to be salvaged shall remain the property of the State, and shall be cleaned, packaged, bundled, tagged, and hauled to 
the District Recycle Center per instructions of the District Recycle Coordinator and stockpiled. 

The Contractor shall notify the Engineer and the District Recycle Coordinator, telephone (909) 383-6919 a minimum of 
48 hours prior to hauling salvaged material to the Recycle Center. 

 
SALVAGE CONCRETE BARRIER (TYPE K) 
Existing concrete barrier (Type K), where shown on the plans to be salvaged, shall be removed and salvaged. 
Salvaged concrete barrier (Type K) shall be delivered to the left hand side of northbound off-ramp of I-15 at Baseline 

Road. 
The Contractor shall notify the Engineer and the Upland Maintenance Superintendent, telephone (909) 947-9358, a 

minimum of 48 hours prior to hauling salvaged concrete barrier (Type K) to the location specified above. 
 
SALVAGE METAL BEAM GUARD RAILING 
Existing metal beam guard railing, where shown on the plans to be salvaged, shall be removed and salvaged. 
Existing concrete anchors or steel foundation tubes shall be completely removed and disposed of.  Full compensation for 

removing and disposing of concrete anchors or steel foundation tubes shall be considered as included in the contract price 
paid per meter for salvage metal beam guard railing and no separate payment will be made therefor. 

Full compensation for removing cable anchor assemblies, terminal anchor assemblies or steel foundation tubes shall be 
considered as included in the contract price paid per meter for salvage metal beam guard railing and no separate payment will 
be made therefor. 

Salvage MBGR shall be reused in other locations particularly for Routes 18 & 38 within the jurisdiction of the United 
States Forest Service Regulations.  

 
REMOVE METAL BEAM GUARD RAILING 
Existing metal beam guard railing, where shown on the plans to be removed, shall be removed and disposed of. 
Existing concrete anchors or steel foundation tubes shall be completely removed and disposed of.  Full compensation for 

removing concrete anchors shall be considered as included in the contract price paid per meter for remove metal beam guard 
railing and no separate payment will be made therefor. 

Full compensation for removing cable anchor assemblies, terminal anchor assemblies or steel foundation tubes shall be 
considered as included in the contract price paid per meter for remove metal beam guard railing and no separate payment will 
be made therefor. 

 
REMOVE ASPHALT CONCRETE DIKE 
Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed. 
Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut on a neat line to a 

minimum depth of 50 mm. 
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The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged. 
The dike shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13 of 

the Standard Specifications. 
 
REMOVE BRIDGE RAILING 
Existing bridge railing, where shown on the plans to be removed, shall be removed and disposed of. 
Existing concrete anchors  shall be completely removed and disposed of.  Full compensation for removing concrete 

anchors shall be considered as included in the contract price paid per meter for remove bridge railing and no separate 
payment will be made therefor. 

The contract price paid per meter for remove bridge railing shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals and for doing all work involved on removing bridge railing, including removal of 
concrete anchors, as shown in the plans, as specified in the Standard Specifications and these special provisions, and as 
directed by the Engineer. 

 
REMOVE  OBJECT MARKER AND DELINEATOR (CLASS 1) 
Existing object marker and delineator (Class 1), at  locations shown on the plans to be removed, shall be removed and 

disposed of. 
 
RECONSTRUCT METAL BEAM GUARD RAILING 
Existing metal beam guard railing, where shown on the plans to be reconstructed, shall be reconstructed. 
Attention is directed to "Order of Work" of these special provisions regarding the reconstruction of metal beam guard 

railing at those locations exposed to public traffic. 
Cable anchor assemblies or terminal anchor assemblies, including concrete anchors and steel foundation tubes, shall be 

completely removed and disposed of. 
New posts, blocks, and hardware shall be added as necessary to conform to the post spacing shown on the plans for new 

metal beam guard railing.  New posts and blocks shall be alternated with existing posts and blocks in the new location.  New 
posts, blocks, and hardware shall conform to the provisions in Section 83-1.02B, "Metal Beam Guard Railing," of the 
Standard Specifications. 

Posts, blocks, and other components of the removed metal beam guard railing, including terminal sections, that are not 
used in the reconstruction work shall be disposed of. 

Full compensation for furnishing and installing new posts, blocks, and hardware; for connecting reconstructed metal 
beam guard railing to existing structures, other flat concrete surfaces or terminal systems; and for removing and disposing of 
anchor assemblies shall be considered as included in the contract price paid per meter for reconstruct metal beam guard 
railing and no separate payment will be made therefor. 

Terminal anchor assemblies (Type SFT) for reconstructed metal beam guard railing will be measured and paid for 
separately and shall conform to the provisions in "Metal Beam Guard Railing" of these special provisions. 

Terminal System (Type ET) and Terminal System (Type SRT) for connection to reconstructed metal beam guard railing 
will be measured and paid for separately in conformance with the provisions in "Terminal System (Type ET)" and "Terminal 
System (Type SRT)" of these special provisions. 

 
EXISTING HIGHWAY IRRIGATION FACILITIES 
Existing irrigation facilities within the limits of work shall remain in place.  Irrigation facilities that are damaged by the 

Contractor's operation shall be reported immediately to the Engineer. 
Water shall be maintained in conformance with the provisions in Section 20-5.025, "Maintain Existing Water Supply," 

of the Standard Specifications. 
 

10-1.17  EARTHWORK 
Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special 

provisions. 
Surplus excavated material shall become the property of the Contractor and shall be disposed of in conformance with the 

provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. 
The portion of imported borrow placed within 1.5 m of the finished grade shall have a Resistance (R-Value) of not less 

than 40. 
Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above the 

grading plane.  Prior to placement within 0.6-m below the grading plane of embankments, reinforcement or metal shall be 
trimmed to no greater than 20 mm from the face of reinforced concrete rubble.  Full compensation for trimming 
reinforcement or metal shall be considered as included in the contract prices paid per cubic meter for the types of excavation 
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shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported borrow or embankment 
material, as the case may be, and no additional compensation will be allowed therefor. 

 
10-1.18  ASPHALT CONCRETE 

Asphalt concrete shall be Type A and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard 
Specifications and these special provisions. 

The amount of asphalt binder used in asphalt concrete placed in dikes, gutters, gutter flares, overside drains and aprons at 
the ends of drainage structures shall be increased one percent by mass of the aggregate over the amount of asphalt binder 
determined for use in asphalt concrete placed on the traveled way. 

 
10-1.19  SOIL SOLIDIFYING EMULSION 

Soil solidifying emulsion shall be placed on areas designated on plans and as specified in these special provisions. 
Prior to placing soil solidifying emulsion, vegetative growth, temporary erosion control materials and other debris shall 

be removed from areas to receive soil solidifying emulsion. The areas shall be graded to a smooth, uniform surface with no 
low spots or depression and compacted to a relative compaction as specified in Section 19-3.06, "Structure Backfill" of the 
Standard Specifications.  Soil surface preparation shall conform to the provisions in Section 19-2.05, "Slopes," of the 
Standard Specifications, except that rills and gullies exceeding 50-mm in depth or width shall be leveled.   

 
MATERIAL 
Soil solidifying emulsion shall be polymeric compound and shall be used as a natural soil pavement.  Soil solidifying 

emulsion shall be a non-corrosive and water-dilutable emulsion which utilizes a non-ionic, biodegradable emulsifier.  The 
soil solidifying emulsion shall dry and cure to a colorless, water insoluble, binding and cementing agent.  The soil solidifying 
emulsion shall be a soluble solution mixed with water and applied as recommended by the manufacturer.  

 
APPLICATION 
Soil solidifying emulsion shall be applied in 4 separate applications in the following sequence: 
 
A. Soil solidifying emulsion, diluted at a ratio of 100 to 1, shall be applied at the rate of 1.6 liters per square meter.  The 

surface shall not be allowed to dry prior to the next application. 
B. Soil solidifying emulsion, diluted at a ratio of 20 to 1, shall be applied at the rate of 2.265 liters per square meter.  

The surface shall not be allowed to dry prior to the next application. 
C. Soil solidifying emulsion, diluted at a ratio of 12 to 1, shall be applied at the rate of 1.36 liters per square meter. The 

surface shall be allowed to dry prior to the next application. 
D. Soil solidifying emulsion, diluted at a ratio of 12 to 1, shall be applied at the rate of 0.56 liters per square meter. 
E. Application rates and ratio of water to soil solidifying emulsion may be adjusted as recommended by the 

manufacturer. 
 
Appropriate nozzle size shall be selected to avoid soil solidifying emulsion from runoff during application. 
Care shall be taken to prevent overspray of soil solidifying emulsion onto adjacent AC paving. 
Once one application is started in an area, all applications shall be completed in that area on the same working day. 
No applications shall be started if rain or wind is anticipated within 24 hours of application. 
Care shall be taken to prevent personnel or equipment from entering the areas where soil solidifying emulsion has been 

applied for a period of 24 hours. 
 
MEASUREMENT AND PAYMENT 
The contract price paid per square meter for soil solidifying emulsion shall include full compensation for furnishing all 

labor, materials, tools, equipment, and incidentals, and for doing all the work involved in placing soil solidifying emulsion, 
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as 
directed by the Engineer. 

 
10-1.20  CONCRETE STRUCTURES 

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard 
Specifications and these special provisions. 

Portland cement concrete shall conform to the provisions in "Freezing Condition Requirements" of these special 
provisions. 
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10-1.21  OVERSIDE DRAIN 
Asphalt concrete overside drains shall conform to the provisions in Section 69, "Overside Drains," of the Standard 

Specifications. 
 

10-1.22  MARKERS AND DELINEATORS 
Markers and delineators shall conform to the provisions in Section 82, "Markers and Delineators," of the Standard 

Specifications and these special provisions.  
Markers and delineators on flexible posts shall conform to the provisions in "Prequalified and Tested Signing and 

Delineation Materials" of these special provisions.  Flexible posts shall be made from a flexible white plastic which shall be 
resistant to impact, ultraviolet light, ozone, and hydrocarbons.  Flexible posts shall resist stiffening with age and shall be free 
of burns, discoloration, contamination, and other objectionable marks or defects which affect appearance or serviceability. 

Retroreflective sheeting for metal and flexible target plates shall be the retroreflective sheeting designated for 
channelizers, markers, and delineators conforming to the requirements in ASTM Designation:  D 4956-95 and in 
conformance with the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions. 

 
10-1.23  METAL BEAM GUARD RAILING 

Metal beam guard railing shall be constructed in conformance with the provisions in Section 83-1, "Railings," of the 
Standard Specifications and these special provisions. 

Attention is directed to "Order of Work" of these special provisions. 
Line posts and blocks shall be wood. 
Terminal section (Type C) will be measured and paid for as terminal section (Type B). 
 
TERMINAL SYSTEM (TYPE ET) 
Terminal system (Type ET) shall be furnished and installed as shown on the plans and in conformance with these special 

provisions. 
Terminal system (Type ET) shall be an ET-2000 PLUS (4-tube system) extruder terminal as manufactured by Trinity 

Industries, Inc., and shall include all the items detailed for terminal system (Type ET) shown on the plans. 
Arrangements have been made to insure that any successful bidder can obtain the ET-2000 PLUS (4-tube system) 

extruder terminal from the manufacturer, Trinity Industries Inc., P.O. Box 99, 950 West 400S, Centerville, UT  84014, 
Telephone 1-800-772-7976.  The price quoted by the manufacturer for the ET-2000 PLUS (4-tube system) extruder terminal, 
FOB Centerville, Utah is $1305.00, not including sales tax. 

The above price will be firm for orders placed on or before July 31, 2002, provided delivery is accepted within 90 days 
after the order is placed. 

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with 
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance 
shall certify that the terminal systems (Type ET) conform to the contract plans and specifications, conform to the prequalified 
design and material requirements, and were manufactured in conformance with the approved quality control program. 

The terminal system (Type ET) shall be installed in conformance with the manufacturer's installation instructions and 
these requirements.  The steel foundation tubes with soil plates attached shall be, at the Contractor's option,  either driven, 
with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with 
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly 
compacted.  The wood terminal posts shall be inserted into the steel foundation tubes by hand and shall not be driven.  Before 
the wood terminal posts are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be 
coated with a grease which will not melt or run at a temperature of 65°C or less.  The edges of the wood terminal posts may 
be slightly rounded to facilitate insertion of the post into the steel foundation tubes. 

Surplus excavated material remaining after the terminal system (Type ET) has been constructed shall be disposed of in a 
uniform manner along the adjacent roadway where designated by the Engineer. 

 
TERMINAL SYSTEM (TYPE SRT) 
Terminal system (Type SRT) shall be furnished and installed as shown on the plans and in conformance with these 

special provisions. 
Terminal system (Type SRT) shall be a SRT-350 Slotted Rail Terminal (8 post system) as manufactured by Trinity 

Industries, Inc., and shall include all the items detailed for terminal system (Type SRT) shown on the plans. 
The 5 mm x 44 mm x 75 mm plate washer  shown on the elevation view and in Section D-D at Wood Post No. 1 shall be 

omitted. 
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Arrangements have been made to insure that any successful bidder can obtain the SRT-350 Slotted Rail Terminal (8 post 
system) from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville, UT  84014, Telephone 
1-800-772-7976.  The price quoted by the manufacturer for the SRT-350 Slotted Rail Terminal (8 post system), FOB 
Centerville, Utah is $845.00, not including sales tax. 

The above price will be firm for orders placed on or before July 31, 2002, provided delivery is accepted within 90 days 
after the order is placed. 

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with 
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance 
shall certify that terminal systems (Type SRT) conform to the contract plans and specifications, conform to the prequalified 
design and material requirements and were manufactured in conformance with the approved quality control program. 

The terminal system (Type SRT) shall be installed in conformance with the manufacturer's installation instructions and 
these requirements.   The steel foundation tubes with soil plates attached, shall be, at the Contractor's option, either driven, 
with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with 
selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly 
compacted.  Wood terminal posts shall be inserted into the steel foundation tubes by hand.  Before the wood terminal posts 
are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which 
will not melt or run at a temperature of 65°C or less.  The edges of the wood terminal posts may be slightly rounded to 
facilitate insertion of the post into the steel foundation tubes. 

Surplus excavated material remaining after the terminal system (Type SRT) has been constructed shall be disposed of in 
a uniform manner along the adjacent roadway where designated by the Engineer. 

 
10-1.24  CRASH CUSHION, SAND FILLED 

Sand filled crash cushions shall be furnished and installed as shown on the plans and in conformance with these special 
provisions. 

A sand filled crash cushion shall consist of a grouping of sand filled modules. 
Crash cushions shall be installed at the following locations: 
 
West Bound Route 66 KP 7.2 (U11 Array) 
 
At the Contractor's option, modules for use in sand filled crash cushions shall be either Energite III Inertial Modules, 

Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal: 
 
A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, 
 Inc., One East Wacker Drive, Chicago, IL  60601-2076.  Telephone 1-312-467-6750, 
 FAX 1-800-770-6755 
 

1. Distributor (North):  Traffic Control Service, Inc., 8585 Thys Court, Sacramento, 
 CA  95828.  Telephone 1-800-884-8274, FAX 1-916-387-9734 
2. Distributor (South):  Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, 
 CA  92805.  Telephone 1-800-222-8274, FAX 1-714-937-1070 
 

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco,  
 San Clemente, CA  92672.  Telephone 1-949 361-5663, FAX 1-949 361-9205 
 

1. Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA  95112. 
 Telephone 1-408 287-4303, FAX 1-408 287-1929 
2. Distributor (North):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, 
 CA  93448.  Telephone 1-800-559-7080, FAX 1-805 929-5786 
 

Modules contained in the crash cushion shall be of the same type at each location.  The color of the modules shall be the 
standard yellow color as furnished by the vendor, with black lids.  The exterior components of the modules shall be 
formulated or processed to resist deterioration from ambient ultraviolet rays.  The modules shall exhibit good workmanship 
free from structural flaws and objectionable surface defects. 

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with 
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance 
shall certify that the crash cushions comply with the contract plans and specifications, conform to the prequalified design and 
material requirements, and were manufactured in conformance with the approved quality control program. 
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Sand for filling the modules shall be clean washed concrete sand of commercial quality.  At the time of placing in the 
modules, the sand shall contain not more than 7 percent water, as determined by California Test 226. 

Modules placed on bridge decks shall be provided with positioning blocks fastened to the deck surface.  Positioning 
blocks shall be shaped as segments of a ring and placed along the inner or outer periphery of the module wall.  A minimum 
of 2 blocks, a minimum of one-sixth of a ring in length shall be provided for each module.  Positioning blocks and fasteners 
shall be of a material that is corrosion and water resistant. 

Module cylinders shall be filled with sand in conformance with the manufacturer's directions and to the sand capacity in 
kilograms for each module shown on the plans. 

Lids shall be securely attached as recommended by the manufacturer. 
A Type R or Type P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the 

closest point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly 
fastened to the crash cushion with commercial quality hardware or by other methods approved by the Engineer. 

Sand filled crash cushions, regardless of the number of modules required in each sand filled crash cushion, will be 
measured and paid for by the unit as crash cushion, sand filled.  The quantity to be paid for will be determined from actual 
count of the units in place in the completed work. 

The contract unit price paid for crash cushion, sand filled shall include full compensation for furnishing all labor, 
materials (including sand and marker panels), tools, equipment, and incidentals, and for doing all the work involved in 
furnishing and installing crash cushions, complete in place, as shown on the plans, as specified in the Standard Specifications 
and these special provisions, and as directed by the Engineer. 

 
SECTION 11.  (BLANK) 

 
SECTION 12.  (BLANK) 

 
SECTION 13.  RELATIONS WITH RAILROAD 

13-1.01  GENERAL.-  
The Contractor’s attention is directed to the tracks and right-of-way of the Union Pacific Railroad at the Vina Vista 

Overhead (State Route 15, KP 3.5), the Rochester Overhead (State Route 15, KP 6.6), and the Chino Spur Overhead (State 
Route 10, KP 0.7), hereinafter referred to as "Railroad", within the limits of the project. 

In accordance with the provisions in Section 7-1.12, "Responsibility for Damage," of the Standard Specifications, the 
Contractor shall be responsible for all damages to Railroad’s structures, track, and equipment operating on such track, 
resulting from his operations. 

The Contractor shall not allow any personnel or equipment on Railroad’s tracks or right of way. 
The Contractor shall conduct his operation in a manner that will prevent debris or any other material from falling onto 

the tracks and right of way of the Railroad. 
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SECTION 14  FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS 
 
GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the 

statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part 
with Federal funds will apply to such work.  The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form 
FHWA 1273, are included in this Section 14.  Whenever in said required contract provisions references are made to "SHA 
contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be construed 
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications. 

 
PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section II, "Nondiscrimination," 

and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with 
the following: 

 
The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS 

CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF 
REQUIRED REPORTS located in the proposal.  No request for subletting or assigning any portion of the contract in excess 
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is 
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor. 

 
NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for 

Federal Aid Secondary projects. 
Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway 

Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person, 
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or 
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken 
any action in restraint of free competitive bidding in connection with the submitted bid.  A form to make the non-collusion 
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as 
permitted by 28, USC, Sec. 1746, is included in the proposal. 

 
PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49, 

Code of Federal Regulations applies to this Federal-aid project.  Pertinent sections of said Code are incorporated in part or in 
its entirety within other sections of these special provisions. 

 
Schedule B—Information for Determining Joint Venture Eligibility 
 
(This form need not be filled in if all joint venture firms are minority owned.) 
 
1. Name of joint venture  _________________________________________________________________________ 
2. Address of joint venture  ________________________________________________________________________ 
3. Phone number of joint venture  __________________________________________________________________ 
4. Identify the firms which comprise the joint venture.  (The MBE partner must complete Schedule A.)  __________ 
 ____________________________________________________________________________________________ 
 

a. Describe the role of the MBE firm in the joint venture.  ___________________________________________ 
 _________________________________________________________________________________________ 
b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer: ___________ 
 _________________________________________________________________________________________ 
 

5. Nature of the joint venture's business  _____________________________________________________________ 
 ____________________________________________________________________________________________ 
6. Provide a copy of the joint venture agreement. 
7. What is the claimed percentage of MBE ownership?  _________________________________________________ 
8. Ownership of joint venture:  (This need not be filled in if described in the joint venture agreement, provided by 

question 6.). 
 

a. Profit and loss sharing. 
b. Capital contributions, including equipment. 
c. Other applicable ownership interests. 
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9. Control of and participation in this contract.  Identify by name, race, sex, and "firm" those individuals (and their 

titles) who are responsible for day-to-day management and policy decision making, including, but not limited to, 
those with prime responsibility for: 

 
a. Financial decisions  ________________________________________________________________________ 
b. Management decisions, such as: 
 
 (1) Estimating  ___________________________________________________________________________ 
 (2). Marketing and sales  ____________________________________________________________________ 
 (3). Hiring and firing of management personnel  _________________________________________________ 
  _____________________________________________________________________________________ 
 (4) Purchasing of major items or supplies  _____________________________________________________ 
  _____________________________________________________________________________________ 
 
c. Supervision of field operations  _______________________________________________________________ 
 

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by 
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either 
directly or through the prime contractor if the joint venture is a subcontractor. 

 
Affidavit 

"The undersigned swear that the foregoing statements are correct and include all material information necessary to 
identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the 
undertaking.  Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information 
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture 
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each 
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency.  Any 
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under 
Federal or State laws concerning false statements." 

 
 
 
____________________________________________________________________________ 
 Name of Firm       Name of Firm 
 
____________________________________________________________________________ 
 Signature       Signature 
 
____________________________________________________________________________ 
 Name        Name 
 
____________________________________________________________________________ 
 Title        Title 
 
____________________________________________________________________________ 
 Date        Date 
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Date _______________________________________________ 
 

State of ____________________________________________ 
 

County of __________________________________________ 
 
 

On this  ____ day of _______________, 19 __, before me appeared (Name) _________________, to me personally known, 
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by  (Name of 
firm) ________________________________ to execute the affidavit and did so as his or her free act and deed. 
 

Notary Public __________________________________________ 
 

Commission expires _____________________________________ 
 

[Seal] 
 
 
 
 
 
 
 
 

Date _______________________________________________ 
 

State of ____________________________________________ 
 

County of __________________________________________ 
 

On this  ___ day of   _______________, 19 __, before me appeared (Name) _________________ to me personally known, 
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of 
firm) ___________________________ to execute the affidavit and did so as his or her free act and deed. 
 

Notary Public __________________________________________ 
 

Commission expires _____________________________________ 
 

[Seal] 
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REQUIRED CONTRACT PROVISIONS 
FEDERAL-AID CONSTRUCTION CONTRACTS 

I. GENERAL 
1. These contract provisions shall apply to all work performed on the contract by the contractor's own organization and 

with the assistance of workers under the contractor's immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 

 
2. Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations 

contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or 
purchase order that may in turn be made.  The Required Contract Provisions shall not be incorporated by reference 
in any case.  The prime contractor shall be responsible for compliance by any subcontractor or lower tier 
subcontractor with these Required Contract Provisions. 

 
3. A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for 

termination of the contract. 
 
4. A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as 

provided in 29 CFR 5.12: 
 

Section I, paragraph 2; 
Section IV, paragraphs 1, 2, 3, 4, and 7; 
Section V, paragraphs 1 and 2a through 2g. 
 

5. Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these 
Required Contract Provisions shall not be subject to the general disputes clause of this contract.  Such disputes shall 
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6, 
and 7.  Disputes within the meaning of this clause include disputes between the contractor (or any of its 
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives. 

 
6. Selection of Labor:  During the performance of this contract, the contractor shall not: 
 

a. discriminate against labor from any other State, possession, or territory of the United States (except for 
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or 

 
b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts 

who are on parole, supervised release, or probation. 
 

II. NONDISCRIMINATION 
 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.) 
 
1. Equal Employment Opportunity:  Equal employment opportunity (EEO) requirements not to discriminate and to 

take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations 
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions 
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action 
standards for the contractor's project activities under this contract.  The Equal Opportunity Construction Contract 
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990 
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.  
In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement 
activities of EEO: 

 
a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out 

EEO obligations and in their review of his/her activities under the contract. 
 
b. The contractor will accept as his operating policy the following statement: 
 

 "It is the policy of this Company to assure that applicants are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, color, national origin, age or disability.  Such action shall 
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include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship, 
preapprenticeship, and/or on-the-job training." 

 
2. EEO Officer:  The contractor will designate and make known to the SHA contracting officers an EEO Officer who 

will have the responsibility for and must be capable of effectively administering and promoting an active contractor 
program of EEO and who must be assigned adequate authority and responsibility to do so. 

 
3. Dissemination of Policy:  All members of the contractor's staff who are authorized to hire, supervise, promote, and 

discharge employees, or who recommend such action, or who are substantially involved in such action, will be made 
fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the above agreement will be met, the following 
actions will be taken as a minimum: 

 
a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and 

then not less often than once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be conducted by the EEO Officer. 

 
b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, 

covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for 
duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the 

contractor's procedures for locating and hiring minority group employees. 
 
d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to 

employees, applicants for employment and potential employees. 
 
e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of 

employees by means of meetings, employee handbooks, or other appropriate means. 
 

4. Recruitment:  When advertising for employees, the contractor will include in all advertisements for employees the 
notation:  "An Equal Opportunity Employer."  All such advertisements will be placed in publications having a large 
circulation among minority groups in the area from which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct 

recruitment through public and private employee referral sources likely to yield qualified minority group 
applicants.  To meet this requirement, the contractor will identify sources of potential minority group 
employees, and establish with such identified sources procedures whereby minority group applicants may be 
referred to the contractor for employment consideration. 

 
b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is 

expected to observe the provisions of that agreement to the extent that the system permits the contractor's 
compliance with EEO contract provisions.  (The DOL has held that where implementation of such agreements 
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such 
implementation violates Executive Order 11246, as amended.)  

 
c. The contractor will encourage his present employees to refer minority group applicants for employment.  

Information and procedures with regard to referring minority group applicants will be discussed with 
employees. 

 
5. Personnel Actions:  Wages, working conditions, and employee benefits shall be established and administered, and 

personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, 
shall be taken without regard to race, color, religion, sex, national origin, age or disability.  The following 
procedures shall be followed:  

 
a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee 

facilities do not indicate discriminatory treatment of project site personnel. 
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b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel actions in depth to determine whether there is 

evidence of discrimination.  Where evidence is found, the contractor will promptly take corrective action.  If the 
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall 
include all affected persons. 

 
d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in 

connection with his obligations under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the investigation indicates that the discrimination may 
affect persons other than the complainant, such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal. 

 
6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women 
employees, and applicants for employment. 

 
b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, 

the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for 
the geographical area of contract performance.  Where feasible, 25 percent of apprentices or trainees in each 
occupation shall be in their first year of apprenticeship or training.  In the event a special provision for training 
is provided under this contract, this subparagraph will be superseded as indicated in the special provision. 

 
c. The contractor will advise employees and applicants for employment of available training programs and 

entrance requirements for each. 
 
d. The contractor will periodically review the training and promotion potential of minority group and women 

employees and will encourage eligible employees to apply for such training and promotion. 
 

7. Unions:  If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use 
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women 
within the unions, and to effect referrals by such unions of minority and female employees.  Actions by the 
contractor either directly or through a contractor's association acting as agent will include the procedures set forth 
below:  

 
a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed 

toward qualifying more minority group members and women for membership in the unions and increasing the 
skills of minority group employees and women so that they may qualify for higher paying employment. 

 
b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such 

union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national 
origin, age or disability. 

 
c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to 

the extent such information is within the exclusive possession of the labor union and such labor union refuses to 
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what 
efforts have been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women 

referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through 
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex, 
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group 
persons and women.  (The DOL has held that it shall be no excuse that the union with which the contractor has 
a collective bargaining agreement providing for exclusive referral failed to refer minority employees.)  In the 
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive 
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA. 
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8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment:  The contractor shall not 
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and 
retention of subcontractors, including procurement of materials and leases of equipment. 

 
a. The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this 

contract. 
 
b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete 

for and perform subcontracts which the contractor enters into pursuant to this contract.  The contractor will use 
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful 
minority group and female representation among their employees.  Contractors shall obtain lists of DBE 
construction firms from SHA personnel. 

 
c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations. 
 

9. Records and Reports:  The contractor shall keep such records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of three years following completion of the contract work 
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the 
FHWA. 

 
a. The records kept by the contractor shall document the following: 
 
 (1) The number of minority and non-minority group members and women employed in each work 

 classification on the project; 
 
 (2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment 

 opportunities for minorities and women; 
 
 (3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and 

 female employees; and  
 
 (4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with 

 meaningful minority and female representation among their employees. 
 
b. The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the 

number of minority, women, and non-minority group employees currently engaged in each work classification 
required by the contract work.  This information is to be reported on Form FHWA-1391.  If on-the-job training 
is being required by special provision, the contractor will be required to collect and report training data. 

 
III. NONSEGREGATED FACILITIES 

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.) 
 

a. By submission of this bid, the execution of this contract or subcontract, or the consummation of this material 
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor, 
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide 
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its 
employees to perform their services at any location, under its control, where segregated facilities are 
maintained.  The firm agrees that a breach of this certification is a violation of the EEO provisions of this 
contract.  The firm further certifies that no employee will be denied access to adequate facilities on the basis of 
sex or disability. 

 
b. As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms 

and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing 
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities 
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of 
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise.  The only 
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking). 
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c. The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or 
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or 
more and that it will retain such certifications in its files. 

 
IV. PAYMENT OF PREDETERMINED MINIMUM WAGE 

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects 
located on roadways classified as local roads or rural minor collectors, which are exempt.) 

 
1. General: 

a. All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not 
less often than once a week and without subsequent deduction or rebate on any account [except such payroll 
deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland 
Act (40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due 
at time of payment.  The payment shall be computed at wage rates not less than those contained in the wage 
determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and 
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the 
contractor or its subcontractors and such laborers and mechanics.  The wage determination (including any 
additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster 
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site 
of the work in a prominent and accessible place where it can be easily seen by the workers.  For the purpose of 
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section 
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid 
to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof.  Also, for the 
purpose of this Section, regular contributions made or costs incurred for more than a weekly period (but not less 
often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to 
be constructively made or incurred during such weekly period.  Such laborers and mechanics shall be paid the 
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually 
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section IV. 

 
b. Laborers or mechanics performing work in more than one classification may be compensated at the rate 

specified for each classification for the time actually worked therein, provided, that the employer's payroll 
records accurately set forth the time spent in each classification in which work is performed. 

 
c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are 

herein incorporated by reference in this contract. 
 

2. Classification: 
a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract, 

which is not listed in the wage determination, shall be classified in conformance with the wage determination. 
 
b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the 

following criteria have been met: 
 
 (1) the work to be performed by the additional classification requested is not performed by a classification in 

 the wage determination; 
 
 (2) the additional classification is utilized in the area by the construction industry;  
 
 (3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 

 rates contained in the wage determination; and 
 
 (4) with respect to helpers, when such a classification prevails in the area in which the work is performed. 
 
c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the 

additional classification or their representatives, and the contracting officer agree on the classification and wage 
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be 
sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment 
Standards Administration, Washington, D.C. 20210.  The Wage and Hour Administrator, or an authorized 
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representative, will approve, modify, or disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that 
additional time is necessary. 

 
d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the 

additional classification or their representatives, and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Wage and Hour Administrator for determination.  Said 
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so 
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time 
is necessary 

 
e. The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this 

Section IV shall be paid to all workers performing work in the additional classification from the first day on 
which work is performed in the classification. 

 
3. Payment of Fringe Benefits: 

a. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a 
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall 
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an 
hourly case equivalent thereof. 

 
b. If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person, 

he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably 
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor 
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have 
been met.  The Secretary of Labor may require the contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers: 

a. Apprentices: 
 
 (1) Apprentices will be permitted to work at less than the predetermined rate for the work they performed when 

 they are employed pursuant to and individually registered in a bona fide apprenticeship program registered 
 with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with 
 a State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days 
 of probationary employment as an apprentice in such an apprenticeship program, who is not individually 
 registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a 
 State apprenticeship agency (where appropriate) to be eligible for probationary employment as an 
 apprentice. 

 
 (2) The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification 

 shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered 
 program.  Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise 
 employed as stated above, shall be paid not less than the applicable wage rate listed in the wage 
 determination for the classification of work actually performed.  In addition, any apprentice performing 
 work on the job site in excess of the ratio permitted under the registered program shall be paid not less than 
 the applicable wage rate on the wage determination for the work actually performed.  Where a contractor or 
 subcontractor is performing construction on a project in a locality other than that in which its program is 
 registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate) 
 specified in the contractor's or subcontractor's registered program shall be observed. 
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 (3) Every apprentice must be paid at not less than the rate specified in the registered program for the 
 apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in 
 the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance with the 
 provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe benefits, 
 apprentices must be paid the full amount of fringe benefits listed on the wage determination for the 
 applicable classification.  If the Administrator for the Wage and Hour Division determines that a different 
 practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
 determination. 

 
 (4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the 

 Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be 
 permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work 
 performed by regular employees until an acceptable program is approved. 

 
b. Trainees: 
 
 (1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 

 rate for the work performed unless they are employed pursuant to and individually registered in a program 
 which has received prior approval, evidenced by formal certification by the DOL, Employment and 
 Training Administration. 

 
 (2) The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted 

 under the plan approved by the Employment and Training Administration.  Any employee listed on the 
 payroll at a trainee rate who is not registered and participating in a training plan approved by the 
 Employment and Training Administration shall be paid not less than the applicable wage rate on the wage 
 determination for the classification of work actually performed.  In addition, any trainee performing work 
on  the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
 applicable wage rate on the wage determination for the work actually performed. 

 
 (3) Every trainee must be paid at not less than the rate specified in the approved program for his/her level of 

 progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage 
 determination.  Trainees shall be paid fringe benefits in accordance with the provisions of the trainee 
 program.  If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
 fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division 
 determines that there is an apprenticeship program associated with the corresponding journeyman-level 
 wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in 
 which case such trainees shall receive the same fringe benefits as apprentices. 

 
 (4) In the event the Employment and Training Administration withdraws approval of a training program, the 

 contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable 
 predetermined rate for the work performed until an acceptable program is approved. 

 
c. Helpers: 
 
 Helpers will be permitted to work on a project if the helper classification is specified and defined on the 

applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.  
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be 
paid not less than the applicable wage rate on the wage determination for the classification of work actually 
performed. 

 
5. Apprentices and Trainees (Programs of the U.S. DOT): 
 Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the 

Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are 
not subject to the requirements of paragraph 4 of this Section IV.  The straight time hourly wage rates for 
apprentices and trainees under such programs will be established by the particular programs.  The ratio of 
apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program. 
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6. Withholding: 
 The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or 

cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the 
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage 
requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages required by the contract.  In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or 
part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor, 
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds 
until such violations have ceased. 

 
7. Overtime Requirements: 
 No contractor or subcontractor contracting for any part of the contract work which may require or involve the 

employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in 
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in 
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer, 
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic 
rate of pay for all hours worked in excess of 40 hours in such workweek. 

 
8. Violation: 
 Liability for Unpaid Wages; Liquidated Damages:  In the event of any violation of the clause set forth in paragraph 

7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her 
unpaid wages.  In addition, such contractor and subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated 
damages.  Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman, 
or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on 
which such employee was required or permitted to work in excess of the standard work week of 40 hours without 
payment of the overtime wages required by the clause set forth in paragraph 7. 

 
9. Withholding for Unpaid Wages and Liquidated Damages: 
 The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or 

cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor 
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime 
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above. 

 
V. STATEMENTS AND PAYROLLS 

 (Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects 
located on roadways classified as local roads or rural collectors, which are exempt.) 

 
1. Compliance with Copeland Regulations (29 CFR 3): 
 
 The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated 

by reference. 
 
2. Payrolls and Payroll Records: 
 

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during 
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all 
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work. 

 
b. The payroll records shall contain the name, social security number, and address of each such employee; his or 

her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for 
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon 
Act); daily and weekly number of hours worked; deductions made; and actual wages paid.  In addition, for 
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or 
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does not, normally reside in the labor area as defined in Attachment A, paragraph 1.  Whenever the Secretary of 
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section 
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible, 
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the 
cost anticipated or the actual cost incurred in providing benefits.  Contractors or subcontractors employing 
apprentices or trainees under approved programs shall maintain written evidence of the registration of 
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs. 

 
c. Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the 

SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and 
helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the 
preceding weekly payroll period).  The payroll submitted shall set out accurately and completely all of the 
information required to be maintained under paragraph 2b of this Section V.  This information may be 
submitted in any form desired.  Optional Form WH-347 is available for this purpose and may be purchased 
from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing 
Office, Washington, D.C. 20402.  The prime contractor is responsible for the submission of copies of payrolls 
by all subcontractors. 

 
d. Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or 

subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract 
and shall certify the following: 

 
 (1) that the payroll for the payroll period contains the information required to be maintained under paragraph 

2b  of this Section V and that such information is correct and complete; 
 
 (2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract 

 during the payroll period has been paid the full weekly wages earned, without rebate, either directly or 
 indirectly, and that no deductions have been made either directly or indirectly from the full wages earned, 
 other than permissible deductions as set forth in the Regulations, 29 CFR 3; 

 
 (3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or 

 cash equivalent for the classification of worked performed, as specified in the applicable wage 
 determination incorporated into the contract. 

 
e. The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-

347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of 
this Section V. 

 
f. The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution 

under 18 U.S.C. 1001 and 31 U.S.C. 231. 
 
g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available 

for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and 
shall permit such representatives to interview employees during working hours on the job.  If the contractor or 
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or 
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be 
necessary to cause the suspension of any further payment, advance, or guarantee of funds.  Furthermore, failure 
to submit the required records upon request or to make such records available may be grounds for debarment 
action pursuant to 29 CFR 5.12. 

 
VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR 

1. On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation 
of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis, 
highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is 
less than $1,000,000 (23 CFR 635) the contractor shall: 
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a. Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of 
Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the 
commencement of work under this contract. 

 
b. Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and 

also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown 
on Form FHWA-47. 

 
c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with 

the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work 
indicating the total hours worked and the total amount earned. 

 
2. At the prime contractor's option, either a single report covering all contract work or separate reports for the 

contractor and for each subcontract shall be submitted. 
 

VII. SUBLETTING OR ASSIGNING THE CONTRACT 
1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a 

greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty 
items designated by the State.  Specialty items may be performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total original contract price before computing the amount of 
work required to be performed by the contractor's own organization (23 CFR 635). 

 
a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime 

contractor and equipment owned or rented by the prime contractor, with or without operators.  Such term does 
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor. 

 
b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, 

or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on 
the contract as a whole and in general are to be limited to minor components of the overall contract. 

 
2. The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the 

cost of material and manufactured products which are to be purchased or produced by the contractor under the 
contract provisions. 

 
3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full 

authority to direct performance of the work in accordance with the contract requirements, and is in charge of all 
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to 
assure the performance of the contract. 

 
4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the 

SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve 
the contractor of any responsibility for the fulfillment of the contract.  Written consent will be given only after the 
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and 
requirements of the prime contract. 

 
VIII. SAFETY: ACCIDENT PREVENTION 

1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR 635).  The contractor shall provide all safeguards, safety devices 
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may 
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the 
public and to protect property in connection with the performance of the work covered by the contract. 

 
2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into 

pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of 
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the 
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Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40 
U.S.C. 333). 

 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative 

thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of 
compliance with the construction safety and health standards and to carry out the duties of the Secretary under 
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333). 

 
IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid 
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or misrepresentation with respect to any facts related to the project 
is a violation of Federal law.  To prevent any misunderstanding regarding the seriousness of these and similar acts, the 
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily 
available to all persons concerned with the project: 

 
Notice To All Personnel Engaged On Federal-Aid Highway Projects 

 
18 U.S.C. 1020 READS AS FOLLOWS: 
 
"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a 

person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the 

character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related project approved by the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or 

report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and 
supplemented; 

 
Shall be fined not more that $10,000 or imprisoned not more than 5 years or both." 
 
X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 

 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.) 
 
By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid 

construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows: 
 
1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under 

the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water 
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738, 
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S. 
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20. 

 
2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air 

Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder. 
 
3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of 

Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to 
be listed on the EPA List of Violating Facilities. 
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4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X 
in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of 
enforcing such requirements. 

 
XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY 

EXCLUSION 
1. Instructions for Certification - Primary Covered Transactions: 
 
(Applicable to all Federal-aid contracts - 49 CFR 29) 
 

a. By signing and submitting this proposal, the prospective primary participant is providing the certification set out 
below. 

 
b. The inability of a person to provide the certification set out below will not necessarily result in denial of 

participation in this covered transaction.  The prospective participant shall submit an explanation of why it 
cannot provide the certification set out below.  The certification or explanation will be considered in connection 
with the department or agency's determination whether to enter into this transaction.  However, failure of the 
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from 
participation in this transaction. 

 
c. The certification in this clause is a material representation of fact upon which reliance was placed when the 

department or agency determined to enter into this transaction.  If it is later determined that the prospective 
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the 
Federal Government, the department or agency may terminate this transaction for cause of default. 

 
d. The prospective primary participant shall provide immediate written notice to the department or agency to 

whom this proposal is submitted if any time the prospective primary participant learns that its certification was 
erroneous when submitted or has become erroneous by reason of changed circumstances. 

 
e. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction," 

"participant," "person," "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as 
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing 
Executive Order 12549.  You may contact the department or agency to which this proposal is submitted for 
assistance in obtaining a copy of those regulations. 

 
f. The prospective primary participant agrees by submitting this proposal that, should the proposed covered 

transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person 
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department or agency entering into this transaction. 

 
g. The prospective primary participant further agrees by submitting this proposal that it will include the clause 

titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," provided by the department or agency entering into this covered transaction, without 
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions. 

 
h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier 

covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and 
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to, 
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or 
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration. 

 
i. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 

render in good faith the certification required by this clause.  The knowledge and information of participant is 
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business 
dealings. 
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j. Except for transactions authorized under paragraph f of these instructions, if a participant in a covered 
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, 
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available 
to the Federal Government, the department or agency may terminate this transaction for cause or default. 

 
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered 

Transactions 
1. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals: 
 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded 
from covered transactions by any Federal department or agency; 

 
b. Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered 

against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, 
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of 
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, or receiving stolen property; 

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, 

State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and 
 
d. Have not within a 3-year period preceding this application/proposal had one or more public transactions 

(Federal, State or local) terminated for cause or default. 
 

2. Where the prospective primary participant is unable to certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this proposal. 

 
2. Instructions for Certification - Lower Tier Covered Transactions: 
 
(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29) 
 

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below. 
 
b. The certification in this clause is a material representation of fact upon which reliance was placed when this 

transaction was entered into.  If it is later determined that the prospective lower tier participant knowingly 
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the 
department or agency with which this transaction originated may pursue available remedies, including 
suspension and/or debarment. 

 
c. The prospective lower tier participant shall provide immediate written notice to the person to which this 

proposal is submitted if at any time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 

 
d. The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction," 

"participant," "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the 
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.  You 
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those 
regulations. 

 
e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered 

transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person 
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department or agency with which this transaction originated. 

 
f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause 

titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for 
lower tier covered transactions. 
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g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier 

covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and 
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to, 
check the Nonprocurement List. 

 
h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 

render in good faith the certification required by this clause.  The knowledge and information of participant is 
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business 
dealings. 

 
i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered 

transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, 
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available 
to the Federal Government, the department or agency with which this transaction originated may pursue 
available remedies, including suspension and/or debarment. 

 
Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered 

Transactions 
1. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is 

presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 
participation in this transaction by any Federal department or agency. 

 
2. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such 

prospective participant shall attach an explanation to this proposal. 
 

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 
 (Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20) 
 
1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her 

knowledge and belief, that: 
 

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person 
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding 
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of 
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any 
Federal contract, grant, loan, or cooperative agreement. 

 
b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing 

or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, 
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure 
Form to Report Lobbying," in accordance with its instructions. 

 
2. This certification is a material representation of fact upon which reliance was placed when this transaction was made 

or entered into.  Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by 31 U.S.C. 1352.  Any person who fails to file the required certification shall be subject to a civil penalty of not 
less than $10,000 and not more than $100,000 for each such failure. 

 
3. The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the 

language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
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FEDERAL-AID FEMALE AND MINORITY GOALS 
In accordance with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-aid Construction 

Contracts" the following are the goals for female utilization: 
 

Goal for Women (applies nationwide)..............(percent)   6.9 
 

The following are goals for minority utilization: 
 
 

  
CALIFORNIA ECONOMIC AREA 

 

   Goal 
(Percent) 

174  Redding, CA:  
 Non-SMSA Counties  6.8 
  CA  Lassen; CA  Modoc;CA  Plumas;CA Shasta; CA  Siskiyou; CA  Tehama.  
    
175 Eureka, CA  
 Non-SMSA Counties 6.6 
  CA  Del Norte; CA  Humboldt; CA  Trinity.  
    
176 San Francisco-Oakland-San Jose, CA:  
 SMSA Counties:  
 7120 Salinas-Seaside-Monterey, CA 28.9 
  CA  Monterey.  
 7360 San Francisco-Oakland 25.6 
  CA  Alameda; CA  Contra Costa; CA  Marin; CA  San Francisco; CA  San Mateo.  
 7400 San Jose, CA 19.6 
  CA  Santa Clara.  
 7485 Santa Cruz, CA. 14.9 
  CA  Santa Cruz.  
 7500 Santa Rosa, CA 9.1 
  CA  Sonoma.  
 8720 Vallejo-Fairfield- Napa, CA 17.1 
  CA  Napa; CA  Solano  
 Non-SMSA Counties 23.2 
  CA  Lake; CA  Mendocino; CA  San Benito  
    
177 Sacramento, CA:  
 SMSA Counties:  
 6920  Sacramento, CA 16.1 
  CA  Placer; CA  Sacramento; CA  Yolo.  
 Non-SMSA Counties 14.3 
  CA  Butte; CA  Colusa; CA  El Dorado; CA  Glenn; CA  Nevada; CA  Sierra; CA  

Sutter; CA  Yuba. 
 

    
178 Stockton-Modesto, CA:  
 SMSA Counties:  
 5170  Modesto, CA 12.3 
  CA  Stanislaus.  
 8120  Stockton, CA 24.3 
  CA  San Joaquin.  
 Non-SMSA Counties 19.8 
  CA  Alpine; CA  Amador; CA  Calaveras; CA  Mariposa;CA  Merced; CA  Tuolumne.  
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   Goal 

(Percent) 
179 Fresno-Bakersfield, CA  
 SMSA Counties:  
 0680  Bakersfield, CA 19.1 
  CA  Kern.  
 2840  Fresno, CA 26.1 
  CA  Fresno.  
 Non-SMSA Counties 23.6 
  CA  Kings; CA  Madera; CA  Tulare.  
 
    
180 Los Angeles, CA:  
 SMSA Counties:  
 0360  Anaheim-Santa Ana-Garden Grove, CA 11.9 
  CA  Orange.  
 4480  Los Angeles-Long Beach, CA 28.3 
  CA  Los Angeles.  
 6000  Oxnard-Simi Valley-Ventura, CA 21.5 
  CA  Ventura.  
 6780  Riverside-San Bernardino-Ontario, CA. 19.0 
  CA  Riverside; CA  San Bernardino.  
 7480  Santa Barbara-Santa Maria-Lompoc, CA 19.7 
  CA  Santa Barbara.  
 Non-SMSA Counties 24.6 
  CA  Inyo; CA  Mono; CA  San Luis Obispo.  
    
181 San Diego, CA:  
 SMSA Counties  
 7320  San Diego, CA. 16.9 
  CA  San Diego.  
 Non-SMSA Counties 18.2 
  CA  Imperial.  
 

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding 
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is 
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in 
accordance with the instructions included thereon. 

 
 
 


